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August 5, 2003 
 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5100 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major Capital 
Outlay Projects as of June 30, 2003.  The report delineates capital outlay workload for the DGS.  It 
includes projects managed by the Project Management Branch (PMB) and projects currently being 
accomplished by the Real Estate Services Division.  The format of the PMB’s report includes 
schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our website.  
The report can be viewed at www.legi.dgs.ca.gov/Publications/2003/Reports.htm.   The report is entitled 
Major Capital Outlay Quarterly Report, June 30, 2003. 
 
If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651 
(edi.clonce@dgs.ca.gov).  
 
If you need further information or assistance on this issue, please contact Margaret K. Hudson, 
Chief, Project Management Branch, Real Estate Services Division, Department of General Services 
at (916) 376-1718. 
 
Sincerely, 
 
 
 
 
J. Clark Kelso, Interim Director 
Department of General Services 
 
JCK:GH:ec 
 
cc: See attached distribution list 
 Deborah Hysen, Acting Chief Deputy Director, Department of General Services 
 Kenn Kojima, Deputy Director, Real Estate Services Division, Department of 
    General Services 

John H. Brooks, Acting Assistant Deputy Director, Real Estate Services Division,  
   Department of General Services 

 Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division, 
   Department of General Services 
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,  
   Department of General Services 
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ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Wesley Chesbro, Chair The Honorable Jenny Oropeza, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
State Capitol, Room 5100 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original + 17 copies) (1 original) 
  
The Honorable Wesley Chesbro, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Jenny Oropeza, Vice Chair Gary Longholm, Acting Assistant Director-Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 6026 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Dick Ackerman, Vice Chair Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 4066 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable John Campbell, Vice Chair California State Library 
Assembly Budget Committee Government Publications Section 
State Capitol, Room 6027 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (2 copies) 
  
Linda Adams, Acting Legislative Affairs Secretary Office of Legislative Counsel 
Office of the Governor Attention:  Indexing Division 
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (1 copy) 
  
Happy Chastain, Deputy Secretary-Legislation Originating Office 
State and Consumer Services Agency  
915 Capitol Mall, Room 200, C-14  
Sacramento, CA  95814  
(1 copy)  
  
Fred Klass, Program Budget Manager  
Department of Finance  
915 L Street, A-15  
Sacramento, CA  95814  
(1 copy)  
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
707 Third Street, Suite 3-305
West Sacramento, CA  95605
(916) 376-1711
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance



STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES

REAL ESTATE SERVICES DIVISION

PROJECT MANAGEMENT BRANCH

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY
PROJECTS

PERIOD ENDING
     June 30, 2003



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CALTRANS

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE II

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY
SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PACIFIC BAYS RESIDENTIAL STUDY

EL CAJON AREA OFFICE BUILDING ALTERATIONS

MONTEREY AREA OFFICE-NEW CONSTRUCTION

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

WILLIAMS AREA OFFICE REPLACE FACILITY

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

CAL SCIENCE CENTER PARKING FACILITY

CALIFORNIA SCIENCE CTR.-PHASE II

EXPOSITION PARK, PHASE II SITEWORK

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

CALTRANS DISTRICT 11-SAN DIEGO

CALTRANS INFRASTRUCTURE STUDY

DISTRICT 3 OFFICE BUILDING REPLACEMENT

DISTRICT 7 OFFICE BUILDING REPLACEMENT

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

114135A

111675

111674

114133

102778

114134

107755

107756

107757

111663

106121

106122

106120

107751

103663

103613

107284

103662

109083

OPDM0489

103561

110723

114126

107750

OPDM0701

110726

110728

109349
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CORRECTIONS

DEVELOPMENTAL SERVICES

16 WEEK BASIC TRAINING ACADEMY

AVENAL SP - RECEIVING AND RELEASE EXPANSION

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

CIM CHINO PCE CONTAMINATION CLEAN-UP

CIM CHINO REPLACE LOCKING DEVICES

CIM CHINO TB/HIV CONTROLS

CMC SAN LUIS OBISPO WASTE TREATMENT OUTFALL

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
FENCE
CRC NORCO REPLACE MEN'S DORMITORIES

CRC NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CTC CIW FRONTERA-PHASE II

CTC SAN QUENTIN-PHASE II

CTF SOLEDAD BOILER REPLACEMENT

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR
CONDITION
GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING
REQUIREMENTS
ISP BLYTHE CTC-PHASE II

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
NEW POTABLE WATER SOURCE PHASE II

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

ADA COMPLIANCE FAIRVIEW

ADA COMPLIANCE LANTERMAN

ADA COMPLIANCE PORTERVILLE

ADA COMPLIANCE SONOMA

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

CHILLED WATER SYSTEM UPGRADE - AGNEWS

CHILLED WATER SYSTEM UPGRADE - SONOMA

LANTERMAN DEV CTR ACE PROJECT

111458

111664

103649

103650

OPDM0428

OPDM0514

106113

107827

106153

102743

103541

111707

103646

OPDM0724

107793

111672

102742

102741

OPDM0804

111670

102745

103553

OPDM0817

106118

102744

113777

113778

108410

108411

109279

109280

109281

109278

112066
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EDUCATION

EMPLOYMENT DEVELOPMENT

FISH & GAME

FOOD & AGRICULTURE

FORESTRY

DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE
DEAF 
FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
PUPIL PERSONNEL SERVICES

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

CONSOLIDATION STUDY

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

BASELINE CONSERVATION CAMP-REMODEL FACILITY

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

FORT JONES FIRE STATION RELOCATE FACILITY

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

114466

107824

107825

106132

112363

106137

114132

107802

102785

107079

106168

107894

107763

106167

106089

OPDM0666

106180

106076

107759

106163

111338

106162

106069

106098

106092

OPDM0665

106091

OPDM0667

106077

106103
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FRANCHISE TAX BOARD

GENERAL SERVICES

LASSEN-MODOC RANGER UNIT HEADQUARTERS

MANTON FOREST FIRE STATION RELOCATE FACILITY

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD

BONDERSON BUILDING RENOVATION

BUTTERFIELD STATE OFFICE BUILDING

CAPITOL AREA EAST END COMPLEX

CAPITOL EXTERIOR PAINTING

CAPITOL SECURITY PROJECT

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100

102774

106093

106160

106164

107760

103292

106169

106081

106161

111339

106106

106082

106105

111389

111750

106079

107762

102763

106068

106067

106166

106110

106096

106104

106094

111699

107743

106617

OPDM0785

103657

114342

112743

107822
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HASTINGS COLLEGE OF LAW

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

DGS, WEST END, BLOCK 203/204

FOOD & AGRICULTURE HQ BUILDING RENOVATION

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT

METROPOLITAN SH LIBRARY REPLACEMENT

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

RECREATION BUILDING STRUCTURAL RETROFIT

REPLACE R&T AND ADMINISTRATION BLGS

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

STRUCTURAL RETROFIT-HOSPITAL BUILDING

STRUCTURAL RETROFIT-WING L & WING R

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to 

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

2ND APPELLATE DISTRICT, RENOVATION FOR STAFF
IMPROVEMENTS
4TH APPELLATE DISTRICT NEW COURTHOUSE

5TH APPELLATE DISTRICT NEW COURTHOUSE

CIVIC CENTER AOC EXPANSION - 7TH FLOOR

FRESNO REPLACEMENT LABORATORY

REDDING REPLACEMENT LABORATORY

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY

113072

111772

103779

106790A

106785

112305

106783

111677

111678

111680

111681

111682

OPDM0794

OPDM0599

106347

112325

107744

107813A

SPS71001

114266

OPDM0677

107774

111700

107735

107736

111442

103673

106146

103674

102789

133

134

135

136

137

138

139

140

142

143

144

145

146

147

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

MENTAL HEALTH

MILITARY DEPT

MOTOR VEHICLES

OFC OF CRIMINAL JUSTICE PLANNING

PARKS & RECREATION

ATASCADERO IMPROVE PERIMETER SECURITY

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

METROPOLITAN SH ADA COMPLIANCE

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

NAPA SH ADA COMPLIANCE

NEW MENTAL HEALTH TREATMENT FACILITY

PATTON SH ADA COMPLIANCE

PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PATTON SH REPLACE AIR HANDLING UNITS

PATTON SH REPLACE HVAC CONTROLS & COILS

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
REPAIR SEWAGE TREATMENT PLANT

REROOF BUILDING 195

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

LANCASTER ARMORY MASTER PLAN/DESIGN

NEW LOS ANGELES ARMORY

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS
SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SAN YSIDRO OFFICE RELOCATION

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY
USE A
PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

106305

111692

108355

111702

106772

107817

103557

107783

OPDM0742

111764

107820

107821

107819

111693

111694

111986

111240

111241

114141

111340

114508

106304

114375

111695

107754

111696

113680

107768

107770

107771
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STATE AIR RESOURCES BOARD

VETERANS AFFAIRS

VETERANS HOME OF CALIF

YOUTH AUTHORITY

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

DVA YOUNTVILLE ANNEX 1 RENOVATION

Yountville: Renovate 1.25 Mil Gal Storage Tank

JEFFERSON HALL REHAB (SECTION L)

LINCOLN THEATER RENOVATION

NEW VETS HOME - LANCASTER

NEW VETS HOME - SATICOY

NEW VETS HOME - WEST LOS ANGELES

NORTHERN CALIFORNIA VETERANS CEMETERY

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

YOUNTVILLE LAUNDRY BUILDING RENOVATION

DVA YOUNTVILLE ELECTRICAL UPGRADE

50 SPECIALIZED COUNSELING PROGRAM BEDS

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

EDUCATION AIR CONDITIONING

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

FRED C. NELLES YCF VISITOR'S SECURITY ENTRANCE & HALL

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

KARL HOLTON YCF PERSONAL ALARM SYSTEM

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

NCYCC CORRECTIONAL TREATMENT CENTER

NORTHERN YCRCC PERSONAL ALARM SYSTEM

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PRESTON YCF PERSONAL ALARM SYSTEM

107765

107773

114464

114138

106148

OPDM0805

114263

114264

114265

106744

106149

106183

115349

107797

103512

107799

103515

107801

103516

106129

102776

103522
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103514

107800

107798

103510
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 1

RIO VISTA

BOATING & WATERWAYS
SIEMERING, MIKE W

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114135A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(2)

Appropriation($)

     230,000.00 

Document

30090A

Transferred($)

     230,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     132,089.00 

            .00 
            .00 

Project      230,000.00      230,000.00      132,089.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-NOV-2002

14-JUL-2003

26-MAR-2004

30-JUL-2004

11-JUL-2003

25-MAR-2004

30-JUL-2004

08-AUG-2005

18-NOV-2002

15-SEP-2003

26-MAR-2004

30-JUL-2004

12-SEP-2003

25-MAR-2004

30-JUL-2004

08-AUG-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $4,334,000.00

PRELIMINARY PLANSCURRENT PHASE:

95% Preliminary Plans have been submitted by PSB and are under final PP design comments per client
review. CEQA permitting process is behind schedule pending various agency consultations and permit
application types due to proposed work in the water and endangered species issues (Elderberry beetle)
on land.

Project Status

Design is on schedule. CEQA permitting is behind schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 2

OXNARD

BOATING & WATERWAYS
JONES, HAMPDEN S

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 

            .00 
            .00 

            .00 
     253,928.05 

            .00 
            .00 

Project      659,000.00      289,000.00      253,928.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-2001

13-OCT-2003

19-JUN-2004

01-OCT-2004

10-OCT-2003

18-JUN-2004

30-SEP-2004

01-SEP-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

EIR preparation by the County of Ventura is in progress. Comment period on Draft EIR ends June 30,
2003.  Action by County Board of Supervisors scheduled for July 22, 2003.

Project Status

Project is delayed due to CEQA process.  Approval of preliminary plans is pending completion of the EIR.Schedule

Project is within budget.Budget

Request to reappropriate WD funds for 03/04 has been made.Other information

22-AUG-2001

13-OCT-2003

19-JUN-2004

01-OCT-2004

10-OCT-2003

18-JUN-2004

30-SEP-2004

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 3

EUREKA

BOATING & WATERWAYS
JONES, HAMPDEN S

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,600,000.00 

Document

20064A
20064A
30088A

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,600,000.00 

            .00 
     205,000.00 
     222,000.00 

            .00 

            .00 
     182,912.01 
     176,442.77 

            .00 

Project    4,067,000.00      427,000.00      359,354.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

06-NOV-2003

06-JUN-2002

06-JUN-2002

06-NOV-2003

11-NOV-2004

05-SEP-2001

12-NOV-2002

01-NOV-2003

01-FEB-2004

08-NOV-2002

30-SEP-2003

31-JAN-2004

01-FEB-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,027,000.00

WORKING DRAWINGSCURRENT PHASE:

Lease between CSU Humboldt and the City of Eureka and the Operations and Maintenance agreement
between DBW and CSU have been executed.  Due Diligence documentation submitted to DOF on
5/27/03.

Project Status

Project is behind schedule due to PSB's delay in completing  WD's, State Fire Marshal approval and
DSA Access Compliance approval.  Due to timing of completion of WD's, start of construction may be
postponed to Spring, 04 to avoid rainy season.

Schedule

Project is within budget.Budget

Work is being coordinated with the City of Eureka, who is responsible for construction of street
improvements and underground utilities serving the site.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 4

RANCHO CORDOVA

BOATING & WATERWAYS
CHAMBERS  II, JAMES C

LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114133

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

3680-301-0516(3)
3680-301-0516(3)

Appropriation($)

     128,000.00 
      10,000.00 

Document

30085A
30191A

Transferred($)

     128,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 

            .00 
            .00 

            .00 
     138,000.00 

            .00 
            .00 

            .00 
      82,900.57 

            .00 
            .00 

Project      138,000.00      138,000.00       82,900.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

10-JUN-2003

15-APR-2004

12-SEP-2004

10-JUN-2003

12-SEP-2004

12-SEP-2004

27-JUL-2005

05-JUL-2002

12-SEP-2003

21-JUN-2004

08-DEC-2004

12-SEP-2003

21-JUN-2004

03-NOV-2004

07-OCT-2005

    .00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $2,594,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design review and CEQA studies in progress.  Project within scope.Project Status

Multi-agency jurisdiction will extend CEQA-NEPA and Due Diligence processes delaying PWB approval
to proceed to Working Drawings till September.

Schedule

Augmentation for $5000 required for Due Diligence.  DOF concurs:  Augmentation pending July PWB
approval.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 5

MILLERTON LAKE, CROWS NEST AREA

BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,995.25 
      77,327.08 

            .00 

Project    1,586,000.00      191,000.00      178,322.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-APR-1999

15-OCT-1999

14-DEC-1999

05-JAN-1999

15-AUG-1999

13-DEC-1999

14-JUL-2000

12-SEP-1998

11-AUG-1999

02-JAN-2003

01-APR-2004

14-MAY-1999

31-DEC-2002

31-MAR-2004

31-OCT-2004

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $1,457,000.00

BID PERIODCURRENT PHASE:

Bid process is on hold pending reappropriation of funds in new budget.Project Status

Bidding will begin as soon as new budget is approved.Schedule

Project cost currently projected within appropriation.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st.

Other information

11-AUG-1999

31-JUL-2000

01-APR-2001

01-NOV-2001

15-JAN-2001

30-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 6

SILVERWOOD LAKE

BOATING & WATERWAYS
SIEMERING, MIKE W

SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(4)

Appropriation($)

     136,000.00 

Document

30091A

Transferred($)

     136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 

            .00 
            .00 

            .00 
     136,000.00 

            .00 
            .00 

            .00 
      91,818.50 

            .00 
            .00 

Project      136,000.00      136,000.00       91,818.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-NOV-2002

14-JUL-2003

24-FEB-2004

01-JUL-2004

11-JUL-2003

23-FEB-2004

30-JUN-2004

06-JAN-2005

18-NOV-2002

18-AUG-2003

24-FEB-2004

01-JUL-2004

15-AUG-2003

23-FEB-2004

30-JUN-2004

06-JAN-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $1,707,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA permit (Categorical Exemption) is under review. 95% Preliminary Plans from PSB are under final
review to incorporate team comments.

Project Status

Delayed PWB approval by one month (July to Aug.) to incorporate final team comments.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 7

CAMARILLO

CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     517,859.37 
     465,564.66 

            .00 

Project   11,391,000.00    1,107,000.00      983,424.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

01-JUL-2003

28-NOV-2003

08-JUN-2001

30-JUN-2003

27-NOV-2003

24-MAR-2005

    .00%

 100.00%

 100.00%

   2.00%

    .00%

Current Comments

 $11,391,000.00

BID PERIODCURRENT PHASE:

Completed drawings & techincal specifications have been delivered.  The project manual front end
documents are being finalized in preparation for bidding.  PMIA loan renewal process was initiated on
May 14.  The DF14d requesting approval of working drawings & proceed to bid was sent to DOF on June
3.  A real estate due diligence issue in regards to sub-surface mineral rights has been raised by DOF
and is currently being addressed by DGS & DOF.

Project Status

Project schedule has been delayed owing to Oxnard sewer connection issue as well as longer than
anticipated time to complete W.D.'s.

Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 8

SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)

Appropriation($)

   1,500,000.00 

      55,000.00 
   1,500,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

Document

20071A
20071A
00218A
30128B
30128B

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,055,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

     355,000.00 
     588,000.00 

            .00 
            .00 

     161,349.04 
      33,264.00 

            .00 
            .00 

Project   15,310,000.00      943,000.00      194,613.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

08-JUN-2002

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-MAR-2003

01-MAR-2004

28-JAN-2005

28-JUN-2005

30-SEP-2003

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

  50.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $12,610,000.00

PRELIMINARY PLANSCURRENT PHASE:

The initial geotechnical & Phase I reports have been completed.  Four subsequent soils percolation tests
& Phase II soils testing for potential pesticides has been ordered.  Stockton's policy concerning delayed
vs. immediate annexation into the city is being reconsidered by the city manager.  The State was initially
told by Stockton that utility service connections required annexation into the city when/if our site boundary
becomes contiguous with the city limits at some undetermined future date.  The city is now considering
requiring immediate annexation.  Inquiries have been sent to the city for clarification of the policy and
annexation costs.  The project does not currently have funding for those costs.  PSB continues with
Preliminary Plan phase work as well as CEQA preparation.

Project Status

The Acquisition schedule has been extended due to additional time needed to complete the CEQA
process.  Does not affect subsequent phases due to parallel scheduling of "A" & "P" phases.

Schedule

Project is within budget.Budget

None.Other information

31-JUL-2001

01-MAR-2003

01-MAR-2004

28-JAN-2005

28-JUN-2005

28-FEB-2003

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 9

NAPA

CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A

Transferred($)

      35,000.00 
      60,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 

     483,000.00 

            .00 
      35,000.00 
      60,000.00 

            .00 

            .00 
      33,908.34 
      47,100.34 

            .00 

Project      578,000.00       95,000.00       81,008.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

02-JUL-2001

04-MAR-2002

31-MAY-2002

08-JUN-2001

01-MAR-2002

30-MAY-2002

30-MAY-2003

01-SEP-2000

02-JUL-2001

30-MAY-2003

01-OCT-2003

08-JUN-2001

15-JUL-2002

30-SEP-2003

30-SEP-2004

    .00%

 100.00%

 100.00%

  55.00%

    .00%

Current Comments

 $578,000.00

BID PERIODCURRENT PHASE:

Advertising for bids is anticipated the last week of June or first week of July.  This activity was delayed
owing to longer than anticipated time to complete bid documents.

Project Status

"Current" schedule has been revised to reflect the bidding process delay resulting from the late approval
of the State budget, resource approvals, and longer than anticipated time to prepare bidding documents.

Schedule

Project budget has been exceeded by an estimated 2.4% owing to previously unknown on-site electrical
conditions.  DOF was apprised of this in conjunction with the DF14D and it was acknowledged in their
subsequent Approval to Bid.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 10

SAN FRANCISCO BAY AREA

CALIF CONSERV CORPS
MYREN, RICHARD T

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111663

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-301-0001(1)

Appropriation($)

     150,000.00 

Document

20072A

Transferred($)

     150,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      54,369.10 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       54,369.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-SEP-2001 29-MAR-2002 20-SEP-2001 15-FEB-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The completed feasibility report was submitted to CCC & DOF on January 22, 2003.  Any further DGS
action is awaiting direction from CCC & DOF.

Project Status

Study completed within extended schedule.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL CAJON

CALIF HIGHWAY PATROL
ROBERTS, LELAND J

EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106121

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-001-0044
2720-001-0044
2720-301-0044(5)
2720-301-0044(5)
2720-001-0044
2720-001-0044
2720-001-0044
2720-001-0044

Appropriation($)

     363,000.00 

      83,000.00 
      18,821.00 

     284,000.00 
   1,020,000.00 

      28,000.00 
      28,300.00 
      52,920.00 
      35,700.00 

Document

99191A
99191A
99191A
00077A
00229A
01046A
20010A
30022A
20196A
20249A
30023A
30103A

Transferred($)

     363,000.00 
(     50,000.00)
      50,000.00 
      83,000.00 
      18,821.00 

     284,000.00 
   1,047,685.00 

      81,190.00 
      28,000.00 
      28,300.00 
      52,920.00 
      35,700.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     363,000.00 

     101,821.00 
   1,448,920.00 

     313,000.00 
      50,000.00 

     101,821.00 
   1,557,795.00 

     289,746.50 
      49,049.60 

     100,504.43 
   1,553,312.23 

Project    1,913,741.00    2,022,616.00    1,992,612.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

04-APR-2000

13-MAY-2000

14-FEB-2000

24-SEP-2001

03-APR-2000

15-NOV-2000

14-FEB-2001

07-JUL-2001

23-SEP-2002

01-JUL-1999

01-SEP-1999

13-MAY-2000

17-APR-2001

24-SEP-2001

03-APR-2000

11-MAY-2000

16-APR-2001

10-SEP-2001

31-MAR-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,466,000.00

CONSTRUCTIONCURRENT PHASE:

Contract work is complete and close-out procedure is under way.Project Status

Change order #9 set 3/22/03 as contract completion date.Schedule

Final accounting under way prior to return of funds.Budget

Public entry lobby gets overheated due to western exposure. Duct work revision has been given to the
contractor for pricing. Final change order would be prepared to direct this work.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MONTEREY

CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

2720-001-0044
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(4.5)
2720-301-0044(3)

Appropriation($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

Document

99111A
01029A
30086A
99193A
99276A
020004A
30154A

Transferred($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

   1,319,775.05 
     257,874.50 
     232,351.08 
      10,179.00 

Project    7,563,000.00    7,751,550.00    1,820,179.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUN-2000

19-JAN-2001

15-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

02-NOV-2001

14-NOV-2003

01-JUL-1999

01-JUN-2000

14-JUL-2001

30-JAN-2003

03-JUN-2003

01-DEC-2000

13-JUL-2001

29-JAN-2003

02-JUN-2003

26-AUG-2004

 100.00%

 100.00%

 100.00%

 100.00%

   2.00%

Current Comments

 $7,542,000.00

CONSTRUCTIONCURRENT PHASE:

Construction contract NTP was issued June 3, 2003.Project Status

Schedule

Project is within budget.Budget

None.Other information

06-JAN-2000

14-JUL-2001

02-JUL-2002

13-JUL-2001

01-JUL-2002

08-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL DORADO COUNTY

CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106120

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2720-001-0001
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044
2720-301-0044(2)

Appropriation($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

Document

99034A
99200A
00117A
99337A
00248A
30140A

Transferred($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     164,293.73 
      99,659.82 

     175,876.00 
     346,969.29 

Project    4,059,940.00    4,059,940.00      786,798.84 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

02-JUN-2000

13-JAN-2001

16-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

01-NOV-2001

02-NOV-2002

09-JUL-1999

01-JUN-2000

21-OCT-2000

09-JAN-2003

01-MAY-2003

15-MAR-2000

13-OCT-2000

09-JAN-2003

01-MAY-2003

30-JUN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $4,059,940.00

CONSTRUCTIONCURRENT PHASE:

Construction started May 1, 2003. Currently in progress with Plumbing/Elec Rough In, footings, structural
steel, and CMU.

Project Status

Project completion projected by June 2004Schedule

 Project received augmentation for construction phase. Proceeding within current construction budget.Budget

TRPA Permit approved on April/18/2003. CO # 1 issued on June/25/2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0052/2000
0106/2001

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)

Appropriation($)

     657,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

Document

00158A
01030A
00158A
30150A

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,184,000.00 
     161,000.00 
     205,000.00 

            .00 

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

       6,466.00 
     492,450.83 
       3,330.00 

            .00 

Project    1,550,000.00    1,023,000.00      502,246.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

19-JAN-2004

03-MAY-2004

14-MAR-2003

17-MAR-2003

15-JAN-2004

30-APR-2004

31-MAY-2005

 100.00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $3,904,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Acquisition approved at March 2003 PWB,Project Status

WD's start approved by DOF and funds transferred, WD's start up meeting held June/10/2003.Schedule

Total $205,000 Transferred for WD's phase.Budget

Construction will be reappropriated to 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 15

EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
AHMED, TAMER A

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103663

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
0050/1999
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
/

Budget Item

1100-301-0001
1100-001-0001
1100-301-0001 (1)
1100-001-0001
1105-001-0001
1105-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001(C)
1105-001-0001(C)
1105-001-0001(C)
1105-001-0001(C)
--

Appropriation($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
      35,000.00 

     472,600.00 
     300,000.00 

   1,940,000.00 

      10,000.00 
     150,000.00 
     180,000.00 

     175,000.00 
   1,000,000.00 

Document

98272A
99304A
99305A
01086A
00178A
00172A
20092A
20092A
20105A
20105A
20105A
20195A
20280A
30013A
30013A
30160A
LACOUNTYG

Transferred($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
      35,000.00 

     472,600.00 
     300,000.00 
(     47,757.01)

   1,940,000.00 
(    108,000.00)
(     19,500.00)
      10,000.00 

     150,000.00 
     180,000.00 
(     92,242.99)
     175,000.00 

   1,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 

   4,262,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,995,100.00 

            .00 
      79,163.05 

     177,278.62 
   3,722,193.13 

Project    4,520,600.00    4,253,100.00    3,978,634.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-SEP-1999

18-FEB-2000

21-JUN-2000

04-SEP-2000

31-DEC-1999

20-JUN-2000

03-SEP-2000

05-MAY-2001

10-JAN-2000

31-JAN-2001

15-JUL-2001

26-NOV-2001

01-FEB-2001

01-APR-2001

31-OCT-2001

12-MAR-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,837,000.00

CONSTRUCTIONCURRENT PHASE:

12-AUG-2000

21-NOV-2001

01-DEC-2000

21-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Punch List Cleared.  Customer inside the Museum.  The Museum has been opened to the Public.
Project has been accepted by the Director of DGS

Project Status

Project Inspected by CSS on March 12, 2003 and certified to have been completed according to the
Plans & Specifications.

Schedule

Project is on revised budget.Budget

Project will stay open, because a signage project under a different contract but under this Project Scope
is to start around July 2003.  Expended Preliminary Plans budget & Working Drawings Budget are not
balanced vs. transferred budgets due to Accounting error of encumbering funds in the wrong phase.
This error could not be fixed by Accounting.  However both PP & WD budgets are balanced.  This will be
the last report on this project.

Other information
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LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-00001(1)
1100-301-0001(1)
1100-301-0890(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 
      47,289.00 

     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 
  16,366,064.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
20247A
30004A
FHWAGRAN

Transferred($)

      30,000.00 
       5,000.00 
      47,289.00 

     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 
  16,366,064.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  31,910,729.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  22,585,406.00 

      34,983.53 
     966,611.01 
     763,014.18 

  13,084,101.84 

Project   33,769,342.00   24,444,019.00   14,848,710.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-NOV-1998

01-SEP-1999

17-JAN-2000

15-JUL-2000

02-OCT-2000

18-DEC-1998

04-DEC-1999

14-JUL-2000

29-SEP-2000

30-NOV-2001

16-NOV-1998

10-MAR-2000

17-JUL-2001

02-APR-2002

16-AUG-2002

08-DEC-1999

01-JUN-2001

01-APR-2002

15-AUG-2002

19-DEC-2003

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $27,550,000.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.  Mass excavation and shoring installation are complete.  Below grade
work in progress including: foundations, and MEP.  100% SOG work complete.  65% of  elevated deck
work complete.  Work on the Greensward tunnel in progress: shoring and excavation complete.
Foundations for bridges in progress.  Road widening work in progress.

Project Status

Construction Phase completion date of the project has been extended to finish in December 2003 , due
to slower than expected excavation and shoring installation.

Schedule

The project Bid was approximately $3.58M below the State's Estimate.  This project is on budget.Budget

10-MAR-2000

17-JUL-2001

24-DEC-2001

16-APR-2002

16-JUL-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All State monies have been appropriated; Federal monies for PP, WD & Constr., The final obligation
allowance for $744,337 which was made available in June 2003.  Total Federal Participation for this
project is $ 18,294,337.

Other information
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LOS ANGELES

CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   5,867,908.16 
   4,618,014.40 

          48.98 

Project   11,798,849.00   11,798,849.00   10,485,971.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

05-FEB-2004

17-MAY-2004

10-JAN-2002

05-JAN-2004

14-MAY-2004

20-SEP-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

In anticipation of proceeding to bid in February based upon the original schedule,  advertisement for
prequalification of five specialty subcontractors and the building General Contractor was issued in
December and responses received in January.  Due to schedule delays, the prequalification verification
was not completed and all respondents notified that pending the final bid date that the entire process
would need to be repeated.  Working drawings are 99% complete at this time.

Project Status

Until the project funding is resolved the project cannot proceed to bid and the schedule impact at this
time is unknown until resolution of the funding.  Further delays could be incurred pending resolution of
private fund source for construction and completion of site due diligence for Lease/Revenue bond issues.
 The Department of Finance has indicated that this project will be on hold until next January.

Schedule

Per direction from DOF, at the time the project is approved to go to bid, the project shall go to bid with a
recognized deficit and shall utilize deductive alternatives in lieu of previously noted additive alternates.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Science Center is seeking various non-State funding sources for most of the Construction and exhibitry
funding, in concert with the Science Center Foundation.  Resolution of private source funding is critical
for project to proceed into the bid phase.  Additionally the project must utilize PMIB funds for a portion of
construction and due diligence must be completed for eventual Lease/Revenue bond issuance.  In order
to proceed to PMIB, and per direction from DOF and  DGS Legal, due diligence for both Phase I and
Phase II sites must be performed and has been contracted for and should be complete within a month.

Other information
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     452,695.88 
     291,584.15 
     109,492.16 

Project    9,040,000.00    9,040,000.00      984,667.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

16-AUG-2001

02-APR-2002

16-AUG-2002

02-JAN-2001

15-AUG-2001

01-APR-2002

15-AUG-2002

19-DEC-2003

 100.00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1.  The project
scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope.  BP2 is coupled with Cal Science Center Parking Facility and was bid together.  BP1 CDs are
nearing completion, the will be ready to bid in the near future.

Project Status

Construction of BP2 in progress.  Contract Documents for BP1 are being finalized and expecting to go
out to bid during the third quarter of 2003.

Schedule

The project bid for BP2 was $362,000 below the State's Estimate.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORTH TAHOE BEACH CENTER

CALIF TAHOE CONSERVANCY
PETERS, KIM R

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
052/2000
0379/2002

Budget Item

3125-301-0001(1)
3125-301-0005
3125-301-0001(1)
3125-301-0005

Appropriation($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 

Document

020002A
30097B
30145A
30146B

Transferred($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 
     210,000.00 

   2,551,574.00 

            .00 
     300,000.00 
     210,000.00 

   2,551,574.00 

            .00 
     261,131.80 
     114,723.31 
     115,466.70 

Project    3,061,574.00    3,061,574.00      491,321.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

03-MAR-2002

15-JUL-2002

16-SEP-2002

03-MAR-2002

15-JUL-2002

16-SEP-2002

17-JUN-2003

02-JUL-2001

21-SEP-2002

23-JAN-2003

03-JUN-2003

21-SEP-2002

23-JAN-2003

30-MAY-2003

28-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $1,426,000.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP as of June/3/2003. Construction currently in progress.Project Status

Project completion anticipated in November 2003.Schedule

Project currently within budget.Budget

TRPA permit approved on May 30, 2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE, CALIFORNIA

CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   3,888,821.96 
      14,786.00 

     596,222.38 
   5,859,841.10 

Project   12,381,399.00   12,381,399.00   10,359,671.44 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-1994

30-JUL-1999

12-MAY-2000

15-SEP-2000

15-NOV-2000

30-NOV-1994

15-MAR-2000

15-JUL-2000

15-SEP-2000

15-APR-2002

15-MAY-1994

30-JUL-1999

15-SEP-2000

05-FEB-2001

15-MAY-2001

30-JUL-1999

15-SEP-2000

15-JAN-2001

10-APR-2001

15-OCT-2003

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

Preparing to complete revegetation in summer of 2003.  Will close out Construction Contract by October
2003.
Continued developing Environmental Plan and Construction Plans for Phase II.

Project Status

On scheduleSchedule

On BudgetBudget

A & P funding figures misleading due to Accounting conversion to new system.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALTRANS
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-301-0660 (1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  72,599,000.00 

Document

10372
00017A
01111A
99213A
20112A

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  72,599,000.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,347.00 
   2,198,912.77 
   2,494,976.05 

            .00 

Project   77,936,289.50    5,337,289.50    4,748,235.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

01-AUG-1999

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

 100.00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $77,882,000.00

BID PERIODCURRENT PHASE:

The working drawings are 100% complete.  The PWB gave approval on 6/13/03 to Proceed to bid, Obtain
Interim Financing, and Sales of Lease Revenue Bonds.  Bid documents are complete.

Project Status

The project was delayed 10 months due to the Street Vacation agreement.  Additional delays are due to
review and approval of Public Improvement Plans by City of San Diego and Due Diligence requirements.
PWB gave approval to obtain interim financing from PMIB.  Project is scheduled for PMIB meeting on
9/17/03.

Schedule

Based on the Architect's estimate of 100% working drawings, including off-site construction of public
sewer line and soil remediation the project is 1% overbudget.  Because of Prequalification of General
Contractors and favorable market conditions in the San Diego area the project is expected to bid within
the appropriation budget.

Budget

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CALTRANS
EKHOLM, IAN J

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110723

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       8,100.00 
      65,000.00 

Document

01088A
01090A

Transferred($)

       8,100.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      73,100.00 
            .00 
            .00 
            .00 

      73,100.00 
            .00 
            .00 
            .00 

      73,090.00 
            .00 
            .00 
            .00 

Project       73,100.00       73,100.00       73,090.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $65,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is complete.Project Status

Project completed according to "Current Complete Date."Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
MYREN, RICHARD T

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)

Appropriation($)

     775,000.00 
   1,489,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

      45,335.00 
         270.00 

            .00 
            .00 

Project    2,264,000.00    2,264,000.00       45,605.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

15-MAR-2005

28-JUN-2004

01-MAR-2005

06-OCT-2004

28-JUN-2004

09-JAN-2006

15-MAR-2005

01-SEP-2006

  10.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $58,839,000.00

PRELIMINARY PLANSCURRENT PHASE:

RESD-RESS has completed the property appraisal and negotiations with the owner will begin shortly.
The potential for obtaining a purchase option on the parcel is being considered by RESD-RESS.
RESD-ESS continues with preliminary CEQA work.  RESD-PMB has the Master A&E RFQ completed
and the ad process underway with the CM services RFQ to follow.

Project Status

"Current" schedule has been revised to reflect extended time due to project being on hold.  (This is a
Design-Build (D-B) project, therefore: the "S/A" phase incorporates property acquisition & CEQA
process; the "PP" phase encompasses the Master A&E's preparation of the D-B RFP package; the "WD"
phase is time for the D-B team to prepare phased construction documentation; the "BP" phase is
comprised of the D-B team selection process by DGS, (which actually occurs prior to the "WD" phase);
and the "C" phase is the time for actual project construction, which runs partially concurrent with the
"WD" phase).

Schedule

Project is within budget.Budget

During the project hold period the remainder of the project funding was revised to lease-revenue bond
and placed in the proposed 2003-04 DGS appropriation by DOF.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
DAY, BRIAN G

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
--
--
--

Appropriation($)

   4,200,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 
      39,228.00 

   2,000,000.00 

Document

00138A
20144A
20185A
20186A
ROC 8906
ROC 8948
ROC3002

Transferred($)

   3,967,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 
      39,228.00 

   2,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
 187,093,228.00 

            .00 
   3,967,000.00 

            .00 
 187,093,228.00 

            .00 
   3,973,590.63 

          57.97 
  77,050,763.42 

Project  191,293,228.00  191,060,228.00   81,024,412.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-JUL-2005

    .00%

 100.00%

    .00%

    .00%

  42.00%

Current Comments

 $190,237,000.00

CONSTRUCTIONCURRENT PHASE:

This project is being delivered utilizing the Design Build format. Structural steel has been fully erected
and concrete decks will be concluding with all floors placed by mid July 2003. Exterior framing has
started and will continue through February 2004. Final interior space plans and building design were
accepted by the State on June 13, 2003. Project milestones are complying with in contract specified
limits. Lease negotiations are ongoing with representatives from the City of Los Angeles and Dept. of
General Services with respect to LADOT contract terms.

Project Status

This project is currently ahead of schedule by approximately 10 calendar days.Schedule

Project is within budget.Budget

Written confirmation from both the LADWP and Southern California Gas Company have been received
and outline participation of $750,000 dollars of cash incentives.  Photovoltaic design and construction are
continuing with anticipated mock up and submittals ending July 2003.  UL listing applications have been
submitted and testing will start mid July 2003.

Other information

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     59,173.00)
(     32,112.00)

(    905,361.00)
(    110,775.00)
     300,000.00 
     905,361.00 
     110,775.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,732,963.45 
   6,737,327.04 

Project   45,119,652.00   45,060,479.00   10,856,400.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

22-JUL-2004

 100.00%

 100.00%

 100.00%

 100.00%

  25.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been executed with Swinerton Builders Inc. who are proceeding with the work.Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 30

Construction began on this project on September 11, 2002.  Current contractual competion date is July
22, 2004 (as of Change Order #08).

Schedule

Total Project is currently within Budgeted amount of total cost.  Nine (9) Change Orders have been
executed to date.

Budget

General Contractor is currently placing retaining walls, installing soil nail walls, and commenced
structural steel erection as on July 7, 2003 .   A & P funding figures (in the PP phase) are misleading due
to Accounting conversion to new system.

Other information
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REDDING

CALTRANS
EKHOLM, IAN J

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A

Transferred($)

     135,000.00 
(      8,100.00)
(      2,620.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     124,280.00 
            .00 
            .00 
            .00 

      83,370.00 
            .00 
            .00 
            .00 

Project      135,000.00      124,280.00       83,370.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-AUG-2003   70.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure Study is complete and Economic Analysis is progressing.Project Status

Infrastructure Study was completed on schedule but the Economic Analysis will be sixteen weeks later
than planned. 

Schedule

Project is within budget.Budget

This project involves two separate studies: an infrastructure study of the existing building, and an
Economic Analysis of the most cost effective office space solution.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING

CALTRANS
EKHOLM, IAN J

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       2,620.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

       2,620.00 
      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      52,620.00 
            .00 
            .00 
            .00 

      52,620.00 
            .00 
            .00 
            .00 

      52,610.00 
            .00 
            .00 
            .00 

Project       52,620.00       52,620.00       52,610.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final report is complete.Project Status

Project was completed according to "Current Complete Date."Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

CALTRANS
MOORE, MICHAEL A

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(1D)

Appropriation($)

     470,000.00 
     695,000.00 

   8,579,200.00 

Document

51947
20121A
30114A

Transferred($)

     470,000.00 
     695,000.00 

   8,579,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

   8,579,200.00 

            .00 
     470,000.00 
     695,000.00 

   8,579,200.00 

            .00 
     439,315.31 
     595,252.89 

            .00 

Project    9,744,200.00    9,744,200.00    1,034,568.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

09-MAR-2001

31-OCT-2001

29-NOV-2000

15-DEC-2001

16-JAN-2003

23-JUL-2003

29-NOV-2001

01-JUN-2003

16-MAR-2003

28-JUL-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,860,000.00

CONSTRUCTIONCURRENT PHASE:

Working Drawings are complete.Project Status

The Project is behind schedule due to Client Agency lack of decision to move forward and fund
construction.

Schedule

The Project is within budget.Budget

Pre-bid inspection (scheduled for June 13, 2003) and subsequent bid date of July 15, 2003 was
cancelled. Client has placed project on hold. There are no other significant Project issues at this time.

Other information

29-NOV-2000

15-DEC-2001

16-AUG-2002

17-OCT-2002

15-NOV-2001

15-AUG-2002

16-OCT-2002

30-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHARD A. MCGEE CTC, GALT

CORRECTIONS
CHAMBERS  II, JAMES C

16 WEEK BASIC TRAINING ACADEMY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 

   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 

   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
     291,664.50 

            .00 
            .00 

Project    6,621,000.00      406,000.00      291,664.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-AUG-2001

15-SEP-2002

20-SEP-2003

17-FEB-2004

15-SEP-2002

20-SEP-2003

17-FEB-2004

03-MAY-2005

21-AUG-2001 31-DEC-2003

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans 99% complete.  Project still on hold pending resolution of issues with City of Galt.Project Status

CEQA process on hold.  Preliminary Plans completed on schedule.  Project schedule will be revised with
completion of negotiations with City of Galt.

Schedule

Project currently within budget.Budget

Department of Corrections and City of Galt negotiations to resolve historic environmental and civil issues.
 Client and PMB agreed to put Project on hold pending resolution of those issues.  Client estimates a
delay of at least 6 months.  AG office taking lead in negotiations.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AVENAL, KINGS COUNTY

CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(28)
5240-301-0001(28)

Appropriation($)

      42,000.00 
      58,000.00 

Document

20065A

Transferred($)

      42,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
      58,000.00 

            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      33,079.77 

            .00 
            .00 

Project      100,000.00       42,000.00       33,079.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

01-JUN-2001

01-DEC-2002

07-MAR-2003

05-MAY-2002

01-NOV-2001

01-MAR-2003

07-MAR-2004

01-OCT-2001

16-AUG-2004

01-MAR-2005

01-JUL-2005

13-AUG-2004

28-FEB-2005

30-JUN-2005

01-MAR-2006

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $1,157,000.00

PRELIMINARY PLANSCURRENT PHASE:

The 100% preliminary plan submittal was received from the consultant in June 2002. Based on the
estimated construction cost, CDC and DOF put the project on hold until FY 2004-2005.

Project Status

The project will re-start once the FY 2004/2005 budget is passed, with new WD and C appropriations.
PPs are anticipated to be approved at the August 2004 PWB.

Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding was transferred.
CDC  re-appropriated the working drawings funds in FY 2002-2003, but decided to revert them after the
project was put on hold until FY 2004-2005.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 

     109,000.00 
     921,000.00 

Document

98156A
00019A
99007A
20244A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

     973,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 
     973,000.00 

            .00 
     186,710.00 
     108,658.93 
     743,346.51 

Project    1,217,000.00    1,269,000.00    1,038,715.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

18-JAN-1999

13-FEB-2002

05-AUG-2002

15-JAN-1999

15-JAN-2002

05-AUG-2002

11-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $1,217,000.00

CONSTRUCTIONCURRENT PHASE:

New Site A well is not meeting anticipated production needs for institution and there are insufficient funds
remaining in the project to drill another well.  DOF has agreed to let CDC use minor capital outlay funds
in FY 2003/04 budget to drill a new Site A well.  Equipment for new well (i.e. housing, MCC) has been
purchased, delivered and stored by institution from existing project funds.  With the exception of the new
well, all construction work has been completed.  Awaiting operating permit  from DHS for Site B well so
contractor can perform start-up and acceptance testing of the complete system.

Project Status

Completion of the overall project will be delayed until the operating permit from DHS is obtained and the
system can be tested.

Schedule

Low bid exceeded appropriation.  Project funds augmented through PWB.Budget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 106118).
DGS legal has determined that once the system is tested and accepted that the contractor has met all
their contractual requirements and a change order can not be issued to drill another new well.  Therefore,
the new proposed Site A well funded from minor capital outlay funds will be handled as a whole new
project.

Other information

18-JAN-1999

16-NOV-2001

16-FEB-2002

16-NOV-2001

16-FEB-2002

16-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 
( 10,200,580.55)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 
      60,419.45 

            .00 
     334,783.63 
     483,635.82 

            .00 

Project   11,081,000.00      880,419.45      818,419.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

01-AUG-2000

01-AUG-2003

04-NOV-2003

14-JUL-2000

27-MAY-2002

03-NOV-2003

01-MAY-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $11,081,000.00

WORKING DRAWINGSCURRENT PHASE:

A new revised appropriation has been included in the FY 2003/04 Governor's Budget utilizing lease
revenue bonds.  A portion of the original general fund appropriation has been retained to perform due
diligence and specification revision in advance of the new budget year.

Project Status

A revised bidding/construction schedule will be prepared after construction funds are appropriated in
Fiscal Year 2003/04

Schedule

A revised budget has been submitted to DOF for inclusion in the 2003/04 Governor's Budget.Budget

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
   2,639,995.00 
     326,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,171,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 

   1,171,807.00 
   2,965,995.00 

   3,748,897.68 
      62,790.70 

     761,834.65 
   1,812,137.46 

Project    8,001,802.00    8,001,802.00    6,385,660.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1993

15-FEB-1997

15-APR-1997

01-JAN-1998

15-MAR-1998

16-AUG-1994

15-OCT-1997

15-DEC-1997

01-FEB-1998

15-NOV-1998

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-AUG-1999

16-OCT-2000

15-SEP-1998

01-JUL-1998

15-AUG-1999

18-OCT-2000

15-OCT-2003

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $8,001,802.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All RESD work completed except commissioning new pumps and tying in to new water treatment plant
which is being constructed by IDL.
Final closure to water plant will be delayed until October of 2003 - the anticipated date IDL will complete
their work.  Contractor will then complete installation and commissioning at no additional cost to to the
State for this extended schedule.

Project Status

Rescheduled to accommodate IDL delays with completion of new water treatment plant.Schedule

No Budget Changes.Budget

None.   A & P funding figures misleading due to Accounting conversion to new system.Other information
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CIM CHINO

CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0324/1998
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 
     129,000.00 

   2,395,000.00 

Document

93189B
98173A
00060A
30106A

Transferred($)

      72,582.71 
     129,000.00 

   1,750,110.00 
     101,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 

     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,851,110.00 

            .00 
      79,921.71 

     119,949.90 
   1,364,790.91 

Project    2,611,500.00    2,052,692.71    1,564,662.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1994

16-JAN-1995

12-MAY-1995

05-OCT-1995

13-JAN-1995

11-MAY-1995

04-OCT-1995

20-DEC-1996

01-FEB-1995

12-AUG-1998

15-JAN-2000

09-MAY-2000

23-OCT-1995

14-JAN-2000

08-MAY-2000

17-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $2,024,110.00

CONSTRUCTIONCURRENT PHASE:

Work underway on 5th of 6 tiers in Palm Hall, the last housing unit to be worked on.Project Status

Schedule is modified in this report to show anticipated completion date of mid-September.Schedule

No known cost issues unresolved at this time.Budget

CDC is applying for an augmentation to increase Agency Retained funding to cover guarding costs.Other information

15-JUL-1998

02-APR-1999

05-JUN-2000

03-JUN-1999

14-OCT-1999

15-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     684,150.00 

Document

99225A
00082A
30009A

Transferred($)

      60,000.00 
      80,000.00 

     684,150.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      59,920.00 
      79,927.44 

     548,776.39 

Project      824,150.00      824,150.00      688,623.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-MAR-2000

08-SEP-2000

05-FEB-2001

18-FEB-2000

08-SEP-2000

05-FEB-2001

06-NOV-2001

17-SEP-1999

22-MAY-2000

27-MAY-2002

22-OCT-2002

18-APR-2000

27-MAY-2002

22-OCT-2002

15-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $824,150.00

CONSTRUCTIONCURRENT PHASE:

Construction at final completion.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

10-AUG-2001 01-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CMC SAN LUIS OBISPO

CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107827

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001
5240-001-0001(A)
5240-001-0001(A)

Appropriation($)

     152,000.00 
     110,000.00 
     614,000.00 

Document

00105A
01098A
01098A

Transferred($)

     152,000.00 
     110,000.00 
     614,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     151,976.42 
      93,569.15 

     585,656.18 

Project      876,000.00      876,000.00      831,201.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

16-JAN-2001

16-APR-2001

17-JUL-2001

15-JAN-2001

13-APR-2001

16-JUL-2001

15-NOV-2001

01-JUL-2000

18-JUN-2001

27-JUL-2002

25-SEP-2002

15-JUN-2001

26-JUL-2002

24-SEP-2002

28-FEB-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $876,000.00

CONSTRUCTIONCURRENT PHASE:

F&G has completed their assessment of the outfall and have agreed to consider the winterization work
as sufficient for a permanent replacement.  Other regulatory agencies will be notified of their decision.
Revegetation will be contracted on an interagency agreement between CMC and CCC.

Project Status

Project is complete.Schedule

Haz-mat removal has used up all project savings.Budget

This project will be removed from the next quarterly report.Other information

18-JUN-2001 26-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CMC SAN LUIS OBISPO

CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
  25,627,000.00 

Document

99203A
00139A
30020B
30170B

Transferred($)

     950,000.00 
   1,104,000.00 

      25,000.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,104,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,104,000.00 
      60,000.00 

            .00 
     949,536.13 
     957,599.21 
      34,010.28 

Project   27,681,000.00    2,114,000.00    1,941,145.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

17-JUL-2003

12-SEP-2003

14-JUL-2000

16-JUL-2003

11-SEP-2003

12-SEP-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $27,681,000.00

BID PERIODCURRENT PHASE:

Bid documents are finished.  RESS is completing review of due diligence work and is preparing Transfer
of Jurisdiction (TOJ) document for signature by DOM, CDC, DOF and DGS.

Project Status

Due diligence has delayed bidding of project.  Project Director has been informed the project can go to
bid once the signed TOJ is received.

Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.  Also federally endangered Morro Shoulderband Snail has been
identified in the area of the trunk sewer pipeline alignment and proposed spoils disposal area.  All
environmental permits required to perform construction work have been issued.

Other information

01-AUG-2000 15-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(07)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 
(      9,769.99)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 

            .00 
            .00 

     206,086.58 
     353,824.43 

         446.33 
            .00 

Project    1,340,000.00      763,230.01      560,357.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

10-JUL-2003

01-JUL-2004

12-JAN-2005

31-JAN-2001

09-JUL-2003

24-NOV-2003

11-JAN-2005

18-JAN-2007

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in Preliminary Plan Phase.  The EIR is complete.  The A/E has completed Preliminary Plans
and we received approval to proceed from the PWB in the July meeting.  Working drawing phase will
commence when we have a budget.   Additional services for hydrology, the road widening and
abandoned utility piping investigations have been contracted and completed.   A meeting was held on
June 27 at Patton to discuss the plans.  Another follow up meeting will be held in mid-August.

Project Status

CEQA was completed March, 2003.  Preliminary Plans went to client review in May.  This project was
approved by the PWB in July.  The funds for Working Drawings are slated for reappropriation in the 03/04
budget.

Schedule

A new estimate was generated with PP's and currently shows us slightly below budget.Budget

Construction funding is not currently included in the proposed 03/04 budget, but is proposed for the 04/05
budget.  Schedule is dependent on receipt of funding.

Other information

01-FEB-2001

01-JUL-2004

11-JAN-2002

11-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO

CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 
      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 

   1,176,704.00 
            .00 

            .00 
     498,279.61 
     632,089.07 

            .00 

Project    1,725,000.00    1,675,000.00    1,130,368.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

09-JAN-2009

    .00%

 100.00%

  18.00%

    .00%

    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings for Phases 0 & 1 have been completed.  Amendment for Phase 2 WD is done.
Consultant submitted 50% CD for Phase II for review.  Comments returned. Expect 100% CD for Phase
II in April 2004.

Project Status

June 2002 is start of Working Drawings for Phase II, completion by April 2004.  Working Drawing
Schedule reflects all phases.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase III
WD is in the 03/04 Budget.  CDC will not get Phase II Construction funds in 03/04, most likely 04/05

Budget

Phase 0 & 1 to be constructed by IDL.  DGS has no construction responsiblity.Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORCO

CORRECTIONS
ARREOLA, ALONZO

CRC NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111707

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(24)
5240-301-0001(24)

Appropriation($)

      98,000.00 
     130,000.00 

Document

20069A
20285A

Transferred($)

      98,000.00 
     130,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 

     130,000.00 
            .00 

            .00 
      98,000.00 

     130,000.00 
            .00 

            .00 
      97,526.00 

     101,958.82 
            .00 

Project      228,000.00      228,000.00      199,484.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-AUG-2001

13-MAY-2002

10-MAY-2002

20-NOV-2002

22-AUG-2001

17-JUN-2002

14-JUN-2002

01-MAY-2003

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,845,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are complete. CDC has obtained approval from Finance to construct project using IDL
forces. CDC also to manage construction and inspection.

Project Status

Project has been revised to allow for working drawing design to be completed. Delays were caused due
to permitting process by the city of Norco.

Schedule

Project is on budget.Budget

This will be the final report from DGS.Other information

22-AUG-2001 14-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP CORCORAN

CORRECTIONS
ARREOLA, ALONZO

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     127,302.29 

            .00 
            .00 

Project      399,000.00      399,000.00      127,302.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

01-JUL-2003

12-MAY-2004

20-SEP-2004

30-JUN-2003

11-MAY-2004

17-SEP-2004

03-FEB-2006

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans are complete. Working Drawing phase to commence in July after contract amendment
is executed.

Project Status

Schedule has been revised to reflect current design progress and to allow for extended review period.Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs.

Budget

NoneOther information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP - SACRAMENTO

CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001(1)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 
     557,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A
30058A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 
     557,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   2,405,000.00 

      87,000.00 
            .00 

     204,000.00 
   2,405,000.00 

      86,980.50 
            .00 

     184,076.56 
   2,111,745.40 

Project    2,696,000.00    2,696,000.00    2,382,802.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-SEP-1997

01-JAN-2000

20-MAY-2000

21-MAY-2000

05-JAN-1998

01-OCT-2000

20-MAY-2000

31-MAR-2001

14-OCT-1997

25-MAY-2000

01-JUL-2001

01-NOV-2001

15-MAR-1999

15-JUN-2001

10-OCT-2001

31-JUL-2003

 100.00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,696,000.00

CONSTRUCTIONCURRENT PHASE:

All testing is complete and the entire project has been accepted by the CSFM.  Contractor, PMB, and
Institution currently working on project close out, system maintenance, and procedures for warranty
issues.

Project Status

The current schedule calls for completion by the end of June 2003. Contractor has demobilized and
some minor warranty items are being addressed.  An exit meeting is scheduled for June 23, 2003.

Schedule

The project is over budget for the current scope of work.  Bid savings were not sufficient to fund all the
required scope changes. Additonal funding allocated by CDC in October 2002.

Budget

Other information

01-NOV-2001 05-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP SACRAMENTO

CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001
5240-301-0001(65)
5240-301-0001(32)

Appropriation($)

     108,000.00 
      94,000.00 

   1,074,000.00 

Document

00223A
01104A
30026A

Transferred($)

     108,000.00 
      94,000.00 

   1,074,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

   1,074,000.00 

            .00 
     108,000.00 
      94,000.00 

   1,074,000.00 

            .00 
     107,860.00 
      91,087.99 

     970,057.24 

Project    1,276,000.00    1,276,000.00    1,169,005.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-2000

10-NOV-2000

02-APR-2001

15-JAN-2002

10-NOV-2000

30-MAR-2001

19-JUL-2001

15-JUL-2002

01-JAN-2001

15-JUN-2001

23-MAY-2002

28-OCT-2002

08-JUN-2001

29-APR-2002

25-OCT-2002

30-APR-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,276,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete. The facility has taken possession of the range and is in full operation. Project
close out activitiy with the contractor is underway, as-built documentation with the contractor and the
architect has begun.

Project Status

Project schedule was delayed due to weather impacts. Soils exceeded optimum moisture content for
compaction and held up progress in the construction.

Schedule

Project is under budget.Budget

This project will be deleted from the next report.Other information

01-JAN-2001

15-JUL-2001

23-MAY-2002

28-OCT-2002

15-JUL-2001

16-NOV-2001

25-OCT-2002

14-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 50

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

5240-301-0001
5240-301-0001(10)

Appropriation($)

     822,000.00 
     925,000.00 

Document

20070A
30051A

Transferred($)

     822,000.00 
     925,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 
     925,000.00 

            .00 

            .00 
     822,000.00 
     925,000.00 

            .00 

            .00 
     731,816.61 
     608,456.16 

            .00 

Project    1,747,000.00    1,747,000.00    1,340,272.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

17-NOV-2003

15-JAN-2004

18-OCT-2002

16-NOV-2003

31-DEC-2003

15-JUN-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $15,694,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are at approximately 90%.  Drawings are currently being reviewed by CDC staff.   The
project will be ready for bid in October 2003.

Project Status

Project is on schedule.Schedule

The project remains within the budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 51

CIW FRONTERA

CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A
30151A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

     477,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,377,800.00 

            .00 
     398,939.31 
     653,547.95 

   9,764,133.19 

Project   14,077,000.00   12,480,800.00   10,816,620.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

20-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $12,480,800.00

CONSTRUCTIONCURRENT PHASE:

Light fixtures installed in Area B, plumbing fixtures complete in A and B-1. Casework and countertops
generally complete, vinyl flooring nearly complete. Doors and frames being painted in Area B.

Project Status

Contractor's May schedule update indicates 3 working days behind their current revised completion date
of 8/15/2003. This puts completion at 8/20/2003.  However, additional time extensions are anticipated to
address recent changes from the DHS pre-licensing walk-thru.

Schedule

Construction funds of $12,974,000 appropriated in July 2000 budget.  Bid Savings of  $2,067,100 were
reverted at the request of DOF. Two IWAs ($120,000 and $514,000) were previouly granted.  Another
$200,000 is going to the August 2003.  All project contingency has been exhausted.

Budget

A pre-licensing walk thru was conducted by DHS in May at PMB's request.  Various issues arose
(gooseneck faucets, cell door changes, vinyl flooring, clean/soiled rooms) which will drive required
changes, and carry cost/schedule impacts.

Other information

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 52

CTC SAN QUENTIN

CORRECTIONS
VESTAL, KATHRYN E

CTC SAN QUENTIN-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102741

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)

Appropriation($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

     796,000.00 

Document

00156A
20041A
98199A
99281A

Transferred($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     682,000.00 
     796,000.00 

            .00 

            .00 
     682,000.00 

            .00 
            .00 

            .00 
     598,327.19 

          31.15 
            .00 

Project    1,478,000.00      682,000.00      598,358.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

15-MAY-2000

07-JAN-2002

17-SEP-1998

12-APR-2004

16-FEB-2005

30-MAY-2005

09-APR-2004

15-FEB-2005

27-MAY-2005

19-JAN-2007

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $19,846,750.00

PRELIMINARY PLANSCURRENT PHASE:

A supplemental PP appropriation was allocated in the FY 2002-2003 budget to address the site
groundwater contamination issues and develop new studies based on protocol imposed by the RWQCB
and DTSC for mandatory site cleanup, abatement, remediation, and mitigation of the human health risks.
 However, CDC has elected to undertake construction of the CTC under their Penal Code 7000 authority.

Project Status

Schedule is moot since DGS will no longer oversee the project.Schedule

Additional PP funding was allocated in FY 2002-2003, and working drawings were reappropriated again
in FY 2002-2003. These funds will be reverted now that CDC has decided to undertake the project.

Budget

This project will be deleted from the next report.Other information

17-SEP-1998 30-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 53

CTF SOLEDAD

CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      61,966.50 
     131,459.05 
     215,262.03 

   1,674,320.50 

Project    2,540,000.00    2,540,000.00    2,083,008.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-JUL-1998

20-FEB-1999

21-DEC-1999

17-JUN-2000

13-OCT-2000

19-FEB-1999

20-DEC-1999

16-JUN-2000

13-OCT-2000

30-OCT-2001

19-JUN-1998

29-OCT-1999

27-APR-2000

27-APR-2001

17-OCT-2001

28-MAY-1999

26-APR-2000

26-APR-2001

16-OCT-2001

30-JUL-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor for phase 1 (Central Facility Boiler #1) has installed and source tested the boiler.  Project will
be accepted following receipt of approval from the local air quality control board (receipt expected mid to
late July 2003).

Project Status

Project is currently behind schedule due to client requested revisions due to budget constraints; also,
PG&E delays associated with replacement of gas regulator to the plant. Schedule shown is for 1st phase
of the work. Client will schedule other phases as funds become available.

Schedule

Phase 1 of project is within budget.Budget

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)
construction has been identified by client.  Project is utilizing Special Repair funds. Funds for Phase 2
(South Facility), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified.

Other information

27-APR-2001

17-OCT-2001

16-OCT-2001

28-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 54

TRACY

CORRECTIONS
JONES, HAMPDEN S

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

5240-301-0001(7)
5240-301-0001(3)

Appropriation($)

      69,000.00 
      90,000.00 

Document

20151A
30063A

Transferred($)

      69,000.00 
      90,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 
      90,000.00 

            .00 

            .00 
      69,000.00 
      90,000.00 

            .00 

            .00 
      55,761.92 
      60,322.05 

            .00 

Project      159,000.00      159,000.00      116,083.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2001

15-NOV-2001

08-JUN-2003

18-OCT-2003

11-SEP-2002

11-SEP-2002

16-OCT-2003

28-MAY-2004

26-MAR-2001

12-OCT-2002

01-JUL-2003

12-NOV-2003

11-OCT-2002

04-AUG-2003

11-NOV-2003

21-MAY-2004

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $1,239,000.00

BID PERIODCURRENT PHASE:

Working drawings in progress.Project Status

Project is on schdule.Schedule

Project is within budget.Budget

Approval was obtained from the Seismic Program Oversight Team (POT) on April 29, 2003 to combine
the HVAC project with the Seismic Retrofit project.  DOF has also agreed to this in concept.  PWB
approval to combine bids is required, and will be requested upon adoption of 03/04 Budget containing C
Phase appropriation.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 55

SAN QUENTIN

CORRECTIONS
ARREOLA, ALONZO

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229

Appropriation($)

      95,000.00 

      25,000.00 

     297,000.00 

Document

98276B
98276B
99071B
99071B
98276B
99071B
30163B

Transferred($)

      95,000.00 
(     58,948.00)
      25,000.00 
(      2,201.00)
      58,948.00 
       2,201.00 

     297,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 

     297,000.00 

            .00 
      58,851.00 
      61,149.00 

     297,000.00 

            .00 
      58,851.00 
      58,116.08 

            .00 

Project      417,000.00      417,000.00      116,967.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

21-MAY-1999

21-MAY-1999

10-DEC-1999

04-FEB-1999

03-OCT-1999

03-OCT-1999

15-NOV-2000

06-OCT-1998

11-DEC-1999

03-MAR-2003

25-JUN-2003

10-DEC-1999

02-MAR-2003

24-JUN-2003

21-NOV-2003

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $537,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor bids were opened on April 24, 2003 and the contract has been awarded. Actual construction
started June 25, 2003.

Project Status

A new schedule has been developed for the re-bid and construction phase.Schedule

Project is within budget.Budget

Project was previously bid but bids were over budget.Other information

10-DEC-1999 15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 56

ISP BLYTHE

CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0003/2001

Budget Item

5240-301-0001(43)
5240-301-0001(43)
SBX3--4-Sec2 (10)

Appropriation($)

     108,000.00 
     168,000.00 

   2,913,000.00 

Document

98197A
99102A

Transferred($)

     108,000.00 
     168,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 

   2,913,000.00 

            .00 
     108,000.00 
     168,000.00 

            .00 

            .00 
     107,876.68 
     149,487.52 

            .00 

Project    3,189,000.00      276,000.00      257,364.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-1998

16-JUN-1999

18-JAN-2000

21-MAR-2000

21-APR-1999

29-OCT-1999

01-APR-2002

15-DEC-2000

22-SEP-1998

17-MAY-1999

15-AUG-2003

27-NOV-2003

14-MAY-1999

06-JUN-2001

26-NOV-2003

17-JAN-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence has been completed. Prior to re-bidding it will be necessary to revise drawings to insure
that the existing facility is able to obtain licencing.

Project Status

Project was bid in October of 2001. Bids were significantly over budget. Project schedule has been
revised to allow for re-bidding and revision of drawings. Advertisement will commence after drawing
revisions are complete.

Schedule

Changed from General fund to Bond fund. It is anticipated that the project is currently over budget by
13% based on the previous bids. Therefore, a new appropriation is being requested in budget year
2003/04.

Budget

None.Other information

22-SEP-1998

17-MAY-1999

01-AUG-2002

02-DEC-2002

14-MAY-1999

16-JAN-2001

29-NOV-2002

26-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 57

ISP BLYTHE

CORRECTIONS
WEHSELS, DENNIS D

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
     164,000.00 
      23,000.00 

Document

98098A
00286A
30087A
30087A
30087A

Transferred($)

      80,000.00 
     164,000.00 
      23,000.00 
(     23,000.00)
      23,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     187,000.00 

            .00 
            .00 

      80,000.00 
     187,000.00 

            .00 
            .00 

      79,955.00 
     139,832.16 

            .00 
            .00 

Project      267,000.00      267,000.00      219,787.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

29-JAN-2001

25-JUN-2002

02-DEC-2002

03-JUN-2003

12-MAY-1999

14-SEP-2001

27-NOV-2002

30-APR-2003

30-SEP-2004

29-OCT-1998

17-DEC-2001

16-OCT-2000

05-JUN-2003

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Comment(s) made to the CEQA document by CDFG are underway with the Environmental Services
Division and RBF Consultants.  CDC has been contacted with respect to the improvement of existing
property identified as wild life sanctuary and other state owned lands to be accounted for as offsets for
new work associated with this project.  Environmental Services has scheduled conference call with
CDFG to resolve comments made to CEQA document and potential mitigation offsets.  100% preliminary
plan documents have been received from design consultant.

Project Status

Schedule is on hold awaiting funding of working drawings from Fiscal Year 2003/04 Governor's Budget.Schedule

Awaiting funding of working drawings from Fiscal Year 2003/04 Governor's Budget.Budget

Need to resolve with Corrections where damaged perimeter patrol road is to be included in the project
scope.

Other information

17-DEC-2001

29-JUL-2002

16-DEC-2002

15-APR-2003

14-JUN-2002

13-DEC-2002

14-APR-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 

   1,398,000.00 

Document

99236A
00287A
20243A

Transferred($)

     133,000.00 
     105,000.00 

   1,398,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     132,855.37 
     104,778.79 

   1,215,568.94 

Project    1,636,000.00    1,636,000.00    1,453,203.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-NOV-1999

01-AUG-2000

15-JAN-2001

17-MAY-2001

13-APR-2000

15-JAN-2001

16-MAY-2001

16-JAN-2002

16-NOV-1999

01-AUG-2000

13-FEB-2002

05-AUG-2002

14-JUL-2000

15-JAN-2002

05-AUG-2002

11-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $1,607,000.00

CONSTRUCTIONCURRENT PHASE:

All construction work covered within the scope of the Phase II project has been completed.  Awaiting
issuance of well operating permit from DHS so system can be started-up and acceptance tested.

Project Status

Completion of the overall project will be delayed until the operating permit from DHS is obtained and the
system can be tested.

Schedule

Low bid exceeded appropriation.  Project funds augmented through PWB.Budget

PWB approved combining this project with Phase I of the New Potable Water Source (W.O.# 103649).
DGS legal has determined that once the system is tested and accepted that the contractor has met all
their contractual requirements and a change order can not be issued to drill another new well.  Therefore,
the new proposed Site A well funded from minor capital outlay funds will be handled as a whole new
project.

Other information

01-AUG-2000

16-NOV-2001

16-FEB-2002

16-NOV-2001

16-FEB-2002

16-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 59

JAMESTOWN

CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,212,323.57 
     406,440.00 

            .00 

Project    2,658,000.00    2,278,000.00    1,618,763.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

02-SEP-2003

04-NOV-2003

14-JUN-2002

29-AUG-2003

03-NOV-2003

04-MAR-2005

    .00%

 100.00%

  70.00%

    .00%

    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.Project Status

The construction phase for the project is currently in the final phases of construction permit approval.Schedule

The project is on budget.  The DOF has approved an augmentation to the project for the completion of
CEQA permiting.

Budget

Other information

01-JUL-1998

17-JUN-2002

02-SEP-2003

04-NOV-2003

24-JUL-2001

29-AUG-2003

03-NOV-2003

03-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 60

FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

      65,898.00 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00       65,898.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002

02-SEP-2003

03-JAN-2004

04-JUN-2004

05-AUG-2004

01-SEP-2003

02-JAN-2004

03-JUN-2004

04-AUG-2004

05-AUG-2005

16-DEC-2002 01-NOV-2003   40.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract awarded and executed.  ADA Survey in process.Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

16-DEC-2002 01-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 61

LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

      14,310.00 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00       14,310.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002

02-SEP-2003

03-JAN-2004

04-JUN-2004

05-AUG-2004

01-SEP-2003

02-JAN-2004

03-JUN-2004

04-AUG-2004

05-AUG-2005

16-DEC-2002 01-NOV-2003   25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

ADA Survey is in process.Project Status

Project has just been initiated and is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

16-DEC-2002 01-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

Document

00266A
00266A
00266A
00266A
00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

         360.00 
     375,691.00 
      16,360.00 

            .00 

Project    6,238,973.00    6,238,973.00      392,411.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

01-MAY-2003

21-JAN-2004

24-MAR-2004

30-APR-2003

20-JAN-2004

23-MAR-2004

11-OCT-2005

    .00%

 100.00%

  15.00%

    .00%

    .00%

Current Comments

 $6,238,973.00

WORKING DRAWINGSCURRENT PHASE:

DDS provided direction to complete working drawings and proceed to construction on all ADA work
outside the forensic area.  Amendment executed and consultant preparing 25% submittal due in August
of 2003.

Project Status

The schedule is to begin construction in March 2004.Schedule

The Draft Updated Transition Plan estimates costs at over $7.5 million.  In order to work within the
available budget, DDS has provided direction to proceed with ADA improvements in areas accessible to
the public outside the forensic area.

Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

01-MAY-2003

21-JAN-2004

24-MAR-2004

30-APR-2003

20-JAN-2004

23-MAR-2004

11-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     500,382.00 
       9,090.00 

Document

00266A
00266A

Transferred($)

     500,382.00 
       9,090.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     414,433.00 
       9,090.00 

            .00 

Project      509,472.00      509,472.00      423,523.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

15-JUN-2001

15-NOV-2001

15-MAR-2002

15-JUN-2001

15-NOV-2001

15-MAR-2002

15-MAY-2003

15-DEC-2001 15-AUG-2003

    .00%

  95.00%

   3.00%

    .00%

    .00%

Current Comments

 $509,472.00

PRELIMINARY PLANSCURRENT PHASE:

The Draft Updated Transition Plan was submitted to DDS in October 2002. DDS reviewing plan.  DDS to
assist PMB in formalizing the Updated Transition Plan. DDS input required to complete transition plan.
DDS requested that working drawings for this project not be completed and funds transferred to
Porterville.  Porterville is a higher priority project.

Project Status

Schedule has slipped due to the time necessary for DDS to review the plan.Schedule

The project is budgeted for ADA Surveys and producing an Updated Transition Plan. Funds available
beyond the Survey and Updated Transition Plan to be transferred to Porterville for Working Drawings and
Construction.

Budget

This is a Special Repair/Support Funds Project.Other information

15-DEC-2001 15-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 64

FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

Document

00266A
00266A
00266A

Transferred($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,535,000.00 

            .00 
            .00 
            .00 

   4,535,000.00 

       8,642.00 
            .00 

     229,034.45 
   3,617,969.74 

Project    4,535,000.00    4,535,000.00    3,855,646.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

09-JAN-2002

03-APR-2002

22-APR-2002

16-OCT-2001

08-JAN-2002

02-APR-2002

25-JUN-2002

21-JAN-2003

01-SEP-2001

05-AUG-2002

21-APR-2002

15-JUL-2003

    .00%

    .00%

    .00%

 100.00%

  99.00%

Current Comments

 $4,200,000.00

CONSTRUCTIONCURRENT PHASE:

All equipment installed. Contractor completing punchlist items and chemical treatment of thermal energy
storage tank.

Project Status

Project is 4 months behind schedule due to unforeseen underground utility relocation and dispute of
chemical treatment of thermal energy storage tank.

Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
CHAMBERS  II, JAMES C

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

Document

00266A
00266A
00266A

Transferred($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,080,000.00 

            .00 
            .00 
            .00 

   4,080,000.00 

       3,992.00 
            .00 

     146,413.50 
   3,186,003.00 

Project    4,080,000.00    4,080,000.00    3,336,408.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2002

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2001

02-DEC-2002

29-OCT-2002

28-SEP-2003

    .00%

    .00%

    .00%

 100.00%

  95.00%

Current Comments

 $2,608,000.00

CONSTRUCTIONCURRENT PHASE:

Primary construction near completion.  Due to high outside temperatures, Chiller startup using temporary
system support was accelerated.

Project Status

Project construction period extended by three months.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AGNEWS DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109281

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   2,207,000.00 

Document

00266A
00266A
00266A

Transferred($)

   2,207,000.00 
(    180,000.00)
(  1,292,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,207,000.00 

            .00 
            .00 
            .00 

     735,000.00 

       2,512.50 
            .00 
            .00 
            .00 

Project    2,207,000.00      735,000.00        2,512.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2002

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2002 31-DEC-2002

    .00%

    .00%

    .00%

  40.00%

    .00%

Current Comments

 $2,027,000.00

BID PERIODCURRENT PHASE:

DDS decided not to proceed with this project.  This project will not be reported in the future.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
EKHOLM, IAN J

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

      22,470.00 
      11,316.00 

     114,839.50 
   3,859,013.96 

Project    4,070,000.00    4,070,000.00    4,007,639.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2001

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2002

04-NOV-2002

31-OCT-2002

30-SEP-2003

    .00%

    .00%

    .00%

 100.00%

  98.00%

Current Comments

 $4,070,000.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete with only minor items remaining.Project Status

Project construction was accelerated to provide air conditioning to the facility by May 1, 2003.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 
DOF MEMO 
DOF MEMO 

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
       7,740.00 

            .00 

Project      250,000.00      250,000.00       30,060.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-JAN-2004

01-MAR-2004

01-FEB-2002

01-AUG-2003

01-MAR-2004

01-NOV-2004

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,000,000.00

WORKING DRAWINGSCURRENT PHASE:

ACE's consultant revising WD's.  Construction agreements have been reviewed by OLS and now under
review by DDS and ACE.

Project Status

Project schedule is ACE's.  ACE has decided to construct Audiology Building and sound walls as part of
overall contract for railroad improvements.  Current schedule shows construction starting Spring, 2004.

Schedule

Project funded by ACE on a reimbursement basis.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
consulting management to DDS only.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 69

RIVERSIDE

EDUCATION
EKHOLM, IAN J

DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114466

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

9860-301-0001

Appropriation($)

     100,000.00 

Document

20129A

Transferred($)

     100,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

       2,160.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00        2,160.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003 30-SEP-2003 10-MAR-2003 30-SEP-2003   20.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 A & E consultant contract going out for signature.Project Status

On schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 70

FREMONT

EDUCATION
BROWN, DIANNA C

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A
20210A

Transferred($)

      32,000.00 
      55,000.00 

     233,620.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 

     351,000.00 

            .00 
      32,000.00 
      55,000.00 

     233,620.00 

            .00 
      32,015.16 
      49,395.82 

     214,529.05 

Project      438,000.00      320,620.00      295,940.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

04-MAY-2001

30-NOV-2001

30-APR-2002

06-APR-2001

30-NOV-2001

29-APR-2002

28-FEB-2003

01-SEP-2000

10-MAR-2001

16-JAN-2002

07-JUL-2002

09-MAR-2001

16-JAN-2002

28-JUN-2002

18-FEB-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $438,000.00

CONSTRUCTIONCURRENT PHASE:

Construction complete 2/28/2003.Project Status

Project completed on schedule.Schedule

There are (3) change orders submitted after construction completed which have been approved totaling
$5,992.00.  Once processed project will close out.

Budget

All close out documents and warranty documents have been accepted by Project Director and State
Inspector.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 71

FREMONT

EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 

   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     131,820.78 

         297.00 

Project    2,381,000.00      257,000.00      242,932.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

19-APR-2002

17-SEP-2002

15-JUN-2001

19-APR-2002

16-SEP-2002

22-SEP-2003

01-SEP-2000

12-MAY-2001

18-JUN-2003

20-NOV-2003

11-MAY-2001

20-MAY-2002

19-NOV-2003

24-NOV-2004

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $2,381,000.00

BID PERIODCURRENT PHASE:

DOF approved 14D to proceed to bid with a PMIB loan on June 16, 2003.Project Status

A year was lost in the schedule when the funding was converted to a PMIB loan.Schedule

The project is projected to be within budget.Budget

None.Other information

18-JUN-2003

20-NOV-2003

19-NOV-2003

24-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 72

RIVERSIDE

EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 

   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     253,972.89 
     343,098.88 

   5,314,060.55 

Project    6,173,000.00    6,173,000.00    5,911,132.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-APR-2000

15-DEC-2000

10-OCT-2001

14-APR-2000

14-DEC-2000

14-APR-2001

09-OCT-2002

02-JUL-1999

15-APR-2000

15-APR-2001

10-OCT-2001

13-APR-2000

15-APR-2001

10-OCT-2001

29-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

All building and site work is essentially complete.  Contractor is working on list of items to complete.
Canopy roofing is approved but there are purlins missing on canopy #2 that will further delay completion.
The punch list will not begin until all work is complete.

Project Status

Project completion date continues to slip due to construction errors.Schedule

Project is on budget.  Approved pay estimate #15.Budget

Seven change orders approved.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 73

SACRAMENTO

EMPLOYMENT DEVELOPMENT
COYNE, MARK C

CONSOLIDATION STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0106/2001
0379/N

Budget Item

5100-001-0870
5100-001-0870

Appropriation($)

      50,000.00 
      25,000.00 

Document

20131A
30082A

Transferred($)

      50,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      26,730.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       26,730.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001 31-MAY-2002 01-DEC-2001 31-OCT-2003   40.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

03/30/03 No change since last report. DGS-APE has provided a preliminary cost analysis. The project
was in the process of being programmed to determine total sq. footage. Programming was being revised
due to budget cutbacks affecting approximately 400 EDD positions. EDD has provided a form 22 for an
additional $25,000 for an A & E consultant to assist in the design of the consolidated computer facility.

Project Status

The completion of space programming would take about another month. The economic analysis would
be 2 to 3 months to complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending
on the completion of the space programming.

Schedule

Project is on budget.Budget

EDD is to decide the scope of consolidation needed to meet their program needs at this point.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 74

VALLEJO

EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870
5100-301-0870

Appropriation($)

     134,000.00 
     157,000.00 

   2,113,699.00 
      72,000.00 

Document

99228F
00079F
20168F
30122F

Transferred($)

     134,000.00 
     157,000.00 

   2,113,699.00 
      72,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 

   2,185,699.00 

            .00 
     134,000.00 
     157,000.00 

   2,185,699.00 

            .00 
     133,896.00 
     155,097.84 

   1,974,531.59 

Project    2,476,699.00    2,476,699.00    2,263,525.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-DEC-1999

13-MAY-2000

02-NOV-2000

03-MAR-2001

12-MAY-2000

10-NOV-2000

02-MAR-2001

06-MAR-2002

02-DEC-1999

10-JUN-2000

25-OCT-2001

26-MAR-2002

09-JUN-2000

24-MAY-2001

21-MAR-2002

30-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,592,000.00

CONSTRUCTIONCURRENT PHASE:

EDD took occupancy June 13, 2003.  Minor punchlist items are being completed.Project Status

Construction is complete.Schedule

Project is on budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 75

MOSS LANDING

FISH & GAME
CHAMBERS  II, JAMES C

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3600-301-0005 (1)

Appropriation($)

     148,000.00 

Document

30083A

Transferred($)

     148,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 

            .00 
            .00 

            .00 
     148,000.00 

            .00 
            .00 

            .00 
      97,735.70 

            .00 
            .00 

Project      148,000.00      148,000.00       97,735.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

10-JUN-2003

24-JUN-2004

12-SEP-2004

10-JUN-2003

12-SEP-2004

12-SEP-2004

02-OCT-2005

12-SEP-2002

10-NOV-2003

18-SEP-2004

11-JAN-2005

06-NOV-2003

18-SEP-2004

11-JAN-2005

22-JAN-2006

    .00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $1,864,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design and CEQA in progress.  Approval to proceed to Working Drawings pending
November PWB.

Project Status

Multi-agency jurisdiction will extend CEQA-NEPA and Due Diligence Processes.Schedule

Augmentation for $64,000 required for Due Diligence and Coastal Commission compliance.  DOF
concurrs.  PMB will submit augmentation for August PWB approval.

Budget

Project within Scope.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 76

DORRIS

FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107802

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0106/2001
106/2001
0106/2001
106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042(1)
8570-301-0042(1)
8570-301-0042
8570-301-0042(1)
8570-301-0042
8570-301-0042

Appropriation($)

     425,000.00 
      20,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 

Document

00234A
30059A
20207A
20032A
20221A
20032A
20032A

Transferred($)

     425,000.00 
      20,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 
(    393,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     505,000.00 
     343,000.00 
     393,000.00 

            .00 

     505,000.00 
     343,000.00 

            .00 
            .00 

     450,822.81 
     312,400.51 

            .00 
            .00 

Project    1,241,000.00      848,000.00      763,223.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

03-JUL-2000

25-FEB-2002

31-MAR-2003

12-AUG-2003

03-AUG-2001

03-AUG-2001

28-MAR-2003

11-AUG-2003

17-MAR-2005

25-AUG-2000

01-AUG-2001

15-JUN-2003

07-JUN-2004

26-AUG-2004

30-SEP-2003

15-JUN-2003

07-JUN-2004

26-AUG-2004

07-JUL-2006

  95.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,877,000.00

WORKING DRAWINGSCURRENT PHASE:

Caltran Bypass Project was "turned down" by the City of Dorris.   CDFA Agricultural Inspection Station
Relocation Project per direction of DOF, will be terminated upon the completion of acquistion for the
adjacent property located to the south of the now "State owned", BLM parcel and relocation of critical
access points.

Project Status

Project will be terminated upon completion of Acquisition Phase.Schedule

Augmentation for $64,000 to complete Acquisition Phase pending July PWB.Budget

Upon completion of the Acquisition Phase, all land and access points necessary to incorporate the future
relocation of the Dorris Agricultural Inspection Station including its access and egress lanes, will be under
State ownership and/or control.

Other information

01-AUG-2001 12-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 77

TRUCKEE

FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     437,204.17 
     243,127.00 
     489,484.75 

            .00 

Project    1,209,000.00    1,209,000.00    1,169,815.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-FEB-2000

16-OCT-2000

15-JUN-2001

15-SEP-1999

15-SEP-1999

15-OCT-2000

15-FEB-2001

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

08-APR-2003

01-SEP-2003

15-FEB-2000

08-SEP-2000

07-APR-2003

29-MAY-2003

01-DEC-2005

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $13,010,400.00

BID PERIODCURRENT PHASE:

Construction bids were received on May 29, 2003.  The low bid was approximately thirty percent over the
construction budget.

Project Status

The project is on hold pending a new budget appropriation.Schedule

As a result of May 29, 2003 bid results, the construction phase is overbudget  and not augmentable.Budget

The Department of Finance is trying to get a new appropriation in the 2003/2004 budget to allow the
project to move forward.  The low biddder has extended the bid award period to mid-September 2003 in
anticipation of additional project funds.

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

06-DEC-2001

15-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 78

YERMO, CALIFORNIA

FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0042
8570-301-0042

Appropriation($)

     108,000.00 
     414,000.00 

     780,000.00 
  14,022,000.00 

Document

00037A
00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

(        355.37)
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,547.64 

            .00 
            .00 

Project   15,324,000.00      521,644.63      521,585.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

02-APR-2004

01-SEP-2004

10-DEC-2004

31-MAR-2004

01-APR-2004

30-AUG-2004

09-DEC-2004

05-FEB-2007

  80.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary design is complete, CEQA, Site Acquisition, and Due Diligence are progressing.  Can't get
DOF approval to proceed to WD's until the environmental document and site acquisition has been
completed.

Project Status

CEQA process has delayed the Study phase about two years.  Land was originally planned to be leased
with BLM, but with due diligence issues Caltrans is now working on purchasing the site.  Preliminary plan
project design is completed.

Schedule

Working Drawings and Construction funds were funded this July 2002.  Construction budget was
increased to reflect current design.  Both WD's and Construction funds are to be re-appropriated to July
2003.

Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed.  Caltrans continues to proceed with just CTC funding.
Project schedule reflects actual progress by Caltrans within each phase.  PMB is providing oversight for
DFA's portion of the project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 79

AHWAHNEE

FORESTRY
ZARI, MICHAEL J

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(46)
3540-301-0001(36)
3540-301-0660(19.5)

Appropriation($)

      50,000.00 
     128,000.00 

   1,659,000.00 

Document

99167A
01116A
30072B

Transferred($)

      50,000.00 
     128,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 

     128,000.00 
   1,659,000.00 

            .00 
      50,000.00 

     128,000.00 
      12,000.00 

            .00 
      48,260.83 

     113,982.80 
            .00 

Project    1,837,000.00      190,000.00      162,243.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

03-JUL-2000

23-APR-2001

19-NOV-2001

14-APR-2000

20-APR-2001

16-NOV-2001

21-NOV-2002

04-OCT-1999

10-OCT-2001

10-FEB-2003

01-AUG-2003

11-MAY-2000

15-JUL-2002

29-JUL-2003

01-JUL-2004

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $1,837,300.00

BID PERIODCURRENT PHASE:

Bid opening occurred on  April 29, 2003.  Only two responsive bidders submitted.Project Status

The project has been delayed as the bids exceeded the amount budgeted to the project.  The anticipated
start of construction pending DOF approval of augmentation is August 1, 2003.

Schedule

Based on the as bid cost applied to the Final Estimate this project is over budget.  Augmentation of
$182,067 was requested and approved by the Public Works Board on June 12, 2003.

Budget

CDF agreed with PMB and accepted the value engineering recommendations to achieve the cost
savings to reduce the budget of the project so the project could proceed to award.  The project will be
heard at the Pooled Money Investment Board on July 17, 2003 as a consent item.  The Form 220 and
the PMIA paperwork have all been forwarded to CDF for final approval by the State Treasurers Office.

Other information

10-OCT-2001

15-JUL-2002

01-AUG-2003

15-JUN-2002

15-NOV-2002

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 80

LOS GATOS

FORESTRY
HAAVISTO, JUDY A

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(0.5)

Appropriation($)

      90,000.00 
     500,000.00 
     553,000.00 

Document

00183A
20173A
30132A
30132AA

Transferred($)

      37,000.00 
     310,000.00 
     257,000.00 
     553,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,143,000.00 
            .00 
            .00 
            .00 

   1,157,000.00 
            .00 
            .00 
            .00 

   1,099,392.56 
            .00 
            .00 
            .00 

Project    1,143,000.00    1,157,000.00    1,099,392.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000 01-JUN-2001 18-JAN-2001 30-JUN-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,400,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Acquisition complete. CEQA EIR completed.  Aviation permitting process finalizing.Project Status

Finalizing permitting by Caltrans Aeronautical and County of Santa Clara.Schedule

In Budget.  Actual costs less than appropriation so return of funds expected.  Budget Package for design
and construction of new Heliport, barracks, and apparatus building complete.

Budget

noneOther information

18-JAN-2001 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 81

ALTAVILLE FOREST FIRE STATION

FORESTRY
ZARI, MICHAEL J

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     142,331.03 

            .00 
            .00 

Project      187,000.00      187,000.00      142,331.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

30-AUG-2003

01-JUN-2004

01-OCT-2004

31-JUL-2003

30-MAY-2004

30-SEP-2004

30-OCT-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB incorporating 95% Comments into Final set of Preliminary plans.Project Status

Preliminary Plan Phase will be complete after 95% Comments have been incorporated.Schedule

Project budget was supplemented for ESA investigation.Budget

Reappropriation for the 2003-04 budget was requested for working drawings and construction.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 82

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
ROBERTS, LELAND J

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0003/2002
0003/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      84,000.00 
      84,000.00 
      42,000.00 

   1,348,000.00 

Document

99151A
00119A
30006B

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     126,000.00 
   1,348,000.00 

            .00 
      84,000.00 
      99,000.00 

            .00 

            .00 
      77,964.99 
      73,658.66 

            .00 

Project    1,558,000.00      183,000.00      151,623.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

30-AUG-2003

01-MAR-2004

12-MAY-2000

30-APR-2003

28-FEB-2004

30-MAR-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,390,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence - Summary of conditions memo was sent to DOF May 21,2003.  Updated Estimate,
Summary of Estimate and 14D will be forwarded to DOF July 2003.  Front End Specifications and Plans
to be updated for Bid 2.

Project Status

This schedule reflects Bid #2.Schedule

New Estimated Project Cost $ 1,390,000Budget

Project bid November 2001 and was 30% over estimate.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 83

BASELINE

FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(48)
3540-301-0001(37)

Appropriation($)

     174,000.00 
     246,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     172,796.10 
     133,030.00 

            .00 

Project      420,000.00      420,000.00      305,826.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

08-AUG-2001

10-AUG-2001

01-NOV-2003

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $3,848,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase only was approved in FY 2001/2002 Budget.  4/10/02 project changes requested
and funding changed to Lease Revenue Bonds.  12/23/02 CDF approved scope changes and
clarifications.  2/19/03 Extra Services Amendment to AE Contract executed.  WD revised estimate
completed and 90% submittal to CDF pending for July 2003.  CDF submitting project for FY 2003/2004
budget approval with increased funding of WD and C phases, including Due Diligence.

Project Status

Working Drawing Phase restarted 2/19/03 at 60% completion. Extra WD Services from AE are to be
completed within remaining FY 2002/2003.  Due Diligence efforts can not be requested until after FY
2003/2004 Budget is approved.

Schedule

Project estimates exceed budget.  See Status above.Budget

Other information

03-AUG-1999

08-AUG-2001

15-JUL-2002

16-NOV-2002

10-AUG-2001

01-JUL-2003

15-NOV-2002

16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 

       6,000.00 
      59,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      43,172.59 
       1,089.00 
         720.00 

Project      388,000.00      150,181.01      146,161.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

01-JUL-2003

15-JAN-2004

15-MAY-2004

06-JAN-1998

15-APR-2002

15-JAN-2004

15-MAY-2004

15-MAY-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,095,000.00

WORKING DRAWINGSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.  Project
site had to be moved 300' to the north due to a Native American mushroom gathering area.  Site plan
has been redone.  Preliminary Plans are complete.  CDF is pursuing long term lease with Federal
Department of Forestry.  Working Drawings will not be funded until July, 2003.

Project Status

Project is on schedule to begin working drawings when 03/04 Budget is signed.Schedule

Project went over budget and has to be reappropriated for fiscal year 03/04.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001 15-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 85

BAUTISTA

FORESTRY
COYNE, MARK C

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002
0050/1999

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0001(47)

Appropriation($)

     140,000.00 
      16,000.00 

     186,000.00 

Document

99168A
30076B

Transferred($)

     140,000.00 
      16,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     156,000.00 
     186,000.00 

            .00 

            .00 
     156,000.00 

            .00 
            .00 

            .00 
      81,610.95 

            .00 
            .00 

Project      342,000.00      156,000.00       81,610.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

16-JUL-2003

01-MAR-2004

01-AUG-2004

15-JUL-2003

15-DEC-2003

01-JUN-2004

31-JAN-2006

    .00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $3,161,000.00

WORKING DRAWINGSCURRENT PHASE:

06/30/03: Project is underbudgeted. PSB has indicated that they can not complete the PPs and WDs.
PSB was working on the preliminary designs for BOQ, Dorms, and Messhall/Kitchen facility and the plans
are about 65% complete. Project is going forward with an outside A & E firm. The interviews were held
on June 4, 2003. Letter is being drafted to notify A & E firms of the selection. The total budget
appropriation is at $3,219,000 in the 02/03 budget.

Project Status

The project is behind schedule by at least 2 years due to the cancellation of funding.Schedule

Project is on budget, however, ADA issues and delays may  create a budget shortfall.Budget

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 86

BLASINGAME FOREST FIRE STATION

FORESTRY
COYNE, MARK C

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106076

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0052/2000
0106/2001

Budget Item

3540-301-0001(38)
3540-301-0001(32)
3540-301-0001(37)
3540-301-0001(32)

Appropriation($)

     100,000.00 
     170,000.00 
      61,000.00 
      89,000.00 

Document

99152A
01135A
00115A

Transferred($)

      70,000.00 
      20,000.00 
      61,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     270,000.00 
      61,000.00 
      89,000.00 

            .00 

      90,000.00 
      61,000.00 

            .00 
            .00 

      90,418.95 
      60,581.05 

            .00 
            .00 

Project      420,000.00      151,000.00      151,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

03-JUL-2000

01-AUG-2003

15-FEB-2004

01-JUL-2004

10-JUN-2003

30-JUN-2003

01-FEB-2004

15-JUN-2004

30-JUN-2005

  90.00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $1,327,000.00

PRELIMINARY PLANSCURRENT PHASE:

 This project has been cancelled. No funds left for reversion.Project Status

Completion of Preliminary Plans phase will not occur due to failure to reach agreement with lessor on
acquisition.

Schedule

Additional acquisition funds of $20,000 were received to resume negotiations & purchase. Working
drawing money reverted to DOF. There will be no further funding until 03/04 fiscal year.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 87

BUCKHORN

FORESTRY
GREENLEAF, WILLIAM D

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660 (8)

Appropriation($)

     130,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 

Document

00184A
01139A
30039B

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     130,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 

     130,000.00 
      70,000.00 

     102,000.00 
            .00 

     108,560.74 
      59,917.29 
      47,165.00 

            .00 

Project    1,343,000.00      302,000.00      215,643.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

09-SEP-2003

25-FEB-2004

10-AUG-2001

11-OCT-2002

09-SEP-2003

25-FEB-2004

01-MAR-2005

 100.00%

 100.00%

  70.00%

    .00%

    .00%

Current Comments

 $1,343,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved preliminary plans 10/11/02. PSB preparing working drawings.Project Status

Project is on current schedule.Schedule

Project is over budget.Budget

DOF and CDF recognize the deficit.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 88

CHINO

FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106163

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 
(        327.54)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,195,994.46 

            .00 
      72,347.36 
      90,883.14 

   1,178,732.24 

Project    1,276,000.00    1,360,994.46    1,341,962.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-MAY-2000

01-FEB-2001

01-MAY-2001

14-APR-2000

01-JAN-2001

01-APR-2001

01-MAY-2002

03-AUG-1999

02-AUG-2000

10-JUL-2001

21-JAN-2002

11-MAY-2000

06-APR-2001

10-NOV-2001

30-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,396,322.00

CONSTRUCTIONCURRENT PHASE:

 Construction is 100% complete as of May 8, 2003.  Punchlist is complete except for several O & M
manual and as-built items. Project was closed in June of 2003. Final payment was sent. A
supplementary payment will be made upon contractor's completion of above items.

Project Status

Project is about 5 months behind schedule. Project lagged due to delays in approving working drawings
and the approval of the subsequent bid with a recognized deficit. The project construction is estimated to
be completed about mid-April of 2003.

Schedule

On budget for this phase (construction). Construction phase was augmented 7.7%  DOF took about
$4,000 out of project on the mass withdrawal.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 89

CUYAMACA, SAN DIEGO COUNTY

FORESTRY
WICKS, CHRISTIAN P

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

      42,489.73 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00       42,489.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 17-OCT-2003   50.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Site Selection approved by PWB.  Prelim CEQA and appraisal of site has started.  Perc tests and
geotech needed.

Project Status

Site Seletion approved by PWB in June.  CEQA and site studies initiated.Schedule

Project is within budget.Budget

Project not in '03/04 Budget for PWC.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 90

DEW DROP FOREST FIRE STATION

FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)

Appropriation($)

     124,000.00 
     128,000.00 

   1,528,000.00 

Document

99154A
00242A
20177B

Transferred($)

     124,000.00 
     128,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 

   1,528,000.00 

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
     119,007.54 
     101,242.75 
       6,598.00 

Project    1,780,000.00      270,000.00      226,848.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

02-AUG-1999

11-SEP-2000

01-OCT-2003

01-FEB-2004

08-SEP-2000

30-SEP-2003

26-NOV-2004

01-FEB-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

Waiting for Legal to prepare special language required to re-write existing lease.  Add'l work by Civil
Consultant 25% complete/PSB (SWPPP) 90% complete.

Project Status

Project schedule extended by due diligence process (leased property).  Projected completion date for
Due Diligence is 30 July, 2003.

Schedule

Estimate adjusted for current unit costs as established by PMB.  E-mail dated 21 April 2003 sent from
CDF to DOF requesting construction augmentation.

Budget

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.Other information

26-JUL-2000

26-JUL-2000

26-JUL-2000

14-DEC-2001

14-DEC-2001

14-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 91

ORICK

FORESTRY
HAAVISTO, JUDY A

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     121,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
30095B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 

     121,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     121,000.00 
            .00 

     192,342.44 
      82,000.00 

     121,000.00 
            .00 

     194,780.58 
      76,352.61 

            .00 
            .00 

Project      398,400.00      395,342.44      271,133.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

01-JUL-2002

16-JUN-2003

17-NOV-2003

05-JAN-2004

30-JUL-2001

13-JUN-2003

14-NOV-2003

02-JAN-2004

05-JAN-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,098,000.00

WORKING DRAWINGSCURRENT PHASE:

Septic design at Humboldt County for review.Project Status

PP's approved June 13, 2003. Working Drawings will start after the septic system design is approved by
Humboldt Co.

Schedule

Project is currently within budget.Budget

NEXT ACTION: Complete percolation test.Other information

01-JUL-1999

30-JUL-2001

21-OCT-2002

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

15-FEB-2003

01-MAY-2003

01-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 92

VALYERMO

FORESTRY
EDEN, REGINALD G

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0425/2002

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0660(11)

Appropriation($)

      86,000.00 
     119,000.00 

   2,452,000.00 

Document

99171A
20187A

Transferred($)

      86,000.00 
     119,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
   2,452,000.00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      85,997.40 
      48,489.74 

            .00 

Project    2,657,000.00      205,000.00      134,487.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-APR-2002

16-OCT-2003

16-FEB-2004

08-MAR-2002

05-AUG-2003

15-DEC-2003

15-FEB-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,657,000.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawings submitted to CDF first week of June.  Expect to bid the project in October of
2003 if Due Diligence and lease extension are complete.

Project Status

Anticipate complete working drawings in August 2003.Schedule

The project is within budget.  Construction funding via bond financing in 2002/03.Budget

NEXT ACTION:  Due diligence request to RESD/RESS on March 24, 2003. Extension of Lease with
U.S.F.S. Still to be negotiated.

Other information

04-OCT-1999

20-DEC-2001

10-NOV-2001

15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 93

FORT JONES

FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 

Document

99187A
01117A
30071B

Transferred($)

      72,000.00 
     118,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   1,980,000.00 

            .00 
      72,000.00 

     118,000.00 
      12,000.00 

            .00 
      71,990.75 

     101,012.22 
       1,610.00 

Project    2,170,000.00      202,000.00      174,612.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

15-AUG-2001

17-MAY-2004

26-JUL-2004

26-FEB-2001

25-APR-2002

19-JUL-2004

25-JUL-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,170,000.00

WORKING DRAWINGSCURRENT PHASE:

Project funds will be reverted and larger construction budget will be requested for the 2004/2005 budget.Project Status

Delay for anticipated shortfall in the project funding of Construction Phase in budget 2002/2003; and
requested augmentation for larger funding within budget 2004/2005

Schedule

Budget shortfall estimated based on received bids of several other forest fire stations.Budget

Other information

26-JUL-2001

15-AUG-2001

15-JUL-2002

16-NOV-2002

26-FEB-2001

25-FEB-2002

15-NOV-2002

16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 94

THREE RIVERS, TULARE COUNTY

FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

      11,000.00 
   2,143,265.00 

Document

96097A
96099A
98129A
99101A
99101A
20178B
30068B

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

      11,000.00 
   2,143,265.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,154,265.00 

      63,997.00 
      63,000.00 
      64,733.38 

   2,154,265.00 

      56,141.15 
      37,878.29 
      87,910.79 

     356,622.00 

Project    2,346,262.00    2,345,995.38      538,552.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

20-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

18-FEB-2004

 100.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $2,619,000.00

CONSTRUCTIONCURRENT PHASE:

Groundbreaking and the pre-construction meeting was on February 18, 2003.  Mass excavation
completed April 18.  Site utilities are in and concrete slab pours have started.

Project Status

Due to good weather and inspector availability we were able to break ground a month and a half early,
on February 18.

Schedule

Project is on budget.Budget

CDF is negotiating some domestic water issues with the previous land owner.Other information

21-AUG-1998

26-JUL-2001

18-FEB-2003

14-MAY-1999

01-MAY-2002

18-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 95

HARTS MILL

FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0379/2002

Budget Item

3540-301-0001(12)
3540-301-0001
3540-301-0660(5)

Appropriation($)

      46,000.00 
      70,000.00 

   1,323,000.00 

Document

99186A
01124A
30041B

Transferred($)

      46,000.00 
      70,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

   1,323,000.00 

            .00 
      46,000.00 
      70,000.00 
      12,000.00 

            .00 
      45,943.07 
      51,725.88 
       5,336.00 

Project    1,439,000.00      128,000.00      103,004.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

27-OCT-2003

29-DEC-2003

10-AUG-2001

24-OCT-2003

26-DEC-2003

29-DEC-2004

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant continuing to incorporate 95% WD comments.  Due Diligence 75% complete.Project Status

Project schedule extended due to overwhelming number of comments received from 50%/95% WD
reviews.

Schedule

Estimate adjusted f/current unit costs as developed by PMB.  E-mail dated 21 April 2003 sent from CDF
to DOF requesting construction augmentation.

Budget

Architect negotiating new contract with Civil Consultant.Other information

26-JUL-2001 01-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 96

HESPERIA

FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,430,950.00 

      63,959.39 
      48,072.83 
      61,355.06 

   1,102,406.65 

Project    2,179,000.00    1,642,950.00    1,275,793.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

14-MAY-2000

09-DEC-2001

29-AUG-2003

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,146,000.00

CONSTRUCTIONCURRENT PHASE:

In construction phase; completed building framing, utilities and beginning exterior finishes.Project Status

Contractor is behind schedule.Schedule

Received Finance Department's approval for additional funding - $45,000 augmentation to construction
funds.

Budget

Contractor is behind schedule; liquidated damages is enforced for +$120,000 to date + $800 per day until
the completion and acceptance by the State.

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 97

HOLLISTER, SAN BENITO COUNTY

FORESTRY
WICKS, CHRISTIAN P

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0050/1999
0052/2000

Budget Item

3540-301-0001(40)
3540-301-0001(39)

Appropriation($)

      85,000.00 
     300,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 

            .00 
            .00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      91,833.68 
     272,190.00 

            .00 
            .00 

Project      385,000.00      385,000.00      364,023.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

26-JUL-2001

26-JUL-2001

16-NOV-2003

01-APR-2004

15-OCT-2004

30-NOV-2003

15-NOV-2003

31-MAR-2004

15-JUN-2004

15-APR-2006

  25.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $6,439,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CDF has directed PMB to get an appraisal on Crows Landing site as an alternative to Hollister.  DOF has
OK'd use of current funds for this purpose.

Project Status

Preliminary Plans are substantially complete for Hollister site.  Apppraisal of Crows Landing site to begin
immediately.

Schedule

Off-site improvements (taxiway, etc.) at Hollister would increase construction costs above acceptable
levels, so Crows Landing site looked at.  Acquisition, WD, and Const funds in '03/04 budget.

Budget

NEXT ACTION:  RESD to provide preliminary appraisal of Crows Landing in Stanislaus County.Other information

26-JUL-2001

26-JUL-2001

12-MAY-2002

01-NOV-2002

01-APR-2002

31-JAN-2002

31-OCT-2002

01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 98

INDEPENDENCE

FORESTRY
HAAVISTO, JUDY A

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)

Appropriation($)

      45,000.00 
     111,000.00 

   1,395,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     111,000.00 
   1,395,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

          45.00 
      44,829.16 
      78,499.11 
       3,495.00 

Project    1,551,000.00      168,000.00      126,868.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

29-SEP-2003

31-JAN-2004

10-AUG-2001

26-SEP-2003

28-JAN-2004

31-JAN-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,551,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant continuing to incorporate 95% WD comments.Project Status

Due Diligence completed 26 March 2003.Schedule

Estimate adjusted f/current unit costs as developed by PMB.  E-mail dated 21 April 2003 sent from CDF
to DOF requesting construction augmentation.

Budget

Architect negotiating new contract w/Civil Consultant.  Civil requesting add'l funds f/waterline extension
and one add'l manhole.

Other information

26-JUL-2000

05-OCT-2001

15-JUL-2002

16-NOV-2002

01-OCT-2001

21-JAN-2002

15-NOV-2002

16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 99

SUSANVILLE

FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(8)
3540-301-0001(8)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

     105,000.00 

      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

Document

98147A
98147A
99049A
20156B
20156B
20191B

Transferred($)

     105,000.00 
(     10,931.60)
      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      82,000.00 

   1,301,850.00 

            .00 
      94,068.40 
      82,000.00 

   1,301,850.00 

            .00 
      93,513.53 
      81,737.17 

   1,273,590.62 

Project    1,488,850.00    1,477,918.40    1,448,841.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-JUL-1996

31-AUG-1998

11-FEB-1999

01-OCT-2001

14-FEB-2002

07-JUN-1997

24-DEC-1998

30-JUN-1999

01-DEC-2001

14-DEC-2002

15-JUL-1996

10-SEP-1998

26-JUL-2001

15-SEP-2001

08-APR-2002

01-MAY-1998

09-APR-1999

14-SEP-2001

22-FEB-2002

03-JUL-2003

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,488,850.00

CONSTRUCTIONCURRENT PHASE:

Building is 99% complete. Contractor working on completing punch list items.Project Status

Project has been extended 76 days by change orders.Schedule

Project has been augmented 16.2% over the appropriation based on bids.Budget

Other information

10-SEP-1998

26-JUL-2001

09-APR-1999

07-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 100

MANTON

FORESTRY
GREENLEAF, WILLIAM D

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 

Document

99188A
01118A
30119B

Transferred($)

      44,000.00 
      83,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   1,364,000.00 

            .00 
      44,000.00 
      83,000.00 
      12,000.00 

            .00 
      44,596.00 
      39,527.01 
       1,748.00 

Project    1,491,000.00      139,000.00       85,871.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

26-MAY-2003

16-OCT-2003

15-APR-2001

25-APR-2003

15-OCT-2003

15-OCT-2004

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $1,491,000.00

BID PERIODCURRENT PHASE:

Project is out to bid. Bid opening July 31, 2003..Project Status

On current scheduleSchedule

Project is over budget.Budget

Project to bid with a recognized deficit.Other information

26-JUL-2000

15-JUL-2001

15-APR-2001

15-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 101

WILLITS

FORESTRY
EDEN, REGINALD G

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0003/2002

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,771,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,771,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      97,187.55 
      86,242.02 

            .00 

Project    1,968,000.00      197,000.00      183,429.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

08-JUL-1999

12-MAY-2000

15-SEP-2003

15-DEC-2003

11-MAY-2000

03-MAY-2001

15-OCT-2003

15-DEC-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,968,000.00

WORKING DRAWINGSCURRENT PHASE:

REBID of Project as noted in the schedule. Had to redevelop all Finance Approval Documents for
approval by PWB in February. Project originally bid on 11/15/01. Due to unfavorable bids, the original
construction funds for this project, appropriated in 2000/01 budget, were reverted. New Construction
funding from Lease Revenue Bonds. Construction documents have been updated and are ready to bid.
Due diligence documents to RESD/RESS on March 24,2003. Lease extension is to be renegotiated with
the U.C. System.

Project Status

Request to proceed to bid will be presented upon completion of due diligence.  This is anticipated to be
completed in June 2003.

Schedule

New funding will now be directly tied back to Lease/ Revenue Bonding thru the normal DOF process as
of 12/15/02.

Budget

NEXT ACTION NEEDED:  Approval of Rebid documents by DOF. Completion of due diligence.Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 102

NIPOMO

FORESTRY
JONES, HAMPDEN S

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
106/2001
0379/2002

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)

Appropriation($)

     100,000.00 
     139,000.00 

   1,777,000.00 

Document

99178A
01138A
30070B

Transferred($)

     100,000.00 
     139,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

   1,777,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 
      86,425.43 
      98,204.03 
       3,075.30 

Project    2,016,000.00      251,000.00      187,704.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

26-JUL-2001

14-JAN-2002

01-JAN-2004

01-APR-2004

10-AUG-2001

06-MAY-2003

31-MAR-2004

01-APR-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,016,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence still in progress.  Title exceptions have been cleared.  Lease is currently being revised to
include acceptable bond language.  Once acceptable language is developed, renegotiation of the lease
with the private property owner can proceed.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence process and
renegotiation of the lease.  Excepting these issues, the project is ready to bid.

Schedule

Additional $446,000 appropriation requested in 03/04 Budget.Budget

Other information

26-JUL-2001

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

09-FEB-2002

01-OCT-2001

28-JUN-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 103

OWENS VALLEY

FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 

   1,852,000.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   1,852,000.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     137,758.17 
     113,649.50 
       9,633.50 

Project    2,126,000.00      285,400.00      261,041.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

03-SEP-2003

04-NOV-2003

08-JUN-2001

30-JUL-2003

03-NOV-2003

03-JUL-2004

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,075,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is pending due to missing BLM document. BLM expects to get document 06/27/2003.Project Status

Project has been reappropriated to next year's budget due to issues holding up completion of the due
diligence.

Schedule

Project is not within budget due to scope modifications that the Department of Finance is aware of.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 104

HOLLISTER

FORESTRY
GREENLEAF, WILLIAM D

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A
20181B

Transferred($)

      66,000.00 
      65,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

         438.00 
      68,462.22 
      60,517.64 
       2,787.00 

Project    1,396,000.00      149,000.00      132,204.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

10-SEP-1998

21-FEB-2002

15-AUG-2003

16-DEC-2003

08-APR-1999

14-JUL-2002

08-NOV-2003

15-DEC-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

100% completed working drawings require update revision. Upon completion of lease extension and due
diligence will proceed to bid.

Project Status

Project is on current schedule.Schedule

Due diligence funds transferred 2/21/02.  Construction appropriation in the 2001/2002 budget.Budget

There are no other project issues at this time.Other information

10-SEP-1998

27-FEB-2001

08-APR-1999

30-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 105

O'NEALS

FORESTRY
HAWKINS, WAYNE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(16)

Appropriation($)

     102,000.00 
     111,000.00 
      12,000.00 

Document

99182A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
      99,283.67 
      76,386.85 
       2,242.00 

Project      225,000.00      225,000.00      177,912.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

20-OCT-2003

19-JAN-2004

10-AUG-2001

20-OCT-2003

18-JAN-2004

18-JAN-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,015,000.00

WORKING DRAWINGSCURRENT PHASE:

For the exception of the civil engineer, PSB has completed their QA/QC. Completed drawings and specs
are scheduled to be delivered to CDF on or around middle of July for review.   Due Diligence is
continuing - RESD contact is Jeff Peek

Project Status

Working Drawings will be sent to Fire Marshall and DSA for review at the same time plans are
distributed to PMB and CDF for review and comment.    Bid date is subject to whenever 2003 Budget is
approved.

Schedule

CDF has requested an Incremental Project Augmentation of $450,000 to supplement currently approved
project budget due to the impact of implementing the new "cost standards".   Final determination as to
whether or not the project is within budget will be made upon receipt and review of PSB's Final Detailed
Estimate.

Budget

NoneOther information

26-JUL-2000

11-NOV-2001

01-AUG-2002

01-JAN-2003

01-OCT-2001

30-MAR-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 106

RAYMOND

FORESTRY
HAWKINS, WAYNE E

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(19)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   2,294,000.00 

Document

20215A
99163A
30054B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   2,294,000.00 

     100,000.00 
     198,000.00 

            .00 
            .00 

      99,912.21 
     113,459.50 

          29.74 
            .00 

Project    2,767,000.00      298,000.00      213,401.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

15-AUG-2003

16-MAR-2004

14-JUN-2004

30-JUL-2002

15-AUG-2003

16-MAR-2004

14-JUN-2004

14-JUN-2005

 100.00%

  97.00%

    .00%

    .00%

    .00%

Current Comments

 $2,767,000.00

PRELIMINARY PLANSCURRENT PHASE:

Estimators completing detailed Preliminary Estimate. PSB completing and coordinating Preliminary
Plans. Anticipating PSB distributing Preliminary Package on or about 7/7/03. PMB coordinating with CDF
in order to be able to submit 14D to CDF (on or before 7/7/03) in order for CDF to process and forward to
DOF on or before 7/9/03 so as to be eligible for PWB's 8/15/03 meeting.

Project Status

Schedule has been extended due to time required to evaluate alternative site designs in an attempt to
minimize the extent of proposed required retaining walls, meet with CDF to discuss options, and to
incorporate CDF's selection into the plans.

Schedule

Preliminary detailed cost estimate to be compared to the preliminary budget estimate (upon receipt of
PSB's preliminary package) in order to evaluate the impact of proposed required retaining walls.

Budget

NoneOther information

01-JUL-2000

20-NOV-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2001

04-APR-2003

19-SEP-2003

01-FEB-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 107

SAN LUIS OBISPO

FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(8.7)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

   5,720,000.00 
     974,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

   6,694,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     562,625.20 
     549,434.53 

            .00 

Project    7,893,000.00    1,199,000.00    1,112,059.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

01-AUG-2003

01-NOV-2003

19-MAY-2000

30-JUN-2003

01-OCT-2003

01-NOV-2005

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $9,059,000.00

WORKING DRAWINGSCURRENT PHASE:

Final regulatory approvals to be obtained June 24, 2003.  Bid period dependent on completion of Due
Diligence.  Title Report received by RESS on May 19, 2003.  Transfer of Control & Possession in
progress with Cal Poly.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence.Schedule

Project is within budget.  PWB approved revised C Phase budget on February 14, 2003, as follows:
$6,287,000 (State); $1,291,000 (County of SLO); and $297,000 (USFS). Total $7,875,000.

Budget

County of San Luis Obispo Collection Agreement was approved by the County Board of Supervisors on
May 6, 2003.

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 108

ESCONDIDO

FORESTRY
WICKS, CHRISTIAN P

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(9)

Appropriation($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

Document

01143A
30007A
30089B

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

     533,780.00 
     207,000.00 

            .00 
            .00 

     529,758.97 
     103,236.91 

            .00 
            .00 

Project    2,648,780.00      740,780.00      632,995.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

05-JUL-2002

02-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

01-AUG-2003

26-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

18-AUG-2003

27-NOV-2003

28-APR-2004

24-SEP-2002

15-AUG-2003

01-MAY-2004

27-APR-2004

13-MAY-2005

 100.00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $2,790,000.00

PRELIMINARY PLANSCURRENT PHASE:

CDF approved revised Site layout.  PSB is proceeding with Prelim Plans.  Anticipate going to PWB in
August for approval of PPs and proceed to WDs.

Project Status

Acquisition of the site recorded 9/24/02.  Preliminary Plans proceeding with PWB expected for August
'03.  Working drawings to begin August '03 and complete spring '04.

Schedule

Project is in budget.Budget

Utility connections and City required improvements may exceed budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 109

SAND CREEK

FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)

Appropriation($)

      55,000.00 
      86,000.00 

   1,338,000.00 

Document

99181A
01131A
30042B

Transferred($)

      55,000.00 
      86,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,338,000.00 

            .00 
      55,000.00 
      86,000.00 
      12,000.00 

            .00 
      54,658.08 
      61,798.27 
       1,748.00 

Project    1,479,000.00      153,000.00      118,204.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

29-SEP-2003

31-JAN-2004

10-AUG-2001

26-SEP-2003

26-NOV-2003

31-JAN-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,702,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant continuing to incorporate 95% WD comments.  Due Diligence complete 10 March 2003.Project Status

Project schedule extended due to overwhelming number of comments received from 50%/95% WD
reviews.

Schedule

Estimate adjusted for current unit costs as developed by PMB.  E-mail dated 21 April 2003 sent from
CDF to DOF requesting construction augmentation.

Budget

Architect negotiating new contract with Civil Consultant.Other information

02-NOV-1999 12-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 110

MORGAN HILL

FORESTRY
GREENLEAF, WILLIAM D

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(4)

Appropriation($)

      40,000.00 
     117,000.00 

   1,577,000.00 

Document

99183A
20139A
30045B

Transferred($)

      40,000.00 
     117,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     117,000.00 
   1,577,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      39,900.30 
      79,540.72 
       2,524.00 

Project    1,734,000.00      169,000.00      121,965.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

02-JUL-2001

11-DEC-2001

10-MAR-2000

26-JAN-2001

10-DEC-2001

09-DEC-2002

02-OCT-2000

07-MAY-2002

29-SEP-2003

01-MAR-2004

04-JAN-2002

26-SEP-2003

27-FEB-2004

28-FEB-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,734,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings and HazMat documents nearing completion. Will proceed to bid upon completion of
due diligence.

Project Status

Project is on current schedule.Schedule

PMIB interim financing approved at August 9, 2002 PWB.Budget

There may be possible ground water contamination.Other information

10-NOV-2001 26-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 111

SONORA

FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002

Budget Item

3540-301-0001(33)
3540-301-0660(14)

Appropriation($)

      87,000.00 
     207,000.00 

Document

99180A
20273B

Transferred($)

      87,000.00 
     207,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
            .00 

            .00 
      87,000.00 

     207,000.00 
            .00 

      73,102.00 
      81,400.00 
      61,002.00 

            .00 

Project      294,000.00      294,000.00      215,504.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

30-SEP-2003

16-JAN-2004

15-MAY-2001

15-JUN-2002

30-JUL-2003

27-NOV-2003

14-JAN-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,540,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing 95% submittal has been reviewed by Fire Marshal and returned with comments.
Access Compliance comments finished.  Architectural consultant responding to review comments.

Project Status

Due Diligence completed May 5.  14D approval to bid received from DOF.  Construction documents will
be completed the end of July.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 112

RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0106/2001
0379/2002

Budget Item

3540-301-0001(23)
3540-301-0660(13)
2660-304-0042(20)
3540-301-0660(20)

Appropriation($)

     803,000.00 
     500,000.00 
     869,400.00 

  15,331,000.00 

Document

01134A
30077B
30084A

Transferred($)

     803,000.00 
     500,000.00 
     869,400.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 
     500,000.00 

  16,200,400.00 

            .00 
     803,000.00 
     500,000.00 
     869,400.00 

            .00 
     478,130.99 
     342,987.00 

            .00 

Project   17,503,400.00    2,172,400.00      821,117.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-SEP-2001

01-DEC-2002

01-SEP-2003

15-DEC-2003

08-NOV-2002

01-SEP-2003

01-OCT-2003

01-JUN-2005

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $17,209,000.00

WORKING DRAWINGSCURRENT PHASE:

Started Working Drawings. Current Partial Funding of Working Drawings will get us through 70% of the
Working Drawings. Remainder of Working Drawing Funding will be released from surplus funds for the
"Mitigation Project".

Project Status

Working Drawing schedule has slipped another three months, now September 1, 2003.Schedule

Still working on reducing Construction Budget.Budget

PMIB Loan Application to CDF complete.  Due Diligence can be competed as soon as "Use Permit"
language is approved.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 113

 RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001

Budget Item

2660-301-0042(20)
2660-301-0042(20)
2660-304-0042(20)

Appropriation($)

     729,300.00 
     262,000.00 

   1,330,000.00 

Document

20061A
20198A
30084A

Transferred($)

     729,300.00 
     262,000.00 

   1,330,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     729,300.00 
     262,000.00 

   1,330,000.00 

            .00 
     729,300.00 
     262,000.00 

   1,330,000.00 

            .00 
     166,747.18 
     154,876.00 

            .00 

Project    2,321,300.00    2,321,300.00      321,623.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002

16-APR-2002

15-JUN-2003

01-SEP-2003

15-APR-2002

15-MAY-2003

22-JUL-2003

01-JUL-2004

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,321,000.00

BID PERIODCURRENT PHASE:

Project out to bid.  Bid date set for July 22, 2003.Project Status

Imposed (10) month schedule in Contract Bid documents to assure completion as mandated by Caltrans.Schedule

Project within budget.Budget

Caltrans has assured PMB that they will work around the CDF facility until the replacements are
completed. (See Transfer of Control and Possession Agreement.)

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 114

SPRINGVILLE

FORESTRY
HAWKINS, WAYNE E

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   2,342,000.00 

Document

20219A
99162A
30055B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   2,342,000.00 

     155,000.00 
     210,000.00 

            .00 
            .00 

     152,390.70 
     176,446.45 

            .00 
            .00 

Project    2,940,000.00      365,000.00      328,837.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

11-JUL-2003

10-FEB-2004

10-MAY-2004

30-JUN-2001

11-JUL-2003

10-FEB-2004

10-MAY-2004

12-SEP-2005

 100.00%

  97.00%

    .00%

    .00%

    .00%

Current Comments

 $2,940,000.00

WORKING DRAWINGSCURRENT PHASE:

Marianne Wetzel is in receipt of S. Cal Edison's Quitclaim Deeds and says that when PWB accepts
them, there won't be any title exceptions of record that should interfere with the quiet enjoyment of the
bond financed facilities. Marianne is taking care of some 'loose ends' and will complete the Summary of
Conditions of Title Memo upon receipt of Unrecorded Rights Verification memo from CDF.  14D for
'Approval to Proceed to Working Drawings' hand delivered to CDF on 5/28/03 for processing in order to
get to DOF on or before 6/4/03 to be eligible for PWB's 7/11/03 meeting. Project is currently over budget
by 8.16%. CDF & PMB met 6/4/03 to review PP's and compile comprehensive list of comments to be
incorporated into Working Drawings. DOF PP Review Meeting on 6/6/03. DOF analyst is looking to CDF
& PMB to reduce costs and get project within budget during Working Drawing Phase.

Project Status

Anticipating PWB's 'Approval to Proceed to Working Drawings' on July 11, 2003Schedule

Balance of funds in Study & Acquistion phase sufficient to cover costs for Due Diligence. DOF analyst
looking to CDF & PMB to eliminate 8.16% cost overrun and bring project back within budget during
working drawings.

Budget

No other pertinent information.Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 115

SQUAW VALLEY

FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 

   1,780,000.00 

Document

00130A
01074A
20179B
30155B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

   1,695,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 

   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

   1,706,700.00 

            .00 
     130,635.27 
     120,872.58 
       8,023.87 

Project    2,041,000.00    1,967,700.00      259,531.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

02-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

23-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,993,000.00

CONSTRUCTIONCURRENT PHASE:

Pre-construction meeting was held 06/11/2003. Proceed to Start Notice date 06/23/2003 has been sent to
the contractor. They will need 3 weeks to mobilize. Contractor is conducting the raptor survey.

Project Status

Project is on schedule.Schedule

Project is being augmented 3%.Budget

Due Diligence is complete.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 116

CUPERTINO

FORESTRY
GREENLEAF, WILLIAM D

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 

Document

98127A
99044A
30164B
20182B

Transferred($)

      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      98,000.00 
      18,000.00 

            .00 
      57,957.90 
      64,263.81 

            .00 

Project    1,877,000.00      175,000.00      122,221.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

30-JUL-2003

30-OCT-2003

30-JAN-2004

22-SEP-2003

15-JAN-2004

28-JAN-2005

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,877,000.00

WORKING DRAWINGSCURRENT PHASE:

100% Completed working drawings require update revision. Santa Clara County approved the location of
the existing septic tank and leach field. Project will proceed to bid upon completion of lease extension
and due diligence.

Project Status

Project is on current schedule.Schedule

Due diligence funds transferred 2/21/02.  Working Drawings and Construction appropriation in 2001/2002
budget.

Budget

There are no other significant project issues at this time.Other information

21-FEB-2002 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 117

SWEETWATER

FORESTRY
GREENLEAF, WILLIAM D

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     172,000.00 

     226,000.00 
     171,000.00 

   2,065,000.00 

Document

01093A
20240A
99173A
30080B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   2,065,000.00 

     172,000.00 
     226,000.00 

            .00 
            .00 

     173,569.77 
     141,408.93 

            .00 
            .00 

Project    2,634,000.00      398,000.00      314,978.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

05-JAN-2005

03-AUG-1999

11-NOV-2002

12-JUL-2003

13-JAN-2004

11-JUN-2004

30-SEP-2002

12-JUL-2003

13-JAN-2004

11-JUN-2004

17-MAR-2005

 100.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,634,000.00

WORKING DRAWINGSCURRENT PHASE:

PMB & CDF meeting with DOF to obtain approval of Preliminary Plans and approval to proceed to
Working Drawings.

Project Status

The project is on current schedule.  Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 118

UKIAH

FORESTRY
EDEN, REGINALD G

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     140,000.00 
     175,000.00 

   2,869,000.00 

Document

99190A
30081B

Transferred($)

     140,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     175,000.00 

   2,869,000.00 

            .00 
     140,000.00 
     175,000.00 

            .00 

            .00 
     127,629.81 
      74,879.25 

            .00 

Project    3,184,000.00      315,000.00      202,509.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

16-DEC-2003

15-MAR-2004

31-DEC-2001

15-OCT-2003

16-FEB-2004

15-APR-2005

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $3,211,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB distributd 95% Working Drawings to Internal PSB Peer Review.  95% Working Drawings distributed
in early June should get through PSB Peer Review by early September.

Project Status

Peer Review including Due Diligence, State Fire Marshal and ADA Compliance Review scheduled to be
ready for Agency review in the first week in October. Anticipate out to Bid in the first week in December.

Schedule

Project within budget as included in the 2002/03 budget.Budget

NEXT NEEDED ACTION: Complete Due Diligence Package.Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 119

USONA

FORESTRY
HAWKINS, WAYNE E

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(17)

Appropriation($)

     105,000.00 
     132,000.00 

   1,688,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 

   1,688,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     101,128.99 
      87,844.16 

            .00 

Project    1,925,000.00      237,000.00      188,973.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

15-OCT-2002

24-OCT-2003

15-JAN-2004

15-OCT-2002

24-OCT-2003

15-JAN-2004

15-JAN-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,925,000.00

WORKING DRAWINGSCURRENT PHASE:

Civil engineer coordinating plans with Storm Water Pollution Prevention Plan. PSB anticipates getting all
consultant's plans and specs around 6/13/03, coordinating plans and specs thru 6/20/03 and printing for
submittals to PMB, CDF, and regulatory agencies on or around 6/30/03.    Due Diligence is close to being
completed. The only remaining item required prior to completing Due Diligence and sending a memo to
that effect to DOF, is an "Unrecorded Rights Letter" from CDF. RESD is anticipating CDF's letter any
day.   There don't appear to be any issues that would preclude the completion of Due Diligence.   14D to
"Proceed to Bid" hand delivered to CDF on 6/11/03 for processing in order to get PWB's approval on or
before June 29, 2003.   CDF has selected Interiors Color Scheme 'B'

Project Status

PMB expediting DOF's 'Approval to Proceed to Bid' ahead of completion of Working Drawings. PSB to
submit plans to SFM on or around 6/30/03 - anticipate 10 week turn-a-round for initial comments.
Estimate 100% Working Drawings on or around 10/24/03

Schedule

Cost versus budget to be evaluated upon receipt of PSB's detail Final Estimate.Budget

No other pertinent information.Other information

26-JUL-2001

11-MAY-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

09-NOV-2002

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 120

VALLECITO CONSERVATION CAMP

FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0003/2002

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(17.6)
3540-301-0660(9)

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,104,000.00 
   1,510,000.00 

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 

   2,614,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
     103,612.58 

            .00 

Project    2,894,000.00      250,908.08      225,037.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

03-DEC-2002

02-FEB-2004

12-MAY-2000

29-MAY-2001

30-JAN-2004

01-APR-2005

    .00%

 100.00%

 100.00%

  60.00%

    .00%

Current Comments

 $1,763,000.00

BID PERIODCURRENT PHASE:

Project being rebid with increased budget funding.  Construction Documents have been updated, with
updated SFM and Access Compliance agency approvals completed.  Project changed to Lease Revenue
Bond funding with PMIB Loan #023040.  Due Diligence PSA executed and efforts still underway.

Project Status

Project being rebid and a new Project Schedule established.  New Bid Phase includes Due Diligence
efforts.

Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].  Form 220 for Due Diligence
funding approved 12/3/02.

Budget

Other information

03-DEC-2002

17-JUN-2003

16-JUN-2003

17-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 121

VALLEY CENTER

FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
   1,483,000.00 

Document

99159A
99159A
01159A

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   1,483,000.00 

            .00 
      48,906.35 

     117,000.00 
            .00 

            .00 
      48,906.35 
      86,152.02 

            .00 

Project    1,649,000.00      165,906.35      135,058.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

01-SEP-2003

06-JAN-2004

27-SEP-2001

30-AUG-2003

05-JAN-2004

06-JAN-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,649,000.00

WORKING DRAWINGSCURRENT PHASE:

Civil finalized access road design. SDG&E poles will be moved onto adjacent neighbors property.
Complete construction documents are expected by June 30th.

Project Status

Project was delayed for a correction to the site's legal description and filing a corrected deed. Easement
issues delayed completion of site plan.

Schedule

Project is within budget.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-MAY-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 122

VENTURA

FORESTRY
COYNE, MARK C

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0660(10)
3540-301-0001(20)

Appropriation($)

      51,000.00 

     118,000.00 
      12,000.00 

   1,397,000.00 

Document

99170A
99170A
01129A
30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     118,000.00 
   1,409,000.00 

            .00 
      47,128.46 

     118,000.00 
      12,000.00 

            .00 
      49,028.46 

     101,324.00 
       2,576.00 

Project    1,578,000.00      177,128.46      152,928.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

30-JUN-2003

01-OCT-2003

08-AUG-2001

30-JUN-2003

31-OCT-2003

30-NOV-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,566,000.00

BID PERIODCURRENT PHASE:

Working Drawing phase is complete and 14d has been sent to client agency for approval from DOF for
WD and proceed to bid. Bid tentatively slated for late October.

Project Status

Construction funding appropriation via lease revenue bond in 2002/03 budget.Schedule

Project currently within budget.Budget

Other information

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 123

WEAVERVILLE

FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
0376/2002

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0660(7)

Appropriation($)

     110,000.00 
      98,000.00 

      53,000.00 
     146,000.00 

   1,971,000.00 

Document

01026A
98149A
99189A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
(        126.22)

      53,000.00 
     146,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     192,783.03 
      53,019.38 

     106,553.62 
            .00 

Project    2,378,000.00      406,873.78      352,356.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

16-APR-2003

17-JUN-2003

14-AUG-2001

14-SEP-2001

15-APR-2003

15-JUN-2003

16-JUN-2004

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,532,000.00

CONSTRUCTIONCURRENT PHASE:

The project bid on May 27, 2003.  Bids came in approximately 33% over budget.  CDF is currently
reviewing options on rebidding the project or reversion and rebudgetting of project.

Project Status

Construction phase of the project is currently on hold.Schedule

This project is on over budgetBudget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

16-APR-2003

17-JUN-2003

22-JAN-2002

22-JAN-2002

15-APR-2003

15-JUN-2003

16-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 

Document

20056A
20200A
30120A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     250,105.00 

            .00 
      17,000.00 
      38,000.00 

     250,105.00 

            .00 
      16,857.00 
      15,379.99 
       8,753.50 

Project      305,105.00      305,105.00       40,990.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

14-FEB-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

01-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

Project is ready to begin construction.  This project will be coordinated with the work of the Butterfield
State Office and Warehouse Facilities project which also installs fire alarm equipment that must "talk"
with the upgraded systems installed under this project.  6/30/2003 - Project is currently on hold pending
review and approval of the shop drawings by the State Fire Marshal.  Additionally, work continues to
coordinate with the work of the Butterfield State Office and Warehouse Facilities.

Project Status

Project bid on January 9, 2003.  Contractor notice to proceed date will be April 1, 2003.  This start date
will avoid most of the FTB Tax Season increased staffing, which results in less disruption of FTB
operations. 6-30-2003 - Project end date will be extended due to lenght of time required to get shop
drawings approved by the State Fire Marshal and coordination efforts with the Butterfield Office and
Warehouse Project.

Schedule

Project Bid 40% under the State's estimate.  Working with FTB and DOF to revert bid savings.Budget

Project design by RESD/PSBOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002

Budget Item

1760-301-0666(7)
1760-301-0660(1.5)

Appropriation($)

     399,000.00 
   1,200,000.00 

Document

00190A
30112B

Transferred($)

     399,000.00 
   1,200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     254,643.36 
      12,960.00 

            .00 
            .00 

Project    1,599,000.00    1,599,000.00      267,603.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

11-MAY-2001

17-DEC-2001

04-MAR-2002

11-MAY-2001

14-DEC-2001

01-MAR-2002

13-JUN-2003

05-SEP-2002 10-OCT-2003

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $23,024,000.00

PRELIMINARY PLANSCURRENT PHASE:

PMIB loan approval occurred on December 18, 2002.  A & E consultant contract is being amended.Project Status

On hold pending a completion of a long range planning study.Schedule

Budget

OSHPD identified as new tenant for entire building.Other information

05-SEP-2002 10-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--SB1589
--SB1589
--SB1589
--SB1589

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 
  36,735,000.00 

 134,239,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B
30029B

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
( 26,499,450.00)
( 92,783,550.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 363,753,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 
  75,060,000.00 

            .00 
   7,840,939.10 
   6,715,274.82 
  50,410,983.55 

Project  381,974,000.00   93,281,000.00   64,967,197.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

27-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Fourth PMIB loan (023005) for a cumulative amount of $93,281,000 approved in July
2002.  Bid Package B - Sitework complete.  Bid Package C - Central Plant construction started January
14, 2002. Bid Package A -  Warehouse, Bid in June 2002 and is under construction.  Bid Package D -
Building 3/Town Center, Bid in September 2002 and Notice to Proceed is expected November 1, 2002.
Bid Package E - Renovate Buildings I & II scheduled to start design late in 2002.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

Bid Package D, Bid in September 2002 at $116,850,000.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0303/1996
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

8850-817-0660
5160-001-0001
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
1760-801-0660
5160-001-0001
3360-001-0381
6110-001-0001
5160-001-0001(1)
6110-001-0001(99)

Appropriation($)

  16,357,000.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
   3,494,439.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 

Document

98013B
96035A
98295B
00054B
00273B
20115B
30032B
30152B
97185A
20184A
20206A
30171A
30173A

Transferred($)

  16,356,130.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
   3,494,439.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,732,164.80 

 364,949,094.00 

            .00 
  16,356,130.00 
  34,732,164.80 

 364,949,094.00 

      59,460.00 
  11,749,546.10 
   3,602,790.01 

 362,371,856.17 

Project  416,038,258.80  416,037,388.80  377,783,652.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-MAR-2003

    .00%

 100.00%

 100.00%

 100.00%

  91.00%

Current Comments

 $392,000,000.00

CONSTRUCTIONCURRENT PHASE:

OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build
is contracted for the Blocks 171-174 project and is 99.86% complete per the contract.  Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 100%
complete per the contract and occupied.

Project Status

DHS tenant move in began on April 11, 2003.Schedule

02-DEC-1999 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project was augmented $16,758,526 as approved by DOF.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.
In December 2002, the State Public Works Board issued Lease Revenue Bonds in the amount of
$455,165,000 for Blocks 171-174 and 225.

Other information
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STATE CAPITOL, SACRAMENTO

GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103657

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0016/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   2,364,000.00 
   1,800,000.00 

Document

97052
97052
97052
97052
00011
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   2,364,000.00 
   1,800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   4,642,843.00 

            .00 
            .00 

     278,843.00 
   4,464,000.00 

            .00 
            .00 

     243,275.20 
   4,367,499.50 

Project    4,742,843.00    4,742,843.00    4,610,774.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-1998

16-OCT-1999

16-APR-2002

15-OCT-1999

06-APR-2000

18-APR-2002

11-OCT-2001

05-FEB-2002

22-MAY-2003

04-FEB-2002

01-APR-2002

22-MAY-2003

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,742,843.00

CONSTRUCTIONCURRENT PHASE:

All work has been completed and project was accepted on May 22, 2003.Project Status

Project accepted on May 22, 2003.Schedule

Project is within budget.Budget

This is a special Capitol Complex funded project. This project will be deleted from the next report.Other information

11-OCT-2001

05-FEB-2002

01-APR-2002

04-FEB-2002

31-MAR-2002

29-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0050/1999
0379/2002

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     200,000.00 
     250,000.00 
     110,000.00 

   1,873,000.00 

Document

30098A
30098A
00061A
30098A

Transferred($)

     200,000.00 
     250,000.00 
     110,000.00 

   1,873,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     250,000.00 

   1,983,000.00 

            .00 
     200,000.00 
     250,000.00 

   1,983,000.00 

            .00 
      10,290.00 
       3,734.00 

            .00 

Project    2,433,000.00    2,433,000.00       14,024.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

30-AUG-2003

15-MAY-2004

06-SEP-2004

29-AUG-2003

14-MAY-2004

03-SEP-2004

10-JUN-2005

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $4,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental impact review process has begun and is scheduled to be completed by mid November
2003 .

Project Status

Schedule may be delayed due to budget concerns.Schedule

Budget may be revised after schematic design is approved.Budget

This is a special Capitol Complex funded project.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
THAMER HALLFORD, SARAH

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      56,000.00 
      80,000.00 

     500,000.00 

Document

98157B
98157B

Transferred($)

      56,000.00 
      80,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      80,000.00 

     500,000.00 

            .00 
      56,000.00 
      80,000.00 

            .00 

            .00 
      47,427.09 

            .00 
            .00 

Project      636,000.00      136,000.00       47,427.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

20-MAY-2002

06-OCT-2003

08-MAR-2004

19-APR-2004

06-OCT-2003

08-MAR-2004

19-APR-2004

15-NOV-2004

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $636,000.00

PRELIMINARY PLANSCURRENT PHASE:

Reviewed project with JPA; researching JPA requests and conferring with Finance on project funding.Project Status

Awaiting necessary Finance and JPA approvals required prior to proceeding.Schedule

Preliminary cost estimates for 50% schematic drawings are over construction budget estimate.  Awaiting
Finance and JPA approval.

Budget

Project funded from original Oakland State Building project - OPDM0456Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORCO

GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107822

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)

Appropriation($)

     552,800.00 

  16,712,000.00 

Document

00151A
01040A
20172A
30100A

Transferred($)

     512,000.00 
      40,800.00 

  15,636,619.00 
     414,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,800.00 
  16,712,000.00 

            .00 
            .00 

     552,800.00 
  16,050,619.00 

            .00 
            .00 

     456,538.79 
  13,341,008.45 

Project   17,264,800.00   16,603,419.00   13,797,547.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2000

02-JUL-2001

29-OCT-2001

01-JUL-2001

28-OCT-2001

01-APR-2003

08-OCT-2000

07-NOV-2001

25-MAR-2002

31-JUL-2001

15-MAR-2002

16-MAY-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $17,264,000.00

CONSTRUCTIONCURRENT PHASE:

The relocation of occupants  in Phase II and Phase III has been completed.  Construction was completed
May 16, 2003.  The contractor is finalizing the last change orders and the documents required for
closeout.

Project Status

Two weeks have been added to the schedule through change orders due to a change in scope in
building L-1 and weather delays.  This project was completed May 16.

Schedule

This project remains within budget.Budget

This project will be deleted from the next report.Other information

07-NOV-2001

07-NOV-2001

18-MAR-2002

15-MAR-2002

01-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
KARLSSON, NIKLAS G

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

Document

OBG095940
95025
96143A
96143A
00007
51944

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
            .00 
            .00 
            .00 

   1,222,151.97 
            .00 
            .00 
            .00 

     919,602.32 
            .00 
            .00 
            .00 

Project    1,222,151.97    1,222,151.97      919,602.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

28-FEB-2003

22-JUN-2005

04-MAR-2002

01-OCT-2003

28-FEB-2003

22-JUN-2005

 100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,222,151.97

STUDY/ACQUISITIONSCURRENT PHASE:

June 2003 - Phase 1 (mitigation study) and Phase 2 (master plan) are now complete.  Financial
information has been given to DOF including language allowing options on project delivery methods such
as design build.  The report to the Water Control Board was filed on time (March 2003).

Project Status

On schedule.Schedule

On Budget.Budget

Phase 1 of this study will address the Regional Water Quality Control Board Cease and Desist Order.
Phase 2 will address the Master Plan of the Central Plant.

This project will be deleted from the next report.

Other information

01-OCT-2003 22-JUN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
KARLSSON, NIKLAS G

DGS, WEST END, BLOCK 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

11-JUL-2003

11-JUL-2003

22-JUN-2005

29-DEC-2004

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

July 2003 - This project received PWB approval on July 11, 2003 and PMIB approval on July 16, 2003.
Meetings will be scheduled over the next few weeks with all pertinent groups.

Project Status

On schedule.Schedule

On budget.Budget

None.Other information

11-JUL-03

11-JUL-2003

22-JUN-05

29-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

1760-301-0001(2)
1760-301-0001
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

Document

98265A
99122A
30172B
30172B

Transferred($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     659,031.02 
     655,115.25 

            .00 

Project   19,386,070.00   19,386,070.00    1,314,146.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1998

01-JAN-1999

01-JUL-1999

01-AUG-1999

01-DEC-1998

01-JUN-1999

01-JUL-1999

01-JUL-2001

01-MAR-1999

01-FEB-2001

15-FEB-2003

15-APR-2003

19-MAY-1999

01-FEB-2006

27-APR-2003

15-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $22,548,000.00

CONSTRUCTIONCURRENT PHASE:

Food & Ag move to swing space 1/03 to 3/03.  Bidding scheduled for April 2003Project Status

PMB approved interim financing 11/02.Schedule

Project is on budget.Budget

Project now funded through lease revenue bonds.  Due diligence completed 12/02.Other information

01-FEB-2001

15-FEB-2003

15-APR-03

29-MAR-2002

15-APR-2003

15-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 

Document

5011557
20060B

Transferred($)

      51,000.00 
     106,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      54,160.71 
      77,667.63 

            .00 

Project      157,000.00      157,000.00      131,828.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

01-FEB-2001

01-APR-2001

15-JUN-2000

31-JAN-2001

30-MAR-2001

01-OCT-2001

16-FEB-2000

13-AUG-2001

22-JAN-2003

05-AUG-2003

10-AUG-2001

28-JAN-2002

05-AUG-2003

05-FEB-2004

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $1,244,000.00

BID PERIODCURRENT PHASE:

The project has received bids and is within the State's estimate. The award of the contract is on hold until
the State Budget is approved.

Project Status

The project schedule has been adjusted due to the budget not being passed.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000

13-AUG-2001

10-AUG-2001

28-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0951/1999
0981/1999
0106/2001

Budget Item

1760-301-0768
1760-301-0768(4)
4440-505-0942
4440-505-942
1760-301-0768(4)

Appropriation($)

     135,000.00 
     149,000.00 
      60,000.00 
      75,000.00 

     964,496.00 

Document

51965
20119B
30113A
30135A
30143B

Transferred($)

     135,000.00 
     149,000.00 
      60,000.00 
      75,000.00 

     964,496.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 

   1,099,496.00 

            .00 
     135,000.00 
     149,000.00 

   1,099,496.00 

            .00 
     129,696.41 
     113,912.02 
     314,456.11 

Project    1,383,496.00    1,383,496.00      558,064.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2000

01-AUG-2001

15-JAN-2002

15-MAY-2002

15-MAY-2001

15-JAN-2002

15-MAY-2002

15-MAY-2003

12-OCT-2000

12-OCT-2001

12-OCT-2002

12-MAY-2003

11-OCT-2001

11-OCT-2002

09-MAY-2003

31-DEC-2003

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $1,490,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started on May 12, 2003.  Progress of work is ahead of schedule.  Approximately 40% of
work is complete.  One change order has been executed

Project Status

Construction phase from May 2003 until January 2004.  However anticipated to finish early.Schedule

The project is on budget.Budget

Project 115026 was created with DMH support funds ($60,000) to replace Steam Lines & Repair Air
Handlers.  Both projects are combined for construction.

Other information

13-OCT-2001

02-AUG-2002

30-MAR-2002

01-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 138

NORWALK, L.A. COUNTY

GENERAL SERVICES
BLUCHER, MARK F

METROPOLITAN SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
      53,041.00 

            .00 
            .00 

Project      173,210.56      173,210.56       53,041.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2001 26-APR-2002 26-NOV-2001 01-SEP-2003

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

June 2003:   The 50% Schematic Design is scheduled to be submitted by the end of July.  A Budget
Package will be developed thereafter.

Project Status

The overall project schedule is contingent on the availability of future funding resources.Schedule

Project budget, schedule and funding source will be determined at the conclusion of the Preliminary Plan
phase.

Budget

Underground utilities and an abandoned building foundation may exist at the selected building site and
may impact the site's feasibility.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 

   2,270,000.00 

Document

51966
20090B
30190B

Transferred($)

     174,000.00 
     209,000.00 

   1,866,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 

   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

   1,866,000.00 

            .00 
     143,256.63 
     179,558.84 

            .00 

Project    2,653,000.00    2,249,000.00      322,815.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2000

27-AUG-2001

04-MAR-2002

10-JUN-2002

15-JUN-2001

08-FEB-2002

31-MAY-2002

02-JUN-2003

16-OCT-2000

08-OCT-2001

08-JAN-2003

01-AUG-2003

28-JUN-2001

31-MAY-2002

31-JUL-2003

07-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,653,000.00

BID PERIODCURRENT PHASE:

Project bid on June 5, 2003.  The contracts section is in the process of awarding the contract to the low
bidder.  The low bid was under the state's estimate and the bid savings will be reverted.

Project Status

Schedule was originally revised to allow for delayed construction start date requested by the Department
of Mental Health. The bidding schedule was delayed due to shortage of inspectors.  The bid construction
schedule has been revised.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  The bidding for the project
was delayed pending guidance from the Office of Statewide Health Planning and Developmemt
(OSHPD) on seismic requirements in relation to the State Seismic Program Retrofit's Guidelines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
SHANOFF, BURTON

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

Document

20269B

Transferred($)

   1,033,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
     203,072.25 

            .00 
            .00 

Project   25,865,000.00    1,033,000.00      203,072.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

22-JUL-2002

12-JAN-2004

10-NOV-2004

25-MAR-2005

09-JAN-2004

09-NOV-2004

24-MAR-2005

26-JUL-2006

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $25,865,000.00

PRELIMINARY PLANSCURRENT PHASE:

Seismic Study is complete.  A/E contract has been executed. The invesigative/ programming phase has
been completed and the final schematics are scheduled to begin.

Project Status

Date indicated for the start of PP's is the date the A/E was selected.  The actual start of the PP work
started in April 2003.  The schedule has been significantly delayed from the Original Start Date for the
following reasons:  1.- Not able to award A/E selection and negotiate contract because not having a
signed State Budget in place and interim funding was not able to be available since Construction was not
authorized until FY 2002/2003.  2.- Once a General Fund loan was in place, A/E negotiations began,
however were unsuccessful for the Seismic Study portion.  PMB, with DOF approval, contracted through
the Retainer Contract for those services.  3.- The Seismic Study was completed in 12/2002 rendering a
favorable result allowing the project to move forward.  The contract scope and fee negotiations
proceeded and are now completed.

Schedule

Project budget per Three Page, Study Estimate dated September 14, 2001 was based on a study
provided by an outside consultant.  It has been discovered that the budget estimate did not include
specific costs for any elevator upgrades.  The project is currently absorbing A/E fees to determine any
elevator renovations that might be required.  The construction budget will now be confirmed during the
PP Phase and possibly additional funds will be needed for an elevator renovation (DOF was informed).
A preliminary budget estimate has been submitted by the A/E and it is presently being evaluated.

Budget

All project phases are appropriated.  The Department of Education has vacated most of the building.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Department of Rehabilitation has been selected as the tenant and a formal letter has been executed
between DGS and DOR and also signed by DOF.  An application for a PMIB loan was submitted to be
approved in April 2003.  The PMIB loan will be used to pay off the General Fund loan.  The Supplemental
2002 Report for the 2002 Budget includes replacing the windows.  The project team is unaware of how or
why that was included.  This work was never budgeted and is not part of the project (DOF was informed).
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
STEFFEN, LAURIE M

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

Document

20248B
30126B

Transferred($)

   1,858,000.00 
   1,916,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 101,057,000.00 

            .00 
   3,774,000.00 

            .00 
            .00 

            .00 
   1,735,707.83 

            .00 
            .00 

Project  109,134,000.00    3,774,000.00    1,735,707.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

16-OCT-2003

17-OCT-2004

18-FEB-2005

15-OCT-2003

16-OCT-2004

17-FEB-2005

16-NOV-2008

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $109,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  Negative Declaration for the proposed
renovation and seismic structural retrofit  was advertised 6/16/03.  The end of the public and responsible
agencies review period is 7/16/03.   A public outreach workshop is scheduled at OB #9 on 6/25/03.  90%
Design Development package due for review 7/7/03.

Project Status

Schedule has been revised to include OB 9.Schedule

Total Estimated Project Cost is $109,134,000.Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.  The appropriation
authorized working drawings and construction for OB 8.  Preliminary plans, working drawings and
construction were authorized for OB 9.  Both buildings will be occupied by the Department of Social
Services at the completion of construction.  The buildings will be renovated sequentially with OB 9
completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     286,987.96 

            .00 
            .00 

Project      336,000.00      336,000.00      286,987.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

02-JUL-2002

23-APR-2003

07-JUN-2002

26-FEB-2003

26-FEB-2003

07-FEB-2005

10-SEP-2001

15-JUL-2004

01-AUG-2005

30-OCT-2005

31-AUG-2003

28-FEB-2005

29-OCT-2005

30-APR-2007

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP is 99% complete.  Environmental Document complete for seismic work, DOF rejected building Swing
Space for project

Project Status

Completion of PP by August 2003 or when State Budget is approved.Schedule

PP yielded increase in construction cost from $4.7 million to $5.8 million.  DOF cannot approve cost
increase.  Therefore WD will be postponed until after approval of the 03-04 budget.

Budget

Project Cost may necessitate approval by Legislature due to cost increase.  More direction will be
needed from DOF regarding this issue.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

           6.59 
     280,954.52 

            .00 
            .00 

Project      336,000.00      336,000.00      280,961.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2004

15-FEB-2007

17-MAY-2007

31-AUG-2003

05-FEB-2005

15-MAY-2007

02-DEC-2008

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant is done with 99% PP.  Peer review board came back with minor comments.Project Status

PP is 99% complete.  Expected Completion date of PPs in August 2003 or when State Budget is
approved.

Schedule

Project is on budget for PPs.  PP design yielded a construction estimate cost increase from $4.9 million
to $5.4 million.  DOF cannot approve cost increase.  Therefore WD funds will be reverted and
reappropriated for the 04-05 budget year.

Budget

DOF rejected Swing Space, revised schedule reflects holding the project until Swing Space Beds are
available in DMH system.  Should be available after the completion of CSH & EB Building renovations.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 145

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     406,971.17 

            .00 
            .00 

Project      447,000.00      447,000.00      406,971.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2007

15-NOV-2008

17-FEB-2009

31-AUG-2003

31-MAR-2008

15-FEB-2009

13-DEC-2010

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is over budget, DOF needs to be consulted to fund cost increase and determine schedule.Project Status

99% PP complete in August 2003 or when State Budget is passed.Schedule

Project is on budget for PPs.  PPs yielded an increase of construction cost from $8.4 million to $9.6
million.  DOF cannot approve this cost increase.  Therefore WD will be postponed until after the approval
of the 05-06 budget.

Budget

DOF rejected building Swing Space.  Must wait to construct CSH & EB Building renovations.  Project is
delayed until Swing Space beds are available in DMH system.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 146

VETERANS HOME OF CA - YOUNTVILLE

GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 

   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 

     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

            .00 
      75,644.46 

     154,853.45 
           5.62 

Project    2,148,000.00      267,000.00      230,503.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-1998

01-OCT-2000

30-JUN-2001

01-OCT-2001

04-AUG-1998

01-MAY-2001

30-SEP-2001

01-AUG-2002

01-MAR-1998

29-JUN-2001

30-MAR-1999

12-JUL-2003

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project has been cancelled.  Client Agency has pursued Federal funds for additional scope.  The
Construction Phase of the project has been reverted in July 2003 Public Works Board Meeting.

Project Status

The project schedule is on hold and will change due to Client Agency pursuing additional funds for added
scope.

Schedule

The project is within the appropriated budget.Budget

This project will be deleted from the next report.Other information

29-JUN-2001 12-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 147

METRO STATE HOSPITAL

GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
0379/2002
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
4490-011-0001
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     533,000.00 
      89,070.00 
       6,518.00 

   9,180,000.00 
   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01052B
01053A
20202A
20223B
30123A
30124B
00101A
20245A
30060A
01051A
FEMA-DR-1

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     533,000.00 
      89,070.00 
       6,518.00 

   9,180,000.00 
   3,138,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,666,850.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,666,850.00 

      36,365.71 
     763,863.88 
     907,081.36 

  18,614,009.67 

Project   21,522,850.00   21,522,850.00   20,321,320.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-1995

02-DEC-1996

14-JAN-1998

02-MAR-1998

29-DEC-1995

30-SEP-1997

14-JAN-1998

02-MAR-2001

31-AUG-1995

15-MAR-1997

04-JUN-1998

27-APR-2001

31-OCT-1996

23-APR-1998

26-APR-2001

23-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

 $21,522,850.00

CONSTRUCTIONCURRENT PHASE:

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 148

Current Comments

June 2003:  The new Administration Building is complete and fully occupied.  Relocation of major
underground utilities and pre demolition activities are currently underway at the 5-story R&T Building.

Project Status

Construction was scheduled by contract to be completed by June 27, 2003.  The contractor is running
several months behind schedule and is indicating that completion of the R&T Building demolition and
reconstruction portion is not expected to occur before October 23, 2003.

Schedule

Due to unforeseen underground site utility conflicts and the need to abate additional hazardous material,
the project will require augmentation.  DOF through it's delegated authority has approved the request.

Budget

There are no other significant project issues at this time.Other information
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Page # 149

SACRAMENTO

GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106347

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-490-0666
1760-301-0666(3)
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      88,000.00 
      93,000.00 

   1,585,000.00 

Document

99201A
00186B

20046A
20271A

Transferred($)

      68,000.00 
      88,000.00 

            .00 
   1,664,990.00 
     265,935.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 

     181,000.00 
   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,930,925.00 

            .00 
      67,670.00 
      80,793.40 

   1,829,537.36 

Project    1,834,000.00    2,086,925.00    1,978,000.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1999

28-AUG-2000

18-DEC-2000

02-APR-2001

10-MAR-2000

15-DEC-2000

15-MAR-2001

01-FEB-2002

02-SEP-1999

28-AUG-2000

24-MAY-2001

24-AUG-2001

15-AUG-2000

24-MAY-2001

09-AUG-2001

30-MAY-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,825,990.00

CONSTRUCTIONCURRENT PHASE:

Construction closeout procedures underway. SFM final acceptance completed 05/22/03.Project Status

The project was 164 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance. The project is another 77 days behind due to required 'union notice' at start
and all work being performed during weekends. Project is another 90 days behind due to contractor
closeout issues.

Schedule

Project is 19.9% over budget due to low bid (4.6%) and augmentation due to required weekend work
(15.3%).

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

GENERAL SERVICES
ZARI, MICHAEL J

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112325

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION

Chapter

0603/2001
0603/2001

Budget Item

--
--

Appropriation($)

   2,803,000.00 
  78,197,000.00 

Document Transferred($)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,803,000.00 

            .00 
  78,197,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   81,000,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAR-2002

24-NOV-2003

24-APR-2003

22-MAR-2004

23-APR-2003

22-NOV-2004

23-NOV-2003

23-MAR-2006

01-JUL-2003

25-FEB-2004

14-JAN-2004

20-NOV-2006

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $81,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is Design-Build and therefore the funds shown are based on the estimate that set the budget
at $81,000,000.  The project is on-hold pending new special legislation (SB-753) to either increase the
funding for the project to include; additional parking, improve exterior finishes and other sustainable
features or decrease expectations of the project to build within the current $81 million funding authority
but add the PWB language for 10% augmentation and remove the JPA.

Project Status

Schedule is dependent upon the Governor's and Legislative approval of SB-753 and is now currently
held up in Legislation.

Schedule

No augmentation authority or Joint Powers Authority (JPA) costs were originally budgeted for the project.
Therefore, we are currently seeking Legislative Authority language changes (SB753) to cover the
additional scope, to remove the JPA and modify the project to gain additional scope and add items from
the State Architects 'Excellence in Public Buildings" criterion.

Budget

Currently we have a participating body of persons, appointed by the Governor and Mayor of San Diego,
acting as an "Advisory Committee."  They are currently participating in project meetings to discuss the
"San Diego" building approach for utilizing the design build delivery method.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO AND LOS ANGELES

GENERAL SERVICES
BRENNING, DOUGLAS L

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 

   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 

   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
     104,988.36 
     107,997.00 

            .00 

Project    1,989,000.00      288,000.00      212,985.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2000

09-FEB-2001

15-JUN-2001

16-OCT-2001

09-FEB-2001

15-JUN-2001

15-OCT-2001

07-AUG-2002

25-JUL-2000

15-DEC-2002

07-JUL-2003

20-OCT-2003

13-DEC-2002

30-JUN-2003

19-OCT-2003

23-JUN-2004

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $1,884,500.00

BID PERIODCURRENT PHASE:

Working Drawings were submitted to SFM and DSA Access Compliance on 4/25/03 for regulatory review
and approval. SFM completed his review June 26, 2003. Obtained DOF approval to proceed with bidding
the project.

Project Status

Current bid date is September 4, 2003, construction start date October 20, 2003.Schedule

Project is on budget. Working Drawing and Construction funds have been reappropriated.Budget

No other pertinent information.Other information

15-JUN-2001

15-SEP-2001

15-JAN-2002

15-SEP-2001

15-MAR-2003

15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      78,138.73 
      77,473.92 

            .00 

Project    2,061,000.00      308,000.00      155,612.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

03-NOV-2003

08-NOV-2002

19-JUN-2003

31-OCT-2003

04-NOV-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

The Department of Finance has reviewed the working drawings and has approved the DF14D to proceed
to bid on 6/19/03.  The project is currently being filed for bids.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DVI, TRACY

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

1760-490-0768(13)
1760-490-0768(13)
1760-490-0768 (13)

Appropriation($)

   2,132,000.00 
     202,000.00 
     191,466.00 

Document

52323
53238
53310

Transferred($)

   2,132,000.00 
     202,000.00 
     191,466.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,525,466.00 

            .00 
            .00 
            .00 

   2,525,466.00 

            .00 
            .00 
            .00 

   2,210,347.14 

Project    2,525,466.00    2,525,466.00    2,210,347.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-FEB-1998

15-SEP-1998

15-FEB-1999

06-AUG-2001

10-JUL-1998

30-DEC-1998

01-APR-1999

02-NOV-2002

20-FEB-1998

12-MAY-1999

15-AUG-2000

06-AUG-2001

15-NOV-1998

26-JUL-2000

03-AUG-2001

20-JAN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete; however, the contractor is disputing the final change order.  Once the
change order has been finalized, the final construction contract payment will be processed.  

Project Status

The contract completion date was revised to 1/20/03 by change order.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.  This project will be deleted from the next status
report.

Other information

05-SEP-2000

06-AUG-2001

06-AUG-2001

02-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 154

SAN FRANCISCO

HASTINGS COLLEGE OF LAW
TJEN A LOOI, ROY K

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

6600-301-6028

Appropriation($)

     831,000.00 

Document

30125B

Transferred($)

     831,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

            .00 
            .00 

            .00 
     831,000.00 

            .00 
            .00 

            .00 
       3,212.00 

            .00 
            .00 

Project      831,000.00      831,000.00        3,212.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $20,291,000.00

PRELIMINARY PLANSCURRENT PHASE:

The SmithGroup, Inc. working on the preliminary plan phase of the project.Project Status

Project on schedule.Schedule

Project within bubget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 155

RICHMOND

HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to child #114986 for DCU work

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 
  90,940,000.00 

Document

96109A
96109A
96109A
97141A
20127B
30048B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 
  90,940,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  99,407,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 
  99,407,000.00 

            .00 
   2,790,542.71 
   3,697,172.16 
  93,392,344.81 

Project  106,247,000.00  106,247,000.00   99,880,059.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-JUL-1996

05-DEC-1997

11-FEB-1999

30-JUN-1997

11-AUG-1998

17-DEC-1998

19-JAN-2002

15-SEP-1996

05-DEC-1997

20-JUL-1999

04-OCT-1999

30-JUN-1997

15-APR-1999

03-OCT-1999

30-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $103,083,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues with final testing of systems, punchlist work and remaining change orders.Project Status

Project is estimated to be complete in July 03.Schedule

Additional funds within the existing appropriation will be requested in the near future in order to complete
the project.

Budget

Project is 99% complete.Other information

04-OCT-1999 01-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 156

RICHMOND

HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

4260-301-0001
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,183,000.00 

  25,289,392.00 

Document

00204A
IA107774
IA107774
30168B

Transferred($)

   1,845,000.00 
   2,183,000.00 

      83,000.00 
  25,289,392.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,183,000.00 
  25,289,392.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  25,289,392.00 

            .00 
   1,844,820.28 
   2,093,954.49 

            .00 

Project   29,317,392.00   29,400,392.00    3,938,774.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

06-JAN-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $51,573,000.00

CONSTRUCTIONCURRENT PHASE:

Project being 're-bid' due to technical changes. Bids were received May 1, 2003. Construction started
June 16, 2003.

Project Status

Project is on 'revised' schedule.Schedule

Project within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 157

LOS ANGELES, CA

JUDICIAL COUNCIL
UVALLE, ROBERT M

2ND APPELLATE DISTRICT, RENOVATION FOR STAFF IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111700

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001

Budget Item

0250-301-0001(3)
0250-301-0001
0250-301-0001(3)

Appropriation($)

      30,000.00 
      87,800.00 

     355,539.00 

Document

20047A
20166A
30018A

Transferred($)

      30,000.00 
      87,800.00 

     355,539.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      30,000.00 
      87,800.00 

     355,539.00 

            .00 
      30,000.00 
      87,800.00 

     355,539.00 

            .00 
      29,478.00 
      84,054.14 

     308,138.50 

Project      473,339.00      473,339.00      421,670.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-SEP-2001

20-DEC-2001

20-APR-2002

20-AUG-2002

20-DEC-2001

20-APR-2002

20-AUG-2002

20-JAN-2003

20-SEP-2001

20-DEC-2001

20-APR-2002

01-NOV-2002

20-DEC-2001

20-APR-2002

24-SEP-2002

18-APR-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $567,000.00

CONSTRUCTIONCURRENT PHASE:

Construction complete and project accepted on June 5, 2003. Post construction in progress.Project Status

Schedule complete.Schedule

Project is on budget.  The difference between the estimated project cost and the project appropriation
signifies savings realized in the bidding process.

Budget

There are no other significant project issues at this time. This project will be deleted from the next report.Other information

01-NOV-2002 03-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 158

ORANGE COUNTY

JUDICIAL COUNCIL
AHMED, TAMER A

4TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107735

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

0250-301-0001
0250-301-0001
0250-301-0660 (1)
0250-301-0660 (1)

Appropriation($)

   2,783,000.00 
     432,000.00 
     792,000.00 

  13,558,000.00 

Document

00162A
00163A

Transferred($)

   2,783,000.00 
     432,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 
     792,000.00 

  13,558,000.00 

   2,783,000.00 
     432,000.00 

            .00 
            .00 

     123,714.04 
     234,874.96 

            .00 
            .00 

Project   17,565,000.00    3,215,000.00      358,589.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-FEB-2001

25-MAR-2002

25-MAR-2002

25-MAR-2002

30-NOV-2001

28-FEB-2002

21-SEP-2002

21-SEP-2002

21-SEP-2002

01-JUL-2000

01-MAR-2002

01-JUL-2003

30-DEC-2003

19-APR-2004

28-MAY-2003

30-JUN-2003

24-DEC-2003

06-MAR-2004

27-MAY-2005

  75.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $17,565,000.00

WORKING DRAWINGSCURRENT PHASE:

Court rejected site with the City as inadequate in Nov 02.  Decision forwarded to AOC Director for
confirmation.  CEQA process stalled pending decision by Court on site.

Project Status

Site selection approved by PWB in February.  Project is behind schedule due to difficulties with site
selection.  Acquisition schedule unknown pending Court's decision on site.

Schedule

Acquisition & PP Funds expire April 04.  Authorization for WD & Const funds expire July 03.  PMB
recommends Reappropriation of funds if project proceeds.

Budget

Project is at risk of cancelling if Santa Ana City site not accepted.  Balance of Acquisition & PP funds
would revert.  A tentative agreement was reached between DGS-RESD & AOC with DOF & LAO
approval to transfer the project to be managed by the AOC.  Execution is still pending.

Other information

01-MAR-2001 08-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 159

FRESNO

JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

     147,681.99 
     118,901.41 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00      266,583.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

01-MAY-2003

02-OCT-2003

01-FEB-2004

31-OCT-2003

31-MAR-2004

30-NOV-2004

28-FEB-2005

31-MAY-2006

  40.00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $15,030,000.00

WORKING DRAWINGSCURRENT PHASE:

The City of Fresno has apparently settled the lawsuit on the neg dec with the plaintiffs.  PMB has delayed
site planning until CEQA and other site acquisition issues are resolved. The planning will not be
completed by the A & E - AC Martin - under the DGS contract because DGS legal has determined that
there is an unresolved conflict of interest issue involving AC Martin on the site. This issue has led to a
request that the AOC take over management of the project from DGS-PMB. The decision was made in
mid-June to turn over management of the project to the AOC. The timeframe for said turnover has not
been clarified at this time. Site selection for the new Fresno Appellate Court was approved by PWB
3/8/02 for the downtown Fresno area.

Project Status

Project is 18 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project budget request will bring budget to a total of over $19 million due to increase in progam/building
and parking requirements. AOC has filed for a reappropriation to carry the project over for at least
another year. DOF has stated that they would support a 2 year reappropriation.

Budget

CEQA clearance was achieved by the state in the form of a Class 32 categorical exemption.Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 160

SAN FRANCISCO

JUDICIAL COUNCIL
MOORE, MICHAEL A

CIVIC CENTER AOC EXPANSION - 7TH FLOOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111442

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0979-503-0538
0979-503-0538
0979-503-0538

Appropriation($)

     144,480.00 
     187,340.00 

   2,668,180.00 

Document

97059B
97059B
97059B

Transferred($)

     144,480.00 
     187,340.00 

   2,668,180.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     144,480.00 
     187,340.00 

   2,668,180.00 

            .00 
     144,480.00 
     187,340.00 

   2,668,180.00 

            .00 
     147,410.00 
     172,756.53 

   1,745,642.58 

Project    3,000,000.00    3,000,000.00    2,065,809.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

12-MAR-2002

21-JUL-2002

22-JUL-2002

03-MAR-2002

07-JUL-2002

05-SEP-2002

04-APR-2003

15-SEP-2001

12-MAR-2002

28-OCT-2002

07-JAN-2003

11-MAR-2002

09-OCT-2002

31-DEC-2002

05-JUL-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,000,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed work on project (with exception of punchlist generated during Final Inspection
on June 20, 2003). Client completed moving into the last phase of this project during the weekend of
June 21, 2003.  All punchlist work is expected to be completed by June 30, 2003.

Project Status

Project is on schedule.Schedule

This project was funded through the "JPA" which was established for the original San Francisco Building
Project. A budget in the amount of $3,000,000.00 has been funded. The project is currently on budget.

Budget

This is the last report to be issued for this project.Other information

07-JAN-2003 09-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 161

FRESNO

JUSTICE
MCDANEL, MERLE G

FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(1.5)
0820-001-0001

Appropriation($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 
      48,748.00 

Document

98253A
00010A
01064A
20106A
30144A

Transferred($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 
      48,748.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     397,000.00 
     669,000.00 

  12,861,622.00 

            .00 
     397,000.00 
     669,000.00 

  12,861,622.00 

            .00 
     392,429.88 
     672,242.03 

  12,452,539.81 

Project   13,927,622.00   13,927,622.00   13,517,211.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-AUG-1998

01-JUL-1998

13-NOV-1999

15-JUN-2000

31-JUL-2000

11-DEC-1998

05-MAY-2000

24-JUL-2000

03-AUG-2001

16-OCT-1998

16-OCT-1998

27-MAR-2000

25-MAY-2001

06-NOV-2001

13-APR-2001

10-DEC-1999

25-MAY-2001

20-SEP-2001

13-MAY-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $13,927,622.00

CONSTRUCTIONCURRENT PHASE:

State punch list completed and the contractor working on those punch list items. DOJ took benefical
occupancy 14 May 2003. Project close out procedures in process.

Project Status

The project revised schedule due to CSUF lease negotiations / DOJ equipment requirements, unforeseen
site conditions and client changes.

Schedule

The total project budget is over by 9.6% due to actual bid received.Budget

This project will be deleted from the next report.Other information

19-AUG-2001

06-NOV-2001

06-NOV-2001

07-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 162

REDDING

JUSTICE
MCDANEL, MERLE G

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-801-0660
0820-301-0660
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 

Document

99235A
99235A
01048A
20279B
30036B
30036B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 
(     10,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 

   6,250,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,240,000.00 

     390,800.78 
     318,604.54 
     285,533.55 
      10,007.35 

Project    7,268,000.00    7,258,000.00    1,004,946.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

01-SEP-2000

01-MAY-2001

01-MAY-2001

01-FEB-2002

13-APR-2001

13-APR-2001

31-OCT-2001

31-OCT-2001

30-APR-2003

02-JUL-1999

01-OCT-2000

12-MAY-2001

08-AUG-2003

14-NOV-2003

13-APR-2001

11-MAY-2001

03-JUL-2002

14-NOV-2003

28-JAN-2005

 100.00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $7,258,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction documents revisions completed based on value engineering for cost reductions. Plans
under DSA and SFM review. Meeting with DOF and LAO scheduled for July 2003 to review value
engineering.

Project Status

Contract award is estimated for Fall of 2003.Schedule

Construction low bid received came in $2.5 million ( 44% ) over Construction bid estimate of $5,721,000.
DGS and AE team have value engineed the project and have revised plans with cost estimates for rebid,
cost estimate is now 9.6% over budget.

Budget

Rebid in August with an anticipated award in November 2003 and project completion January 2005.Other information

15-OCT-2001

01-JUL-2002

01-JAN-2003

30-JUN-2002

31-DEC-2002

31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 163

SANTA BARBARA

JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0379/2002

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 

   5,518,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30141B

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     289,299.00 

   5,518,000.00 

     491,799.00 
     283,401.00 
     289,299.00 
      10,000.00 

     491,799.00 
     285,131.81 
     254,142.99 
      13,193.89 

Project    6,582,499.00    1,074,499.00    1,044,267.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

01-JAN-2004

01-MAY-2004

28-JAN-2002

18-FEB-2000

31-DEC-2003

30-APR-2004

31-JUL-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $6,582,499.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are on hold pending approval of augmentation for required changes to the
construction documents.  DGS/DOJ have reviewed all proposed value engineering items for compliance
with the State's budget.  Due Diligence is nearing completion.

Project Status

Working Drawings estimated restart is September 1, 2003, pending PWB approval in August.  Project
was delayed over 2 years due to site acquisition issues and 6 months to resolve cost control issues.

Schedule

Construction budget, to be reappropriated FY 2003-04, is $5,518,000.  $4,730,000 is for the contract
and $10K is reserved for Due Diligence.  Project is augmented 18% A/P phases & 10% W phase.

Budget

DOF is considering an augmentation to the project for overcharges due to required staff time.Other information

15-APR-2000 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 164

SANTA ROSA

JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0106/2001

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A
20278B

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 

   5,470,000.00 

     525,000.00 
     215,000.00 
     292,000.00 
      10,000.00 

     524,622.21 
     210,110.95 
     248,047.25 
       8,955.00 

Project    6,502,000.00    1,042,000.00      991,735.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

15-APR-2000

01-JAN-2004

01-MAY-2004

12-MAY-2000

14-APR-2000

31-DEC-2003

30-APR-2004

31-JUL-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $6,502,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are on hold pending approval of augmentation for required changes to the
construction documents.  DGS/DOJ have reviewed all proposed value engineering items for compliance
with the State's budget.  Two easements and a right of way fee title will be prepared as required by the
City of Santa Rosa.

Project Status

Working Drawings estimated restart is September 1, pending PWB approval in August.  Bidding was
delayed 4 months due to hiring freeze for construction inspectors and 8 months due to shift to bond
funding.  Working Drawings were delayed to incorporate Client changes and to resolve cost control
issues.

Schedule

Construction budget is $5,470,000.  $4,752,000 is for the contract and $10K is reserved for Due
Diligence.  Project is augmented 20% A phase & 6% P/W phases.

Budget

Construction was shifted to bond funding in Nov-2001 and approved in special legislation 4-26-02.Other information

15-APR-2000

27-MAY-2001

16-NOV-2001

26-MAY-2001

15-NOV-2001

15-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001(1.5)
4440-301-0001(1.5)

Appropriation($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

Document

99226A
00091A
20213A
30049A

Transferred($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      75,476.23 
      93,395.59 

     885,923.95 

Project    1,144,695.00    1,144,695.00    1,054,795.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

11-MAR-2000

08-JUN-2000

10-JAN-2001

10-MAR-2000

07-JUN-2000

08-NOV-2000

01-OCT-2001

02-JUL-1999

15-MAY-2000

01-DEC-2001

01-JUL-2002

30-MAR-2000

30-NOV-2001

15-MAY-2002

01-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,122,695.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete with the exception of punchlist work to be completed.  The hospital and
protective services have excepted the project.

Project Status

Contract work is substantially complete.Schedule

The project is within the augmented budget.Budget

No information.Other information

15-MAY-2000

16-SEP-2001

27-DEC-2001

30-MAY-2001

26-DEC-2001

28-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 

Document

20125A
30014B

Transferred($)

     632,000.00 
     710,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

            .00 

            .00 
     632,000.00 
     710,000.00 

            .00 

            .00 
   1,066,047.63 

            .00 
            .00 

Project    1,342,000.00    1,342,000.00    1,066,047.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2001

01-JUL-2002

11-JUN-2003

08-NOV-2003

15-JUN-2002

11-JUN-2003

08-NOV-2003

16-JUL-2005

01-NOV-2001

02-OCT-2002

18-JUL-2003

08-NOV-2003

15-JUN-2002

26-JUN-2003

08-NOV-2003

16-JUL-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $14,335,000.00

BID PERIODCURRENT PHASE:

The project has completed the Working Drawing Phase.  Approval to proceed to bid has been granted.Project Status

The project is in the bid phase of the schedule.Schedule

The project is within budget.Budget

None.Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     245,470.00 
     108,035.00 

            .00 

Project    6,488,000.00    6,488,000.00      353,505.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

11-FEB-2002

06-JUN-2004

15-SEP-2004

29-JUN-2006

    .00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $6,488,000.00

WORKING DRAWINGSCURRENT PHASE:

 Consultant proceeding with 25% drawings.  First submittal due by the middle of August 2003.Project Status

Project is on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

01-NOV-2001

06-JUN-2004

15-SEP-2004

29-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     294,463.74 
      15,480.47 

            .00 

Project      860,000.00      860,000.00      309,944.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

11-JUL-2003

13-OCT-2003

30-JUN-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,596,100.00

BID PERIODCURRENT PHASE:

June 2003:   PMB is presently awaiting the A/E's 90% Working Drawing submittal.Project Status

The project is experiencing a delay of 4-6 weeks due to submittal distribution and review.Schedule

The project is not within budget at this time.  Ongoing value engineering efforts continue in an attempt to
bring the project back within the SPWB approved budget.  Future phases will be funded from Lease
Revenue Bond Funds.   Interim financing will be provided by PMIB.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 169

NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

     115,546.12 
         700.00 

Project      445,600.00      445,600.00      116,246.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

15-OCT-1999

01-AUG-2003

02-DEC-2003

31-JUL-2003

01-DEC-2003

28-MAY-2004

    .00%

    .00%

  80.00%

    .00%

    .00%

Current Comments

 $445,600.00

WORKING DRAWINGSCURRENT PHASE:

June 2003:  100% Working Drawings are scheduled to be submitted for review in mid August.Project Status

A 3 month delay has impacted the project due to investigation of the underground pipe chases.  The
100% bid documents are scheduled to be submitted for review in mid August.

Schedule

Project costs have increased to accommodate additional scope.  Current funding will not be sufficient to
cover the cost of construction as appropriated.   DMH has been notified of the Working Drawing Phase
special funding shortage and that Construction Phase funds will need to be used to help off set added
design cost .    Additional funding may be required prior to releasing the project for bid.

Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     220,460.00 

            .00 

Project    2,725,000.00    2,725,000.00      384,147.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUL-2003

01-OCT-2003

15-FEB-2002

03-JUL-2003

30-SEP-2003

21-DEC-2004

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $2,725,000.00

BID PERIODCURRENT PHASE:

100% submittal due June 24, 2003.  Assuming there is an approved State budget the project will bid on
August 28, 2003 and construction will start in late September 2003.

Project Status

The schedule is to have the project bid on August 28, 2003 and start construction by late September in
2003.

Schedule

The revised project budget for Napa is $2,725,000.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

01-OCT-2003

30-SEP-2001

03-JUL-2003

30-SEP-2003

21-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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COALINGA, FRESNO COUNTY

MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

   6,900,000.00 

Document

00289A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B
30149B

Transferred($)

      29,000.00 
     150,000.00 

   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 
  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
   3,024,507.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 

 356,187,000.00 

   4,809,000.00 
   4,584,000.00 
  11,427,406.00 

 341,080,689.00 

   4,813,225.32 
   4,639,418.59 
  10,846,959.13 
  71,856,944.74 

Project  377,187,000.00  361,901,095.00   92,156,547.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

31-JUL-2001

28-MAY-2002

30-SEP-2004

04-SEP-1998

23-APR-2001

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

25-SEP-2003

30-DEC-2004

    .00%

 100.00%

 100.00%

  90.00%

  25.00%

Current Comments

 $377,187,000.00

CONSTRUCTIONCURRENT PHASE:

June 2003: Two bid packages (1 and 1A) have completed construction as scheduled.  Bid Packages 2 -
Facilities and Infrastructure and Bid Package 3 - Central Warehouse have commenced construction as
scheduled.  BP 4 - Motor Vehicle Building and Firehouse Addition, release for bid has been delayed due
to regulatory review.

Project Status

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

28-MAY-2002

30-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The schedule dates reflect the overlapping phases of the four bid packages.  The start date reflects the
earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase.  Bid Package 2 Facilities and Infrastructure commenced construction in early November 2002, BP
3 Central Warehouse commenced construction in June 2003.  BP4 release is scheduled to commence
construction in summer 2003.

Schedule

The project is within budget.  The apparent over run in the preliminary phase is due to ongoing real
estate due diligence and will be reconciled at a later date.

Budget

None at this time.Other information
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PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 

   3,452,200.00 

Document

00240A
00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 
(    125,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,327,200.00 

            .00 
     244,079.45 
     215,333.11 

            .00 

Project    3,977,000.00    3,852,000.00      459,412.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

16-OCT-2003

03-JAN-2004

11-FEB-2002

15-OCT-2003

02-JAN-2004

25-MAR-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $3,852,000.00

WORKING DRAWINGSCURRENT PHASE:

100% submittal due in August of 2003.Project Status

Schedule is to conduct bid opening by the end of November and start construction in January 2004.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

02-JAN-2004

30-AUG-2001

15-OCT-2003

30-NOV-2003

25-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KARLSSON, NIKLAS G

PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 

   7,784,000.00 

Document

97110A
98176A
00253B

Transferred($)

     179,000.00 
     418,000.00 

   7,300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 

   7,784,000.00 

            .00 
     179,000.00 
     418,000.00 

   7,300,000.00 

         900.00 
     175,918.43 
     415,223.13 

   6,102,159.99 

Project    8,381,000.00    7,897,000.00    6,694,201.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-1997

31-AUG-1998

16-JAN-1999

02-NOV-1999

08-JAN-1998

15-JAN-1999

02-NOV-1999

08-NOV-2000

28-AUG-1997

15-JAN-1999

08-AUG-2000

03-SEP-2002

06-FEB-1998

31-JUL-2000

20-NOV-2000

28-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

A project walk and punch list was completed for the second floor (Phase I) on 3/13/2003. A second job
walk and punch list for the 1st floor and basement is scheduled for 4/3/2003.

Project Status

Completion is currently scheduled for 9/10/2003.Schedule

The current total construction costs for the completion of Phase I is $6,492,000Budget

None.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     136,941.66 
       2,964.00 

Project    2,250,000.00    2,250,000.00      139,905.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

01-AUG-2003

25-MAR-2003

01-AUG-2003

02-AUG-2004

    .00%

    .00%

 100.00%

  95.00%

    .00%

Current Comments

 $2,250,000.00

BID PERIODCURRENT PHASE:

Bids were opened 5/8/03.  Contract is being awarded to the low bidder.  Anticipate NTP August 1, 2003.Project Status

On schedule.Schedule

OK.Budget

Pre-construction meeting scheduled for July 17, 2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     115,250.00 
     189,000.00 

         917.00 
     540,750.00 
     515,557.00 

Document

00211A
00210A
00210A
00211A
00212A

Transferred($)

     115,250.00 
     189,000.00 

         917.00 
     540,750.00 
     515,557.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     107,237.15 
     596,402.65 

Project    1,361,474.00    1,361,474.00      703,639.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

05-NOV-2001

02-JUL-2001

05-NOV-2001

08-MAY-2002

24-JAN-2001

05-OCT-2002

18-FEB-2003

01-OCT-2002

15-JAN-2003

15-OCT-2003

    .00%

    .00%

 100.00%

 100.00%

  65.00%

Current Comments

 $1,361,474.00

CONSTRUCTIONCURRENT PHASE:

MZ units 1 and 2 are operational.  MZ units 5 & 6 are being demolished and under temporary air.  New
units for MZ5 & 6 to be installed by the end of July.

Project Status

Notice to Proceed issued on February 18, 2003. Completion scheduled for October 15, 2003. Project is
on schedule.

Schedule

Project within revised budget.Budget

This is a Special Repair Project.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107821

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      92,000.00 

Document

00210A
00210A

Transferred($)

(      2,917.00)
      92,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      92,000.00 
            .00 

            .00 
            .00 

      89,083.00 
            .00 

            .00 
            .00 

      88,372.52 
         600.00 

Project       92,000.00       89,083.00       88,972.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-NOV-2001

05-NOV-2001

05-NOV-2001

08-MAY-2002

08-MAY-2002

08-MAY-2002

14-AUG-2002

01-AUG-2003

25-NOV-2003

30-APR-2003

24-NOV-2003

24-JUN-2004

    .00%

    .00%

 100.00%

    .00%

    .00%

Current Comments

 $89,083.00

WORKING DRAWINGSCURRENT PHASE:

3- page estimate prepared to complete the work on the Aministration Annex Building and Auditorium.
The revised estimate to complete the work is $1,033,200.  This project is funded through working
drawings.  Additional funding is necessary to put the project out to bid.

Project Status

 Construction dependent upon funding availability.Schedule

Project budgeted through Working Drawings.Budget

This is a Special Repairs project funded from the General Fund.Other information

03-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0379/2002

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
      95,000.00 

   1,084,000.00 

     180,000.00 

Document

00212A
00210A
00212A
00212A
30165A

Transferred($)

     134,000.00 
      95,000.00 

   1,084,000.00 
(    515,557.00)
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,359,000.00 

            .00 
            .00 

     134,000.00 
     843,443.00 

            .00 
            .00 

     125,230.99 
     522,842.44 

Project    1,493,000.00      977,443.00      648,073.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2000

02-APR-2001

23-OCT-2002

02-APR-2001

01-AUG-2001

26-MAR-2003

24-JAN-2001

23-FEB-2002

23-OCT-2002

22-FEB-2002

01-JUL-2002

01-JUL-2003

    .00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $977,443.00

CONSTRUCTIONCURRENT PHASE:

An additional 150,000 square feet of overlay work has been added to the project.  This work was in the
original scope of work but was deleted due to limited budget.  DMH has provided the funds to accomplish
this work.

Project Status

Construction scheduled for completion by July 1, 2003.Schedule

Project is within budget.Budget

This is a Special Repair project funded from the General Fund.Other information

01-DEC-2000

23-OCT-2002

15-JUN-2001

01-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUILDINGS G, O, P & T

MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A

Transferred($)

      56,000.00 
      70,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

            .00 

            .00 
      55,860.00 
      64,287.50 

            .00 

Project      729,000.00      126,000.00      120,147.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

22-AUG-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

08-MAY-2004

    .00%

 100.00%

 100.00%

  80.00%

    .00%

Current Comments

 $729,000.00

BID PERIODCURRENT PHASE:

Bid opening May 28.  Contract being awarded to the low bidder.Project Status

On schedule.Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON CALIFORNIA

MENTAL HEALTH
VESTAL, KATHRYN E

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111694

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

4440-301-0001(5)
4440-301-0001(5)

Appropriation($)

      87,000.00 
     107,000.00 

Document

20110A
20214A

Transferred($)

      87,000.00 
     107,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     107,000.00 
            .00 

            .00 
      87,000.00 

     107,000.00 
            .00 

            .00 
      90,352.89 
      88,408.73 

            .00 

Project      194,000.00      194,000.00      178,761.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2002

01-MAR-2002

15-JUL-2003

15-DEC-2003

15-MAR-2004

01-AUG-2002

15-DEC-2003

15-MAR-2004

15-MAR-2005

15-FEB-2002

11-NOV-2002

01-JUL-2003

15-SEP-2003

15-JUN-2002

30-JUL-2003

15-SEP-2003

15-SEP-2004

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $1,252,000.00

BID PERIODCURRENT PHASE:

The A/E has been given a new scope of services to determine a fee to incorporate the EB Building
Fire/Life Safety project into the EB Building Admissions Suite project. The proposed schedule is to
prepare the drawings for bid by June 2003. See "other" information below.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project is scheduled to be incorporated into a seismic retrofit project on the EB Building. This will
effect the scheduled completion of this project.

Other information

11-NOV-2002 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
LANG, RICHARD W

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 
   2,644,000.00 

Document

20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
       5,220.00 

     268,742.00 
            .00 

Project    5,966,000.00    5,966,000.00      273,962.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

22-AUG-2003

21-MAR-2003

22-AUG-2003

21-AUG-2005

    .00%

    .00%

 100.00%

  85.00%

    .00%

Current Comments

 $5,966,000.00

BID PERIODCURRENT PHASE:

Bid opening May 28.  Contract being awarded to the low bidder.Project Status

On schedule.Schedule

OKBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
SCHANBERGER, THOMAS E

REPAIR SEWAGE TREATMENT PLANT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111240

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0379/2002

Budget Item

4440-011-0001
4470-011-0001

Appropriation($)

     410,000.00 
      63,200.00 

Document

01101A
30104A

Transferred($)

     410,000.00 
      63,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     473,200.00 

            .00 
            .00 
            .00 

     473,200.00 

            .00 
            .00 

         864.07 
     419,788.40 

Project      473,200.00      473,200.00      420,652.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2002

01-AUG-2002

31-JUL-2002

08-NOV-2002

01-MAY-2002

12-SEP-2002

31-JUL-2002

15-MAY-2003

    .00%

    .00%

    .00%

 100.00%

 100.00%

Current Comments

 $473,000.00

CONSTRUCTIONCURRENT PHASE:

The contract is complete. Closeout meeting occurred on Tuesday, May 13, 2003.  Final pay app. is
forthcoming.

Project Status

Project is complete.Schedule

The project is Special Repair funded.Budget

This project will be deleted from the next report.Other information

12-SEP-2002 23-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA CALIFORNIA

MENTAL HEALTH
LEWIS, GARY O

REROOF BUILDING 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      10,030.00 
      12,073.16 

            .00 

Project      163,037.00      163,037.00       22,103.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

08-AUG-2001

15-APR-2002

15-JUN-2002

09-JAN-2002

09-JAN-2002

15-JUN-2002

15-SEP-2002

11-NOV-2001

17-JUN-2002

16-APR-2003

15-JUN-2002

15-SEP-2002

27-MAY-2003

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $163,037.00

BID PERIODCURRENT PHASE:

The asbestos and lead based paint survey has been completed.  The working drawings for this project
are  complete.  The project bid on May 27, 2003 and no bids were received.  The bid and construction
schedules will have to be revised based on input from the Department of Mental Health.

Project Status

The bidding and construction schedules will have to be revised.Schedule

The project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 184

PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

4440-301-0001(2)

Appropriation($)

     133,000.00 

Document

30062A

Transferred($)

     133,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 

            .00 
            .00 

            .00 
     133,000.00 

            .00 
            .00 

            .00 
      80,265.00 

            .00 
            .00 

Project      133,000.00      133,000.00       80,265.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-SEP-2003

01-JUL-2004

29-NOV-2004

12-SEP-2003

01-JUL-2004

29-NOV-2004

13-DEC-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,689,000.00

PRELIMINARY PLANSCURRENT PHASE:

95% PP delivered to DMH for review 6/13/03.Project Status

Schedule has slipped 4 weeks.  Target is now the Sep PWB for PP approval.Schedule

PP funds transferred 11/6/02.Budget

Progress update submitted and approved by LAO.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 185

LANCASTER

MILITARY DEPT
SIEMERING, MIKE W

LANCASTER ARMORY MASTER PLAN/DESIGN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111340

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

8940-101-0001
8940-301-0604(1)
8940-301-0604(1)
8940-301-0001(2)

Appropriation($)

     250,000.00 
     750,000.00 

     743,000.00 

Document

01147A
30064A
30156A
30065A

Transferred($)

     250,000.00 
     750,000.00 
     298,500.00 
     743,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     743,000.00 

            .00 
            .00 

   1,298,500.00 
     743,000.00 

            .00 
            .00 

   1,086,744.10 
     125,680.25 

            .00 
            .00 

Project    1,743,000.00    2,041,500.00    1,212,424.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2002

10-NOV-2003

16-AUG-2004

13-JAN-2005

10-OCT-2003

16-AUG-2004

13-JAN-2005

03-APR-2006

03-FEB-2003

18-OCT-2002

10-NOV-2003

16-AUG-2004

13-JAN-2005

15-AUG-2003

10-OCT-2003

16-AUG-2004

13-JAN-2005

03-APR-2006

  90.00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $17,147,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Military Department will be taking the project over to complete Preliminary Plans, Working Drawings,
and Construction. The client has requested that the CEQA / NEPA  permitting be completed by ESS prior
to turn-over to National Guard. RESD is finalizing the land acquisition agreement with the City of
Lancaster to incorporate all costs for the environmental mitigation.  

Project Status

Project is on schedule through acquisition and preliminary plans.Schedule

Project is on budget through acquisition & pp's. Will be finalizing costs and reverting remaining
preliminary plan funds to DOF and client for W.D. & Construction phases.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 186

AZUSA

MILITARY DEPT
SIEMERING, MIKE W

NEW LOS ANGELES ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0379/2002

Budget Item

8940-301-0001(1)
8940-301-0001(1)

Appropriation($)

     888,712.00 
   5,188,288.00 

Document

DOF MEMO 

Transferred($)

     888,712.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
   5,188,288.00 

            .00 
            .00 

     888,712.00 
            .00 

            .00 
            .00 

     628,565.93 
            .00 

Project    6,077,000.00      888,712.00      628,565.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

20-JAN-2004

20-JUN-2003

22-SEP-2003

20-JUL-2005

    .00%

    .00%

 100.00%

   1.00%

    .00%

Current Comments

 $22,076,300.00

BID PERIODCURRENT PHASE:

DF-14D has been approved for 100% Working Drawings and approval to bid. Bid process under way
with opening scheduled for August. NEPA approval by end of June.

Project Status

On schedule.Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 187

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 

Document

99230A
00233A
30001A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  18,826,350.00 

            .00 
     440,000.00 
     525,000.00 

  18,826,350.00 

            .00 
     418,437.08 
     522,668.87 

   4,092,876.25 

Project   19,791,350.00   19,791,350.00    5,033,982.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

30-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $20,084,950.00

CONSTRUCTIONCURRENT PHASE:

April 2003- This project was awarded to Roebbelen Contracting.  The start date was Oct. 1, 2002. Gross
abatement has been completed and the layout of the first floor has begun.  The City of Sacramento has
approved the new civil plans, so the exterior site work is now proceeding.

Project Status

This project is approximately 12 weeks behind schedule.Schedule

On budget.Budget

None.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 188

SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
NELSON, MARILYN J

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

2740-301-0044(2)

Appropriation($)

     219,000.00 

Document

30050A

Transferred($)

     219,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 

            .00 
            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
       4,479.85 

            .00 
            .00 

Project      219,000.00      219,000.00        4,479.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $7,510,000.00

PRELIMINARY PLANSCURRENT PHASE:

June 2003 - A contract amendment request has been sent to Contracts.Project Status

Schedule on hold.Schedule

On budget.Budget

On hold pending action by DOF on July 30, 2003 for a change of program by DMV.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 189

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
379/2002

Budget Item

2740-301-0044(1)
2740-301-0044

Appropriation($)

     200,000.00 
     325,000.00 

Document

20043A
30002A

Transferred($)

     200,000.00 
     325,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     185,647.66 
     275,502.00 

            .00 

Project      525,000.00      525,000.00      461,149.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

07-JUL-2003

06-FEB-2004

30-JUN-2002

07-JUL-2003

05-FEB-2004

01-JAN-2005

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $7,531,000.00

BID PERIODCURRENT PHASE:

June  2003 -  PMB is waiting for direction from DMV on a possible scope change, adding hard walled
offices to the third floor.  If this is done, the project will need DOF approval.

Project Status

On scheduleSchedule

On budget.Budget

None.Other information

09-OCT-2002

07-JUL-2003

06-FEB-2004

07-JUL-2003

05-FEB-2004

01-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 190

SAN YSIDRO

MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)

     350,000.00 

     351,000.00 

     743,000.00 

Document

00135A
00135A
20068A
30101A

20068A
20068A
20068A
30116A
30116A
30118A

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
            .00 

     229,000.00 
     350,000.00 
(    350,000.00)
     351,000.00 
(    229,000.00)
     392,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 
     743,000.00 

            .00 

   1,523,850.00 
     351,000.00 
     392,000.00 

            .00 

   1,521,574.70 
     129,744.30 
      99,480.17 

            .00 

Project    4,386,000.00    2,266,850.00    1,750,799.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

30-MAR-2003

03-AUG-2003

12-NOV-2003

04-DEC-2002

14-MAR-2003

02-AUG-2003

11-NOV-2003

21-DEC-2004

 100.00%

 100.00%

  60.00%

    .00%

    .00%

Current Comments

 $8,119,000.00

WORKING DRAWINGSCURRENT PHASE:

 WD Phase is 60% complete.Project Status

On schedule.Schedule

Budget

Other information

14-AUG-2001

14-AUG-2001

04-JAN-2002

04-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 191

SOUTH SACRAMENTO

MOTOR VEHICLES
FLORES, JOSEPH B

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

Document

20067A
30108A
30102A
30133A

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     926,703.53 
     230,122.67 
      17,767.00 

            .00 

Project    1,702,000.00    1,702,000.00    1,174,593.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

23-DEC-2003

14-MAY-2004

13-DEC-2002

15-MAY-2003

10-DEC-2003

13-MAY-2004

14-JUL-2005

 100.00%

 100.00%

   1.00%

    .00%

    .00%

Current Comments

 $5,406,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Acquisition complete, PP's approved at April 2003 Public Works Board.Project Status

Working Drawings began June 1, 2003 and are on schedule to be completed in December.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 192

LOS ANGELES

OFC OF CRIMINAL JUSTICE PLANNING
DAVIDSON, PAUL W

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
1124/2002

Budget Item

8100-101-0001(22.1)
--

Appropriation($)

     504,000.00 
   7,154,000.00 

Document

30075A
30161B

Transferred($)

     504,000.00 
   7,154,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
            .00 

            .00 
     504,000.00 

   7,154,000.00 
            .00 

            .00 
     153,219.90 

            .00 
            .00 

Project    7,658,000.00    7,658,000.00      153,219.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

08-JUN-2004

12-SEP-2004

14-MAR-2003

07-JUN-2004

11-SEP-2004

09-JUN-2006

    .00%

 100.00%

  15.00%

    .00%

    .00%

Current Comments

 $92,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Negotiations with A&E and CM for scope, schedule and fees of Working Drawing and Construction
Phases successfully concluded.  A&E and CM contracts fully executed June 13, 2003 with a NTP of June
19, 2003.  All leases executed by City, County and CSU.

Project Status

Scheduled revised due to delay in execution of  leases and assignment of A&E and CM contracts from
the JPA to the State.  Working with Fire Marshal and Access Compliance to reduce agency reviews.

Schedule

Working Drawing funding in the amount of $7,154,000 was approved May 8, 2003.  The Construction
Documents and Construction is funded via appropriation Chapter 1124, SEC. 18., SEC 18.5., Govt. Code
Section 14669.21.

Budget

NoneOther information

01-OCT-2002

15-MAY-2003

16-FEB-2004

26-APR-2004

14-MAR-2003

15-FEB-2004

25-APR-2004

15-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 193

SANTA CLARA COUNTY

PARKS & RECREATION
ARREOLA, ALONZO

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B

Transferred($)

     137,000.00 
     163,870.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
     124,440.01 

            .00 

Project    2,525,000.00      300,870.00      260,664.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

15-MAR-2002

17-JUN-2002

11-AUG-2003

10-JUL-2000

09-NOV-2001

05-AUG-2003

27-NOV-2003

08-NOV-2001

04-AUG-2003

26-NOV-2003

02-MAR-2005

    .00%

 100.00%

  97.00%

    .00%

    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

Project will be advertised for bids when Fire Marshal and Access Compliance approvals are obtained.
We have received initial comments from the Fire Marshal and DSA.

Project Status

Working Drawings completion has been impacted by the permitting process and regulatory reviews.Schedule

The project is within budget.Budget

Other information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 194

CAPITOLA

PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(1)
3790-301-0005(1)
3790-301-0005(10)
3790-301-0005(9)

Appropriation($)

     245,000.00 

     176,000.00 
   2,520,000.00 

Document

00166B
00166B
020006B
30115B

Transferred($)

(         98.00)
     167,000.00 
     165,100.00 

   2,249,347.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

   2,520,000.00 

            .00 
     166,902.00 
     165,100.00 

   2,249,347.00 

            .00 
     166,912.00 
     149,402.76 
      20,653.50 

Project    2,941,000.00    2,581,349.00      336,968.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-SEP-2000

16-JUL-2001

22-JUL-2002

24-OCT-2002

08-JUN-2001

21-JUN-2002

21-OCT-2002

29-OCT-2003

07-SEP-2000

14-JUL-2001

13-NOV-2002

10-MAR-2003

13-JUL-2001

08-NOV-2002

07-MAR-2003

16-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $2,796,347.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been awarded. Construction contract started on March 10, 2003. Due to
Coastal Commission issues, actual progress of work has stalled. Construction activities have resumed as
of June 16, 2003.

Project Status

Schedule has been revised to show new completion date resulting from delayed start of construction
activities.

Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HUMBOLDT COUNTY

PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
      65,054.79 
         720.00 

Project    1,444,000.00      145,000.00      130,698.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-2000

13-AUG-2001

18-MAR-2002

18-JUN-2002

11-MAY-2001

15-MAR-2002

17-JUN-2002

14-APR-2003

30-OCT-2000

18-MAR-2002

08-SEP-2003

11-MAR-2004

13-JUL-2001

26-AUG-2003

10-MAR-2004

23-AUG-2004

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,444,000.00

WORKING DRAWINGSCURRENT PHASE:

Received notification from DPR on 7/9/03 the project has been approved by DOF to develop additive bid
alternates and a revised proceed to bid. The A/E contract to modify plans and specifications to define the
additive alternates should be finalized by August 1, 2003. An updated schedule will be issued once the
contract has been approved. Encumbrance of the contract amendment will not occur until State's budget
is signed, notification to proceed to Winzler & Kelly may be further delayed from current schedule update.

Project Status

A new bid and construction schedule was established based on receiving DOF approval by the end of
May 2003. An updated schedule will be issued once the A/E contract is approved and can be
encumbered, pending State budget resolution.

Schedule

Project is currently 15% over Total Project Cost.Budget

No significant issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LAKE TAHOE

PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 

   1,889,000.00 

Document

00148A
01079A
20226B

Transferred($)

     108,000.00 
     127,528.00 

   1,782,460.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 

   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

   1,782,460.00 

            .00 
     107,698.00 
     127,465.47 

   1,104,552.91 

Project    2,242,000.00    2,017,988.00    1,339,716.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-SEP-2000

25-APR-2001

29-JAN-2002

17-MAY-2002

13-APR-2001

30-JAN-2002

17-MAY-2002

30-JUN-2003

09-SEP-2000

04-JUN-2001

06-MAR-2002

24-JUN-2002

11-MAY-2001

05-MAR-2002

03-JUN-2002

30-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $2,239,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues as scheduled.  80% complete as of 06/25/03.Project Status

On schedule.Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL MONTE

STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115 (1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

Document

00235A
01057A
20152A
20152A
20237A
30046A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     122,754.00 
     168,011.86 
     418,494.50 

Project    2,893,530.00    2,893,530.00      709,260.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-APR-2001

01-JAN-2002

01-JAN-2002

13-APR-2001

14-JAN-2002

09-APR-2002

09-APR-2002

20-OCT-2000

07-MAY-2001

25-MAY-2002

25-NOV-2002

07-MAY-2001

24-MAY-2002

25-NOV-2002

13-FEB-2004

    .00%

 100.00%

 100.00%

 100.00%

  24.00%

Current Comments

 $2,893,530.00

CONSTRUCTIONCURRENT PHASE:

Project in Construction.Project Status

Project on schedule.Schedule

Project is within budget.Budget

Project within scope.  Asbestos cleaning for particulate asbestos found on top of ceiling tile will be done
under separate maintenance contract.  Asbestos abatement of restrooms will be done by CO.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THAMER HALLFORD, SARAH

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 

Document

30129B
30184B
30186B

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

            .00 

            .00 
     836,000.00 
     973,000.00 

            .00 

            .00 
     217,354.13 

            .00 
            .00 

Project    1,809,000.00    1,809,000.00      217,354.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

15-APR-2004

01-AUG-2003

26-JAN-2004

15-APR-2004

31-DEC-2005

    .00%

  75.00%

    .00%

    .00%

    .00%

Current Comments

 $11,177,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans in progress.Project Status

On schedule.Schedule

Funding in place - on budget.Budget

Design Development drawings are to be submitted to the Federal Government by August 15 for future
project funding.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

Yountville: Renovate 1.25 Mil Gal Storage Tank

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)

Appropriation($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 

Document

30131B
30131B
30131B
30188B

Transferred($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

            .00 

            .00 
     136,000.00 
     136,000.00 

            .00 

            .00 
       1,716.00 

            .00 
            .00 

Project      272,000.00      272,000.00        1,716.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $2,107,000.00

PRELIMINARY PLANSCURRENT PHASE:

Funding received May 2003, interview process complete and A & E contract executed on 6/30.Project Status

Preliminary Plans starting upon A & E contract execution.Schedule

Project is on Budget.Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 

   3,025,758.00 

Document

99215A
99333A
20238A

Transferred($)

     170,000.00 
     227,000.00 

   3,025,758.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     158,498.15 
     220,604.72 

   2,246,557.56 

Project    3,422,758.00    3,422,758.00    2,625,660.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

17-DEC-1999

11-JUN-2000

06-OCT-2000

10-OCT-1999

10-JUN-2000

02-OCT-2000

12-OCT-2001

02-JUL-1999

17-JAN-2000

09-MAR-2002

09-SEP-2002

10-DEC-1999

10-FEB-2001

21-JUN-2002

09-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $3,422,758.00

CONSTRUCTIONCURRENT PHASE:

Currently under construction. Interior finshes in progress, elevator 85% complete with underground
steam line ready for backfill.

Project Status

Construction on schedule to meet Contract Schedule of Sept. 9, 2003Schedule

Project is on current budget.Budget

 There are no other issues at this time.Other information

09-MAR-2002

15-JUL-2002

15-JUL-2002

15-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B
ESCROW DE
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
  18,451,680.43 

            .00 
     481,000.00 

            .00 
  16,880,181.43 

            .00 
     443,189.05 

            .00 
   5,093,905.05 

Project   18,932,680.43   17,361,181.43    5,537,094.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

04-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $17,971,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 35% complete.  Structural steel is in place in the theater and the lobby.  Lobby concrete has
been poured.  Structural concrete in theater has been ongoing.  Temporary power has been installed.
Rough mechanical, plumbing, and electrical are ongoing.

Project Status

The State has approved extending the project schedule by 59 calendar days.  This is due to unforeseen
conditions.

Schedule

The project is within budget.Budget

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information
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LANCASTER

VETERANS AFFAIRS
ARNOLD, ANDRE D

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     814,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     814,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
      37,312.00 

            .00 
            .00 

Project    1,164,000.00    1,164,000.00       37,312.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

16-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Arhitectural/Engineering  contract has completed negotiations and is currently being executed. Funding
for Preliminary Plans and Design Development phase work has been transferred into ABMS budget.

Project Status

Project schedule has been developed and is being reviewed for final acceptance.Schedule

Draft budget package has been received.  The estimated project cost is higher than original estimate due
to increase in square footage required to accommodate the program.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SATICOY

VETERANS AFFAIRS
LEWIS, GARY O

NEW VETS HOME - SATICOY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     829,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     829,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
      59,886.00 

            .00 
            .00 

Project    1,179,000.00    1,179,000.00       59,886.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiation of Architectural/Engineering contract is complete.  Programming is nearing completion.Project Status

Awaiting response from A/E firm as to proposed project schedule.Schedule

Draft budget package has been received.  The estimated project cost is higher than original estimate due
to increase in square footage required to accommodate program.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 205

LOS ANGELES

VETERANS AFFAIRS
ELLIOTT, DIANE C

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

   1,593,000.00 
   1,989,000.00 

Document

30157B
30185B

Transferred($)

   1,593,000.00 
   1,989,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
      82,726.00 

            .00 
            .00 

Project    3,582,000.00    3,582,000.00       82,726.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

15-MAR-2004

29-MAR-2004

19-APR-2005

12-MAR-2004

15-APR-2005

17-AUG-2004

12-APR-2007

    .00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $72,433,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E contract is executed. Programming and master planning package almost complete. Due to isues of
land transfer, parking, and operating agreements which CDVA is negotiating, this project will be placed
on-hold pending the outome of these agreements. DOF and DGS researching whether funds can be
spent without Federal matching committment in-place. Technical changes to three prior legislative bills
are underway. Meetings with politicial groups have started.

Project Status

Project schedule will be dependent upon CDVA negoiating operating agreements and allowing DGS to
participate in the discussions of the land transfer and parking.

Schedule

Awaiting cost estimate based upon current program and master plan. If a 400-bed facility is desired by
CDVA, the cost will be higher than currently approved by PWB.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 206

SHASTA COUNTY

VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0604/1999
0604/1999
0379/2002
0604/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-503-SB4-0180
8955-503-SB4-0180
8955-301-0001(1)
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 

     253,000.00 
   6,282,000.00 

Document

00069A
99319A
01006A
30139A
30033A
30033A
30034A

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 
(     50,000.00)
     253,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     352,606.00 

   6,282,000.00 

      35,000.00 
     365,000.00 
     302,606.00 

            .00 

      34,114.00 
     295,055.91 
     235,680.30 

            .00 

Project    7,034,606.00      702,606.00      564,850.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

29-AUG-2003

30-DEC-2003

15-APR-2001

15-APR-2002

27-AUG-2003

15-OCT-2003

03-DEC-2004

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $6,000,000.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawing submittal was sent to the Federal Cemetery Grants Service, State Fire Marshal,
Access Compliance and California Department of Veterans Affairs on March 20.  Review comments from
all agencies will be completed within the first 2 weeks of July and the architectural consultant will begin
final revisions for construction documents.

Project Status

Project is on schedule.  95% Working Drawings are out for review.Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 207

YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-301-0001
8960-301-0001(2)

Appropriation($)

     122,000.00 
     130,000.00 

   1,981,000.00 
     183,000.00 

Document

99214A
99308A
20250A
30093A

Transferred($)

     122,000.00 
     130,000.00 

   1,559,064.00 
     183,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 

   2,164,000.00 

            .00 
     122,000.00 
     130,000.00 

   1,742,064.00 

            .00 
     117,704.50 
     108,360.37 

   1,592,922.20 

Project    2,416,000.00    1,994,064.00    1,818,987.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

17-DEC-1999

02-JUN-2000

03-OCT-2000

10-DEC-1999

01-JUN-2000

02-OCT-2000

23-AUG-2002

02-JUL-1999

17-DEC-1999

04-MAR-2002

19-AUG-2002

10-DEC-1999

16-NOV-2001

21-JUN-2002

30-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,233,000.00

CONSTRUCTIONCURRENT PHASE:

Construction punch list work in progress and projected to be complete within next two weeks.Project Status

Contract schedule extended to end of July 2003. On schedule to complete within extended contract date.Schedule

Project on task to complete construction within the appropriated budget.Budget

There are no other project issues at this time.Other information

17-DEC-1999

04-MAR-2002

15-JUL-2002

26-AUG-2001

15-JUL-2002

15-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 208

YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE LAUNDRY BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106183

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0379/2002

Budget Item

8960-301-0001(2)
8960-301-0001(2)
8960-301-0701

Appropriation($)

      87,000.00 

     113,000.00 

Document

99216A
99216A
30138B

Transferred($)

      87,000.00 
(      3,631.17)

     113,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     113,000.00 
            .00 

            .00 
      83,368.83 

     113,000.00 
            .00 

          74.28 
      82,946.05 
      17,834.35 

            .00 

Project      200,000.00      196,368.83      100,854.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1999

11-MAR-2000

01-OCT-2000

02-JAN-2001

10-MAR-2000

30-SEP-2000

01-JAN-2001

10-JAN-2002

01-OCT-1999

01-MAY-2003

04-NOV-2003

04-FEB-2004

10-MAR-2000

03-NOV-2003

31-JAN-2004

10-FEB-2005

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $1,773,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings funds received in May 2003. PSB has discovered in a post Preliminary Plan Phase
structural evaluation, that structural upgrades estimated at $450,000 + are required for this project. This
discovery exceeds the budget contraints and is considered a scope change. Progress on this project is
on hold pending management direction.

Project Status

Working Drawings on hold.Schedule

Project over budget due to required structural revisions.Budget

Structural upgrades considered a significant project issue and a scope change requiring DOF approval.Other information

01-MAY-2003

04-NOV-03

04-FEB-04

03-NOV-2003

31-JAN-04

10-FEB-05

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 209

YOUNTVILLE

VETERANS HOME OF CALIF
LANG, RICHARD W

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

Document

30162B
30183B
30187B

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

            .00 

            .00 
     210,000.00 
     221,000.00 

            .00 

            .00 
       2,880.00 

            .00 
            .00 

Project      431,000.00      431,000.00        2,880.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $3,410,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E field work is complete.  PP package scheduled for Aug 6.Project Status

On scheduleSchedule

OKBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 210

NORWALK

YOUTH AUTHORITY
ARREOLA, ALONZO

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107797

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

5460-301-0001
5460-301-0660 (3)
5460-301-0660 (3)

Appropriation($)

     141,000.00 
     227,000.00 

   3,238,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

   3,238,000.00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
     129,124.07 

            .00 
            .00 

Project    3,606,000.00      141,000.00      129,124.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2000

11-JUN-2001

25-JAN-2002

10-MAY-2002

08-JUN-2001

24-JAN-2002

03-MAY-2002

11-MAY-2003

05-SEP-2000

14-JUL-2003

19-MAR-2004

24-JUN-2004

11-JUL-2003

18-MAR-2004

23-JUN-2004

28-SEP-2005

    .00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $2,706,000.00

WORKING DRAWINGSCURRENT PHASE:

100% preliminary plans have been submitted to DYA for review. Awaiting comments and PWB approval.
Due to some client requested changes, PWB approval will be delayed.

Project Status

There will be no progress or updates on schedule until further notice from DYA.Schedule

Project is currently within budget.Budget

Project is on hold due to potential transfer of project management to DYA.Other information

05-SEP-2000

13-MAY-2002

03-JAN-2003

23-APR-2003

10-MAY-2002

02-JAN-2003

22-APR-2003

16-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 211

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A
20266A

Transferred($)

      69,000.00 
   1,810,480.00 

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,890,480.00 

            .00 
            .00 

      68,146.00 
   1,173,093.90 

Project    1,883,000.00    1,959,480.00    1,241,239.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  75.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002 and "Initial Site Installation Test" completed 9/18/2002.  Start of work
at this site has been delayed until a procedure for Class III Asbestos disturbance, Work and Respiratory
Protection Plan was approved by DYA 1/8/03.  Revised schedules for all PAS North sites pending.

Project Status

Delayed submittals have put project behind schedule.  Extension of contract time for Class III ACM
disturbance delay, is pending.  Additional delay to replace subcontractor.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 212

EL PASO DE ROBLES

YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 

   1,487,000.00 

Document

00140A
20035A

Transferred($)

      66,000.00 
     111,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 

     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
            .00 

            .00 
      65,937.00 
      92,694.67 

            .00 

Project    1,664,000.00      177,000.00      158,631.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-APR-2001

10-AUG-2000

16-APR-2001

16-APR-2001

16-APR-2001

18-OCT-2001

12-APR-2001

18-OCT-2001

18-OCT-2001

18-OCT-2001

26-OCT-2000

13-AUG-2001

18-DEC-2002

18-AUG-2003

10-AUG-2001

30-MAY-2002

15-AUG-2003

15-MAR-2004

    .00%

 100.00%

 100.00%

  80.00%

    .00%

Current Comments

 $1,443,000.00

BID PERIODCURRENT PHASE:

Bid date was July 1, 2003. Results are Santa Margarita Construction is the low bidder for the base bid at
$1,182,000. Additive Alternate #1 to upgrade the exterior walls at Building 3722 was bid at $165,000.
DYA is pursuing construction augmentation to include Additive Alternate #1, scheduled for screening
meeting on July 30, 2003.

Project Status

A new schedule will have to be recognized by DOF to establish the approved revised start dates for
Construction Phase. Award of contract may be delayed by the inability to encumber new contracts until
the State's current budget is passed.

Schedule

Base scope estimate is within the budget, Additive Alternate#1 will require 7.6% augmentation of the
project. DF-14D and supporting documents have been sent to DYA for signature and submittal to DOF.

Budget

No other issues.Other information

26-OCT-2000

13-AUG-2001

30-MAY-2002

21-MAY-2002

10-AUG-2001

13-FEB-2002

31-OCT-2002

16-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 213

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES

YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A
20174A

Transferred($)

     118,000.00 
   1,637,866.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
   1,637,866.00 

            .00 
            .00 

     117,935.47 
   1,144,795.49 

Project    1,790,000.00    1,755,866.00    1,262,730.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

01-MAY-2002

04-APR-2000

01-MAY-2002

31-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  75.00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

"Initial Site Installation Test" completed 11/21/02.  CO #002, issued 12/30/02, directed contractor to
proceed with Class III ACM disturbance protocol and work.  DYA approved the Work and Respiratory
Protection Plan for ACM work on 4/22/03.  Class III ACM disturbance work completed by subcontractor
5/6/03.

Project Status

Extension of contract time for Class III asbestos disturbance, is still pending.Schedule

Construction contingency augmentation request, to cover unforeseen costs, submitted by DYA June
2002, has not been approved by DOF.

Budget

Other information

05-APR-2000

01-MAY-2002

01-MAY-2002

30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 214

WHITTIER

YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

5460-301-0001(14)
5460-301-0001(8)
5460-301-0660(2)

Appropriation($)

     374,000.00 
     411,000.00 

   8,457,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

   8,457,000.00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     373,890.77 
     370,845.58 

            .00 

Project    9,242,000.00      785,000.00      744,736.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-JUL-2000

01-AUG-2001

06-MAY-2002

12-AUG-2002

12-APR-2001

03-MAY-2002

11-AUG-2002

08-FEB-2004

17-JUL-2000

15-AUG-2001

10-AUG-2001

15-SEP-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold awaiting a decision on closing two institutions.Project Status

Working drawings were completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

15-AUG-2001 15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 215

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER

YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
   1,141,638.35 

Project    1,770,000.00    1,585,953.00    1,233,760.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-SEP-2003

    .00%

    .00%

 100.00%

 100.00%

  85.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor.  Remaining work likely to be performed by General Contractor
after he receives DGS approval.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 216

WHITTIER

YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)
5460-301-0660(1.5)

Appropriation($)

     128,000.00 
     195,000.00 

   2,708,000.00 
   1,193,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 

   3,901,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     165,279.00 

            .00 

Project    4,224,000.00      323,000.00      293,254.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1999

21-JUL-2000

16-MAR-2001

17-JUL-2001

10-FEB-2000

15-MAR-2001

16-JUL-2001

24-JUL-2002

16-JUL-1999

28-JUL-2000

12-MAY-2000

14-JUN-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,224,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold awaiting a decision on closing two institutions.Project Status

100% Working Drawings are approved by SFM and A/C.Schedule

The final construction cost estimate is $3,901,000.00 and an additional $1,193,000.00 is provided for in
the 02/03 budget.

Budget

Other information

16-JUL-1999

28-JUL-2000

01-AUG-2002

02-DEC-2002

12-MAY-2000

14-JUN-2002

01-DEC-2002

02-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 217

WHITTIER, L.A. COUNTY

YOUTH AUTHORITY
DAY, BRIAN G

FRED C. NELLES YCF VISITOR'S SECURITY ENTRANCE & HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102776

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(6)
5460-301-0001(6)
5470-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(11)

Appropriation($)

      60,000.00 

      12,000.00 

      90,000.00 
   1,651,000.00 

Document

98171A
98171A
01049A
98171A
99104A
20042A

Transferred($)

      60,000.00 
(     13,685.00)
      12,000.00 
      13,685.00 
      90,000.00 

   1,548,045.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 

     102,000.00 
   1,651,000.00 

            .00 
      46,315.00 

     115,685.00 
   1,548,045.00 

            .00 
      46,307.00 

     111,529.44 
   1,468,089.36 

Project    1,813,000.00    1,710,045.00    1,625,925.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

17-MAY-1999

01-FEB-2000

01-MAY-2000

26-MAY-1999

01-FEB-2000

28-APR-2000

18-NOV-2000

02-SEP-1998

15-MAY-1999

20-JUN-2001

11-OCT-2001

14-MAY-1999

19-JUN-2001

10-OCT-2001

15-MAR-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,710,045.00

CONSTRUCTIONCURRENT PHASE:

Final change orders have been negotiated and close out procedures are under way.  Contractor should
have all training and as-built information complete by end of March 2003.

Project Status

Close of contract is under way; and facility's acceptance of punch list items are complete.  Warranty
period has begun and final payment is awaiting as-built information.

Schedule

Project within Budget.Budget

None to report. This will be the last report for this project.Other information

03-MAY-2000

25-OCT-2001

25-OCT-2000

20-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 218

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)
5460-001-0001
5460-301-0660(5)

Appropriation($)

     106,000.00 
     170,000.00 

   2,383,000.00 

     225,000.00 
     300,000.00 

Document

98154A
99096A
00096B
00127B
00259B
20225A
30031B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 
     225,000.00 
     300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 

   2,908,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,895,000.00 

            .00 
     105,745.36 
     158,441.77 

   2,597,313.50 

Project    3,184,000.00    3,171,000.00    2,861,500.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

03-JUL-2000

16-MAR-1999

27-DEC-1999

03-MAY-2000

02-JUL-2001

02-SEP-1998

14-JUN-1999

26-FEB-2000

20-DEC-2000

10-JUN-1999

25-FEB-2000

19-DEC-2000

30-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

All construction work is complete, inspected and approved. Some close out submittals still outstanding.
Work on site was complete by June 28, 2003.

Project Status

Schedule was extended to cover contractor on-site change order work.Schedule

Final change order was processed unilaterally. Contractor did not accept state's evaluation of last cost
items.

Budget

Two items of work remain incomplete. One has to do with the location for signal and alarm for isolation
room pressure. The other is that the main return air fan motor may need to be replaced to relieve a
possible over-amperage condition. Existing contingency is adequate for the isolation room pressure
indicator, but state budget impasse makes it impossible to process the necessary change order.

Other information

03-JUL-2000 02-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 219

STARK YOUTH CORRECTIONAL FACILITY, CHINO

YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A
20260A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,880,790.00 

            .00 
            .00 

     148,422.67 
   1,641,857.42 

Project    1,933,000.00    2,029,790.00    1,790,280.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-SEP-2003

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor.  Remaining work likely to be performed by General Contractor
after he receives DGS approval.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 220

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A
20264A

Transferred($)

      62,000.00 
     941,560.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     971,560.00 

            .00 
            .00 

      61,009.00 
     563,181.45 

Project    1,009,000.00    1,033,560.00      624,190.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002 and "Initial Site Installation Test" completed 9/18/2002.  Start of work
at this site was delayed until a  Class III Asbestos disturbance, Work and Respiratory Protection Plan
was approved by DYA 1/8/03.  Additional delay occured while defaulting subcontractor is replaced.
Revised schedules for all PAS North sites pending.

Project Status

Delayed submittals have put project behind schedule.  Extension of contract time for Class III ACM
disturbance delay, is pending.  Additional delay to replace subcontractor.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 221

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      96,160.74 

     864,545.70 

Project    1,386,000.00    1,334,400.00    1,023,647.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

16-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

  87.00%

Current Comments

 $1,352,000.00

CONSTRUCTIONCURRENT PHASE:

Security Zone is off all of the PALS North projects. Decker Electric is the approved substitution. Staffing
up the project, providing equipment and materials and progressing on the installation has improved
dramatically. Pulling the underground fiber cable for the site interconnection should start soon, Norment
has to start making progress on headend equipment and systems tests.

Project Status

Behind approved schedule by 110 days based on updated schedule submitted by Norment in April 2003.
Estimated completion is some time in September, an updated schedule has to be submitted by Norment.

Schedule

On budget.Budget

No other issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 222

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0106/2001
0379/2002

Budget Item

5460-301-0001(6)
5460-301-0660 (1.5)
5460-301-0001(3)
5460-301-0660 (1.5)

Appropriation($)

     219,000.00 
     219,000.00 
     301,000.00 

   3,933,000.00 

Document

01011A

20222A

Transferred($)

     219,000.00 
            .00 

     301,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     438,000.00 
     301,000.00 

   3,933,000.00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     218,760.09 
     199,961.50 

            .00 

Project    4,672,000.00      520,000.00      418,721.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2002

06-DEC-2002

19-MAR-2003

11-MAY-2001

05-DEC-2002

18-MAR-2003

17-MAR-2004

10-JAN-2001

15-APR-2002

07-JUL-2003

12-NOV-2003

12-APR-2002

06-JUL-2003

11-NOV-2003

08-SEP-2004

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $4,132,000.00

BID PERIODCURRENT PHASE:

Approval to proceed to bid was received from DOF on June 25, 3003. Current bid schedule is pre-bid job
walk on August 26, 2003, bid date September 18, 2003.

Project Status

The project is behind schedule due to delay in regulatory agency review. Review period was 90 days
from submittal of the 90% Working Drawing submittal.

Schedule

90% WD estimate shows 5.9% over construction phase budget. Efforts to reduce this cost were made
prior to completion of 100% Working Drawings. Additive Bid Alternate for the Pharmacy was defined and
approved by the DOF for bidding.

Budget

No other issuesOther information

10-JAN-2001

15-APR-2002

10-JAN-2003

15-APR-2003

08-MAR-2002

08-JAN-2003

14-APR-2003

20-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 223

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT

YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     527,617.65 

Project    1,117,000.00    1,063,750.00      585,069.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002 and "Initial Site Installation Test" completed 9/18/2002.  Start of work
at this site has been delayed until a procedure for Class III Asbestos disturbance, Work and Respiratory
Protection Plan was approved by DYA on 1/8/03.  Revised schedules for all PAS North sites pending.

Project Status

Delayed submittals have put project behind schedule.  Extension of contract time for Class III ACM
disturbance delay, is pending.  Additional delay to replace subcontractor.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 224

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A
20265A

Transferred($)

      60,000.00 
     897,760.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     927,760.00 

            .00 
            .00 

      58,857.79 
     554,702.30 

Project    1,006,000.00      987,760.00      613,560.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  50.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002 and "Initial Site Installation Test" completed 9/18/2002.  Start of work
at this site has been delayed until a procedure for Class III Asbestos disturbance, Work and Respiratory
Protection Plan was approved by DYA on 1/8/03.  Revised schedules for all PAS North sites pending.

Project Status

Delayed submittals have put project behind schedule.  Extension of contract time for Class III ACM
disturbance delay, is pending.  Additional delay to replace subcontractor.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 225

PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,568,200.00 

            .00 
     377,017.93 
     155,914.41 
     744,371.20 

Project    2,348,000.00    2,105,200.00    1,277,303.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002 and "Initial Site Installation Test" completed 9/18/2002.  Start of work
at this site was delayed until a  Class III Asbestos disturbance, Work and Respiratory Protection Plan
was approved by DYA 1/8/03.  Additional delay occurred while defaulting subcontractor is replaced.
Revised schedules for all PAS North sites pending.

Project Status

Delayed submittals have put project behind schedule.  Extension of contract time for Class III ACM
disturbance delay, is pending.  Additional delay to replace subcontractor.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 226

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 

Document

98221A
01009A
20262A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,620,000.00 

            .00 
            .00 

      73,000.00 
   1,468,045.00 

            .00 
            .00 

      72,589.00 
   1,149,641.21 

Project    1,693,000.00    1,541,045.00    1,222,230.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-SEP-2003

    .00%

    .00%

 100.00%

 100.00%

  85.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor.  Remaining work likely to be performed by General Contractor
after he receives DGS approval.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 227

VENTURA YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
SIEMERING, MIKE W

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103517

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5460-301-0001(9)
5460-301-0001(9)
5460-301-0001(9)
5460-301-0660(4)

Appropriation($)

      54,000.00 
      73,000.00 

   1,399,000.00 

Document

98178A
99099A
99099A

Transferred($)

      54,000.00 
      73,000.00 
(     11,440.25)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      73,000.00 

   1,399,000.00 

            .00 
      54,000.00 
      61,559.75 

            .00 

            .00 
      53,868.50 
      61,691.25 

            .00 

Project    1,526,000.00      115,559.75      115,559.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

02-APR-1999

15-OCT-1999

14-DEC-1999

15-JAN-1999

12-AUG-1999

15-FEB-2000

14-SEP-2000

02-SEP-1998

12-JUN-1999

11-JUN-1999

14-FEB-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,526,000.00

WORKING DRAWINGSCURRENT PHASE:

Awaiting DOF approval to proceed with bidding pending review of DYA report outlining facility closure
and inmate relocation program. There is a possibility that male inmates may be moved to another facility,
which would create adequate classroom space for remaining females within the existing vacant male
quarters.

Project Status

Bidding and Construction Schedule will be established when DOF approval is received.Schedule

The project is within budget.Budget

Other information

12-JUN-1999

01-AUG-2002

09-DEC-2002

14-FEB-2002

02-DEC-2002

09-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 228

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,778,000.00 

Document

98153A
00295A
99256A
20143A
30158A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 
     183,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 

     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,923,588.00 

            .00 
      69,763.56 

     140,132.84 
     740,371.33 

Project    1,996,000.00    2,141,588.00      950,267.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

04-JUL-2000

16-MAR-1999

27-DEC-1999

02-JUL-2001

28-AUG-1998

11-DEC-2000

13-SEP-2001

04-MAR-2002

07-OCT-1999

30-JUL-2001

01-MAR-2002

01-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

  63.00%

Current Comments

 $1,964,000.00

CONSTRUCTIONCURRENT PHASE:

Work continues on site with above ceiling work, framing and drywall, rough electrical and mechanical
installation.

Project Status

Project schedule submitted with June pay application still shows one month delay . Narrative submitted
to explain lost time is being reviewed.

Schedule

Change order #5 was processed before end of last fiscal year. Until new state budget is in place, no
additional change orders can be written.

Budget

Owner directed abatement and demolition work is under way in the mechanical room. When that work is
complete, contractor can resume installation of HVAC equipment in that space.

Other information

17-JUL-2000

04-MAR-2002

23-APR-2001

31-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 1

CASTAIC LAKE SRA

BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 

   1,772,400.00 

Document

11225
51942
53232

Transferred($)

     128,000.00 
     132,000.00 

   1,772,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     127,919.00 
     132,000.00 
     643,811.40 

Project    2,032,400.00    2,032,400.00      903,730.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

16-OCT-2000

05-MAR-2002

27-NOV-2002

02-MAR-2000

02-FEB-2001

26-NOV-2002

29-AUG-2003

14-OCT-1999

18-AUG-2000

05-MAR-2002

09-DEC-2002

15-MAY-2000

04-MAR-2002

06-DEC-2002

21-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,032,400.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 40% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 2

LAKE NATOMA

BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 

   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     122,943.92 
     146,912.52 

   2,667,841.48 

Project    3,747,800.00    3,589,800.00    2,942,497.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-1998

04-OCT-1999

09-JUN-2000

21-DEC-2001

11-JUN-1999

07-JUN-2000

21-JAN-2001

31-DEC-2002

29-OCT-1998

28-OCT-1999

21-AUG-2001

28-NOV-2001

27-OCT-1999

20-AUG-2001

27-NOV-2001

09-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The costs for the client-requested change orders have been negotiated with the contractor, and a
request for additional construction funds of $158,000 (return of bid savings) was sent to the client on
6/6/03.  The construction work is approximately 75% complete.

Project Status

The proposed construction completion date is 9/9/03.Schedule

The project is not within budget.  A request for additional construction funds is currently pending
Department of Finance and State Public Works Board approval.  

Budget

There are no other significant project issues at this time.Other information

11-OCT-2000

11-NOV-2001

28-FEB-2001

29-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 3

LAKE OROVILLE SRA

BOATING & WATERWAYS
POURHOSSEINI, S FAIZOLLAH

SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
50/1999
50/1999
0052/2000
0052/2000
0052/2000

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-490-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   2,824,721.00 

Document

10546
11163
5011580
5011588
52345
52644
52854

Transferred($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   1,924,189.00 
     260,532.00 
     640,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,100.00 

     140,100.00 
   2,824,721.00 

            .00 
      95,100.00 

     140,100.00 
   2,824,721.00 

            .00 
      95,072.00 

     140,061.00 
   2,675,448.00 

Project    3,059,921.00    3,059,921.00    2,910,581.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-OCT-1997

04-JAN-1999

01-JUL-2000

01-NOV-2000

13-MAR-1998

22-JUN-1999

30-OCT-2000

30-AUG-2001

03-AUG-1998

17-MAR-2000

15-JAN-2001

26-APR-2001

10-FEB-2000

12-JAN-2001

25-APR-2001

15-NOV-2002

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,059,921.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment is in process.  This project will be deleted from the next report.Project Status

The construction work was completed on 11/15/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

26-JUN-2001 26-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 4

REDDING

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0106/2001
0379/2002

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

Document

FT10755
11292
52853
53506

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      47,946.50 

     221,216.74 
            .00 

Project    2,855,000.00    2,855,000.00      269,163.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1999

01-JUL-2001

01-AUG-2002

01-DEC-2002

28-FEB-2000

31-JAN-2002

30-NOV-2002

01-DEC-2003

14-JUL-2000

01-MAR-2002

21-MAY-2003

20-OCT-2003

14-DEC-2001

20-MAY-2003

17-OCT-2003

31-AUG-2004

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $2,855,000.00

BID PERIODCURRENT PHASE:

All the required approvals of the working drawings have been received.  The Department of Finance
approved the Form 22 ($2,568,000) and the DF 14D (Approval to Proceed to Bid) on 5/20/03.  The
project has been filed for bids, and the bid opening is scheduled for 8/7/03.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

16-JUN-2000

01-MAR-2002

10-DEC-2002

11-MAR-2003

14-DEC-2001

30-OCT-2002

10-MAR-2003

01-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 5

EUREKA

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 

   5,137,000.00 

Document

51946
52852
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

   5,064,994.00 

            .00 
     233,281.76 
     368,312.97 

            .00 

Project    5,769,000.00    5,696,994.00      601,594.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

15-JAN-2001

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

12-JUN-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

24-MAY-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $5,696,994.00

CONSTRUCTIONCURRENT PHASE:

The bid opening was held on 5/22/03.  Two bids were received, with the low bid ($4,453,000) submitted
by Thompson Pacific Construction, Inc.  The Department of Finance approved the construction contract
award (DF 14D) on 6/9/03, and the contract was awarded on 6/11/03.  The construction contract
documents are currently in the approval process.  The swing space work was recently completed by the
Direct Construction Unit and is in occupancy.

Project Status

A revised construction completion date will be established, pending the receipt of the required approvals
of the construction contract documents.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

17-DEC-2001

01-NOV-2002

03-MAR-2003

31-OCT-2002

28-FEB-2003

02-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 6

CHINO

CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680
53243

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

     528,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 

     681,000.00 

            .00 
     112,000.00 
      67,000.00 

     528,600.00 

            .00 
     112,098.52 
      67,000.00 

     135,149.15 

Project      927,000.00      707,600.00      314,247.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-JUL-2000

14-APR-2001

20-MAR-2002

16-DEC-2002

13-APR-2001

19-MAR-2002

14-AUG-2002

13-JUN-2003

23-AUG-2000

14-MAY-2001

10-APR-2002

14-JAN-2003

11-MAY-2001

09-APR-2002

24-OCT-2002

01-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $743,598.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 75% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

10-APR-02

14-OCT-2002

11-OCT-02

11-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 7

MT. WHITNEY

FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)
3600-301-0001(1)
3600-001-0001

Appropriation($)

     167,000.00 
     143,000.00 

   1,665,000.00 

     147,433.00 

Document

51951
52542
53249
53558
53557

Transferred($)

     167,000.00 
     143,000.00 

   1,460,110.00 
     204,890.00 
     147,433.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 

   1,812,433.00 

            .00 
     167,000.00 
     143,000.00 

   1,812,433.00 

            .00 
     163,293.77 
     143,000.00 
     554,472.64 

Project    2,122,433.00    2,122,433.00      860,766.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-JUL-2000

22-FEB-2001

29-MAR-2002

30-SEP-2002

09-FEB-2001

23-JUL-2001

27-SEP-2002

17-OCT-2003

28-JUL-2000

11-JUN-2001

29-MAR-2002

27-SEP-2002

08-JUN-2001

28-MAR-2002

26-SEP-2002

10-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,122,433.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 40% complete.Project Status

The project is on schedule.Schedule

The project is not within budget.  Due to unforeseen site conditions, a request for additional construction
funds of $352,323 ($204,890 - return of bid savings and $147,433 - 8.9% augmentation of the
construction appropriation) was issued on 5/23/03 and approved by the Department of Finance on
6/30/03.

Budget

There are no other significant project issues at this time.Other information

11-JUN-2001

14-JAN-2002

10-JUN-2002

11-JAN-2002

07-JUN-2002

13-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 8

HAWAII

FOOD & AGRICULTURE
NICHOLS, THOMAS E

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
      89,734.17 

            .00 
            .00 

Project      539,000.00      539,000.00       89,734.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

01-MAR-2005

31-DEC-2003

29-OCT-2004

28-FEB-2005

31-MAY-2006

01-AUG-2001

16-FEB-2004

23-AUG-2004

24-JAN-2005

13-FEB-2004

20-AUG-2004

21-JAN-2005

16-FEB-2007

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $11,666,000.00

PRELIMINARY PLANSCURRENT PHASE:

The client has finished testing the alterations to the facility.  The preliminary plans for the warehouse
have been completed, and the plans for the new Production Facility have been reactivated and are
approximately 50% complete.  The overall percentage complete for the preliminary plans phase is 40%.

Project Status

Due to the client's delay in completing the testing of the alterations to the facility, a new project schedule
has been established.

Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 9

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)

Appropriation($)

     741,000.00 
     427,000.00 

   1,183,000.00 

Document

51962
52668
53358
53358
53358

Transferred($)

     741,000.00 
     427,000.00 

   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 
   1,183,000.00 

            .00 

            .00 
   1,168,000.00 
   1,182,000.00 

            .00 

            .00 
   1,118,256.38 
     271,054.13 

            .00 

Project    2,351,000.00    2,350,000.00    1,389,310.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

02-JUL-2004

15-MAR-2005

13-DEC-2002

01-JUL-2004

14-FEB-2005

27-JUN-2006

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $16,633,400.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 75% complete.Project Status

The project is on schedule.  It is anticipated that the working drawings will be completed by September,
2003; however, since construction funds are proposed to be appropriated in FY 04/05, the working
drawings will be submitted to the Department of Finance for review and approval in July 2004.

Schedule

The project is within budget.  DGS has submitted a proposed BCP (construction) for 04/05 in its Five-
Year plan. The construction phase is estimated at $14,282,000

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 10

CMC-SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

1760-490-0768
1760-301-0768(4)
1760-490-0768(3)(4)

Appropriation($)

     285,000.00 
     449,000.00 

   6,059,000.00 

Document

5011553
52455
53367

Transferred($)

     285,000.00 
     449,000.00 

   3,271,835.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 

   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

   3,271,835.00 

            .00 
     285,106.59 
     374,336.14 
     670,646.98 

Project    6,793,000.00    4,005,835.00    1,330,089.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

27-MAY-2002

07-JAN-2003

15-JUN-2000

01-JAN-2001

06-JAN-2003

09-JAN-2004

16-FEB-2000

14-MAY-2001

27-MAY-2002

07-FEB-2003

11-MAY-2001

23-MAY-2002

06-FEB-2003

15-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  12.00%

Current Comments

 $4,005,835.00

CONSTRUCTIONCURRENT PHASE:

The construction contract documents have been approved.  Per the Memorandum of Contract, the
construction completion date is 3/15/04.  The construction work is currently in progress and is
approximately 12% complete.   Due to unforeseen site conditions, a request for a return of bid savings in
the amount of $365,695 was sent to the Department of Finance on 6/2/03 for submittal to 7/11/03 PWB
meeting.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001

27-MAY-2002

07-JAN-2003

11-DEC-2001

03-JAN-2003

04-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 11

FRESNO

GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)
1760-301-0768(11)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

Document

52667
52925
53331
53331

Transferred($)

      20,000.00 
     281,000.00 
(      3,000.00)

     264,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

            .00 

      20,000.00 
     281,000.00 
     261,000.00 

            .00 

      20,507.50 
     180,226.22 
      68,445.35 

            .00 

Project      565,000.00      562,000.00      269,179.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

06-SEP-2001

17-AUG-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

16-AUG-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

01-OCT-2001

06-SEP-2001

11-NOV-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

08-NOV-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $2,547,000.00

BID PERIODCURRENT PHASE:

The working drawings are currently in progress and are approximately 50% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002

22-NOV-2002

23-JUL-03

24-OCT-03

21-NOV-2002

22-JUL-2003

23-OCT-03

25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 12

SAN QUENTIN

GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 

   4,219,000.00 

Document

5011558
52706
53390

Transferred($)

     180,000.00 
     256,000.00 

   3,983,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 

   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

   3,983,500.00 

            .00 
     168,877.39 
     211,174.75 
     254,199.40 

Project    4,655,000.00    4,419,500.00      634,251.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

08-AUG-2000

12-JUN-2002

07-APR-2003

15-JUN-2000

18-DEC-2000

06-JAN-2003

05-APR-2004

07-FEB-2000

16-JUL-2001

12-JUN-2002

27-FEB-2003

13-JUL-2001

11-JUN-2002

26-FEB-2003

05-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  12.00%

Current Comments

 $4,419,000.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded to C. Overaa & Co for 2,449,000 (8.24% under the State's
estimate of $2,669,000) on 2/26/03.  The estimated project cost based on the approved low bid is
$4,419,000.  Per the Memorandum of Contract, the construction completion date is 4/5/04.  The
construction work is currently in progress and is approximately 12% complete.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001

12-JUN-2002

07-JAN-2003

12-MAR-2002

06-JAN-2003

09-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 13

FOLSOM PRISON

GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-490-0768
1760-490-0768
1760-490-0768(11)

Appropriation($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 
     285,303.00 
     141,011.00 

Document

10661
11142
52295
52628
53083
53306

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 
     285,303.00 
     141,011.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 

   4,075,617.00 

            .00 
     146,000.00 
     296,000.00 

   4,075,617.00 

            .00 
     143,645.00 
     272,495.78 

   3,985,104.61 

Project    4,517,617.00    4,517,617.00    4,401,245.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-FEB-1998

15-SEP-1998

16-MAR-1998

10-APR-2001

07-AUG-1998

30-JAN-1999

01-MAY-1999

06-AUG-2002

20-FEB-1998

01-DEC-1999

13-JUN-2000

10-APR-2001

11-MAY-1999

09-JUN-2000

09-APR-2001

06-AUG-2002

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,517,617.00

CONSTRUCTIONCURRENT PHASE:

The proposed final payment was sent to the contractor on 4/10/03, and the contractor's deadline to file a
claim for additional payment has expired.  This project will be deleted from the next report.

Project Status

The construction work was completed on 8/6/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-OCT-2000 07-OCT-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 14

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0001
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     288,000.00 
     484,000.00 

   5,697,000.00 

Document

52673
53330

Transferred($)

     288,000.00 
     484,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   5,697,000.00 

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     219,566.51 
     152,972.62 

            .00 

Project    6,469,000.00      772,000.00      372,539.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

22-NOV-2003

08-NOV-2002

27-JUN-2003

21-NOV-2003

31-DEC-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,469,000.00

BID PERIODCURRENT PHASE:

The Department of Finance has reviewed the working drawings and approved the DF 14D to proceed to
bid on 6/27/03.  The project is currently being filed for bids.

Project Status

The project is on schedule.Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 15

SOLEDAD

GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 

   2,220,600.00 

Document

51968
52936

Transferred($)

     174,000.00 
     187,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 

   2,220,600.00 

            .00 
     174,000.00 
     187,000.00 

            .00 

            .00 
     173,699.39 
     128,574.78 

            .00 

Project    2,581,600.00      361,000.00      302,274.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

11-FEB-2002

12-NOV-2002

28-JAN-2003

09-FEB-2001

11-NOV-2002

27-JAN-2003

27-NOV-2003

01-NOV-2000

11-FEB-2002

23-FEB-2003

16-SEP-2003

08-FEB-2002

21-FEB-2003

15-SEP-2003

30-AUG-2004

    .00%

 100.00%

 100.00%

  75.00%

    .00%

Current Comments

 $2,581,600.00

BID PERIODCURRENT PHASE:

The project has been filed for bids and the bid opening has been scheduled for 7/31/03.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-FEB-2002

07-DEC-2002

02-APR-2003

20-DEC-2002

01-APR-2003

10-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 16

SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332

Transferred($)

      87,000.00 
     272,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
            .00 

            .00 
      88,142.06 

     104,610.96 
            .00 

Project    3,083,000.00      359,000.00      192,753.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

03-NOV-2003

08-NOV-2002

19-JUN-2003

31-OCT-2003

01-NOV-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,083,000.00

BID PERIODCURRENT PHASE:

The Department of Finance has reviewed the working drawings and approved the DF 14D to proceed to
bid on 6/19/03.  The project is currently being filed for bids.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 17

CCI, TEHACHAPI

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
     287,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
       5,907.00 

     120,077.85 
            .00 

Project    2,987,000.00      422,000.00      125,984.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

03-NOV-2003

10-MAY-2002

19-JUN-2003

31-OCT-2003

30-NOV-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The Department of Finance has reviewed the working drawings and approved the DF14D to proceed to
bid on 6/19/03.  The project is currently being filed for bids.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-03

30-APR-2003

31-OCT-2003

30-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 18

SANTA ANA

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998
/
/
/

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)
1760-302-0768
1760-302-0768
--
--
--

Appropriation($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 

     289,021.50 
  10,949,000.00 

     887,363.00 
     325,035.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

Document

10251
10494
1008-4031
1008-4031
1008-4031
1008-4031
CR8631
51672
52331
52762
53084
04701586
ROC 8840
ROC 8856A

Transferred($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 
     289,021.50 

(  2,661,169.50)
     289,021.50 

   4,432,000.00 
     746,775.00 
     887,363.00 
     325,035.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  18,415,546.00 

            .00 
     257,000.00 
     344,000.00 

  10,273,173.00 

            .00 
     255,100.00 
     344,000.00 

   9,962,123.89 

Project   19,016,546.00   10,874,173.00   10,561,223.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1996

11-JUL-1997

15-SEP-1998

01-NOV-1998

30-MAY-1997

11-DEC-1997

01-NOV-1998

30-DEC-1999

04-SEP-1996

11-JUL-1997

23-MAR-2000

14-AUG-2000

30-MAY-1997

17-DEC-1999

15-JUL-2000

22-JUN-2002

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $10,874,173.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final construction contract payment was sent to the contractor
in May 2003.  This project will be deleted from the next status report.

Project Status

The construction work was completed on 6/22/02.Schedule

15-JUL-2000 15-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The project is within budget.Budget

There are no other significant project issues at this time.Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 24-JUL-03

Page # 20

ELDRIDGE

GENERAL SERVICES
SHAW, DEREK M

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002
0106/2001

Budget Item

1760-301-0768
1760-301-0768(6)
0760-490-0768(6)
1760-301-0768

Appropriation($)

     174,000.00 
     194,000.00 

   1,102,098.00 
   2,122,000.00 

Document

51967
52930
53569

Transferred($)

     174,000.00 
     194,000.00 

   1,102,098.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 

   3,224,098.00 

            .00 
     174,000.00 
     194,000.00 

   1,102,098.00 

            .00 
     174,000.00 
     171,372.65 
       5,000.00 

Project    3,592,098.00    1,470,098.00      350,372.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-SEP-2000

25-JAN-2002

14-OCT-2002

26-FEB-2003

29-DEC-2000

11-OCT-2002

25-FEB-2003

26-FEB-2004

02-NOV-2000

14-JAN-2002

23-JAN-2003

02-SEP-2003

11-JAN-2002

22-JAN-2003

03-JUN-2003

28-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,470,098.00

BID PERIODCURRENT PHASE:

The construction contract was awarded to Alten Construction Inc for $714,998 (56% under the State's
estimate of $1,626,000) on 6/4/03.  The schedule for the actual construction work will be established
upon final approval of the contract documents.  Per the State's final estimate, an additional $45,000 in
A/E costs is required.  Prior to filing the project for bid, the Department of Finance (DOF) has agreed to
increase the A/E cost after the bids were received.  DOF has submitted an agenda item for the 7/11/03
PWB meeting.

Project Status

The project is within schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-JAN-2002

16-JUN-2002

17-OCT-2002

14-JUN-2002

16-OCT-2002

17-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 24-JUL-03

Page # 21

SACRAMENTO

JUSTICE
HARP, ALEX G

HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

0820-301-0001
0820-301-0001
0820-301-0001(1)
0820-301-0017(1)
0820-301-0001(1)
0820-301-0017(1)

Appropriation($)

      43,000.00 
      57,000.00 

     616,000.00 
     317,000.00 

Document

51955
52203
52953
52953A
53387
53387A

Transferred($)

      43,000.00 
      57,000.00 

     379,033.00 
     189,517.00 
      24,434.00 
      12,574.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      57,000.00 

     933,000.00 

            .00 
      43,000.00 
      57,000.00 

     605,558.00 

            .00 
      43,000.00 
      56,923.57 

     572,188.08 

Project    1,033,000.00      705,558.00      672,111.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-SEP-2000

12-FEB-2001

02-OCT-2001

24-APR-2002

01-DEC-2000

04-MAY-2001

11-MAR-2002

21-AUG-2002

25-SEP-2000

15-JAN-2001

02-OCT-2001

08-JUL-2002

12-JAN-2001

01-OCT-2001

22-MAR-2002

13-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $705,558.00

CONSTRUCTIONCURRENT PHASE:

The State Public Works Board approved a request to return bid savings ($37,008) to cover change order
work on 4/4/03, and the fund transfer was approved by the Department of Finance on 4/4/03.  The change
order work was completed on 6/10/03, and the final construction payment is in progress.  This project will
be deleted from the next report.

Project Status

The construction work was completed on 6/13/03.Schedule

The project is not within budget, a request for return of bid savings in the amount of $37,000 was
submitted to the State Public Works Board and approved by the Department of Finance on 4/4/03.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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